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REPORT SUMMARY  

Evaluation of IPARD II programme in the Republic of Serbia for the period 2017-2019 was 

carried out for the needs of MAFWM by the Institute of Agricultural Economics from Belgrade. 

The overall objective of the evaluation of IPARD II programme is to improve the quality and 

efficiency of implementation of IPARD II programme in the Republic of Serbia, as well as to 

assess the availability of common context indicators, weaknesses and deficiencies in the process 

of their collection, for the purpose of monitoring the effectiveness of the implementation of 

IPARD II programme. 

Implementation of IPARD II programme in Serbia began with the First Public Invitation for 

Measure 1, which was announced on 25th December 2017. 

Within the Evaluation of IPARD II Programme in the Republic of Serbia for the period 2017-

2019 (On-going Evaluation) measures were proposed to improve the of IPARD II programme 

and its implementation. The initial results of IPARD II programme were evaluated, as well as 

the fulfilment of the set goals with ex-ante evaluation, the degree of achievement of the short-

term and the extent in which they were achieved. In addition, monitoring and implementation 

of the Program was assessed through the assessment of the availability of common context 

indicators, weaknesses and deficiencies in the process of their collection. 

In the period 25th December 2017 to 21st December 2019, five public calls for Measure 1 and 

two public calls for Measure 3 were announced, while the implementation of the Third Public 

Call for Measure 3 was in progress at the time of drafting the Report. In total, six of IPARD II 

Monitoring Committee meetings were held. Three changes to the IPARD II programme have 

been adopted. 

The results of the implementation of the IPARD II programme are weaker than the planned, or 

the projected goals of the previous ex-ante evaluation, primarily due to the delay in the 

beginning of the Programme implementation. The reason for the delay is due to the late receipt 

of accreditation (transfer of authorization to manage funds). The Financial Agreement between 

the Government of the Republic of Serbia and the European Commission came into force on 

12th June 2018. 

For Measure 1 under First, Second, Third and Fourth, and Measure 3 under First and Second 

public calls, a total of 1,173 applications were submitted for project approval, 1,066 

applications for Measure 1 (91% of the total number of applications submitted) and 107 

applications (9%) for Measure 3. The total costs for Measure 1 under the First, Second, Third 

and Fourth public calls, and Measure 3 under the First and Second public calls are EUR 

176,171,467, of which EUR 123,937,360 (70%) is for Measure 1, and EUR 52,434,107 (30%) 

for Measure 3. In the period 25th December 2017 to 31st December 201, 229 applications were 

approved for Measure 1 and 24 applications for Measure 3. The number of disbursements was 

145, with a total amount of support paid of EUR 6,103,360. 

Measure 4 - Implementation of agro-ecological - climate measures and organic production 

measures did not begin in the period 2017-2019. 

Measure 5 - Implementation of local development strategies - LEADER approach did not begin 

in the period 2017-2019. 

Measure 7 - Diversification of agricultural holdings and business development did not begin in 

the period 2017-2019. 

Measure 9 - implementation of Technical Assistance did not start in the period 2017-2019. 

Three changes to the IPARD II programme were made in the period 2017-2019, as well as two 

changes in the list of eligible costs, three changes to the Rules for Measure 1 and three changes 

to the Rules for Measure 3. 
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Evaluation of common context indicators for monitoring the effectiveness of the 

implementation of the IPARD II programme in the Republic of Serbia is covered by the 

Project activity 1. The evaluation included an assessment of availability and quality for each 

individual indicator in all three groups of indicators (socio-economic, sectoral and environment 

indicators) set in the document of IPARD II programme for the Republic of Serbia for the period 

2014-2020. The evaluation was carried out on the basis of a list of indicators recommended by 

EC DG AGRI (for countries with EU candidate status for the evaluation of the IPARD II 

programme), with a detailed analysis of the situation in the Republic of Serbia. In addition, an 

electronic database of all common context indicators for the period 2012-2018 has been 

calculated, index values for 2018 are  compared with base year 2012. The results of the 

evaluation indicate that most socio-economic and sectoral indicators are available, that the 

official producer for the most part is the SORS (which constantly harmonizes the methodology 

with Eurostat), that the quality of these indicators is relatively high, and that the collection and 

publication periodicity is largely harmonized with Eurostat. On the other hand, the largest 

number of missing indicators and weaknesses in monitoring is in the group of environmental 

indicators. In the upcoming period, in the segment of socio-economic and sectoral indicators, 

the recommendation is to continue further harmonization of the SORS methodology with the 

Eurostat, as well as the introduction of new, currently missing indicators by the SORS, 

especially in the segment of national accounts and economic accounts of agriculture. 

Additionally, it will be crucial to establish a classification of spatial units at the municipal level 

(LAU 2) according to the degree of urbanization, in accordance with the DEGURBA 

methodology, and to apply the EC urban-rural typology at the area level (NSTU 3), since only 

proper definition of rural areas provides a basis for establishing relevant indicators for assessing 

the state of development of rural areas. Within the group of environmental indicators, the most 

significant recommendations for weaknesses elimination are: strengthening communication 

between the public services responsible for establishing and monitoring of indicators; 

strengthening human capacities to gain a sufficient level of knowledge towards methodology 

for development and monitoring of indicators; and enabling financial sources for continuous 

monitoring. 

Implementation of Project activity number 2 – Administrative simplification of the 

processing of submitted applications, is based on the analysis of key documents that form the 

framework for the IPARD II programme (Guidance document on monitoring and evaluation, 

Framework agreement, Sectoral Agreement, Financing agreement, as well as IPARD II 

programme), and public policy analysis (National Strategy of Agriculture and Rural 

Development, National Rural Development Programme, etc.), laws and other regulations, as 

well as available reports from the Managing Authority and the IPARD Agency (IA) prepared 

in the period 2017-2019 (bi-monthly reports for the European Commission, semi-annual reports 

for the IPARD II programme Implementation Monitoring Committee, action plans for 

accreditation of new measures, etc.). In order to implement the project, a total of 45 structured 

interviews were conducted with: representatives of the IPARD Managing Authority 

(Department of Rural Development, MAFWM); representatives of the IPARD Agency 

(Directorate for Agrarian Payment, MAFWM); representatives of the MAFWM Sector for 

Rural Development - Group for extension service; representatives of the IPARD 

Implementation Monitoring Committee; representatives of technical bodies (Phytosanitary 

Inspection, Environmental Inspection, Agricultural Inspection and Veterinary Inspection); 

representatives of consulting agencies engaged in the IPARD II program; and AES 

representatives. Five focus groups with rejected applicants and one focus group with the 

approved IPARD II program beneficiaries were held. 
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The main characteristic of the program implemented so far is the small number of applications 

from the livestock sector, as identified in the analysis primarily due to the requirements for 

meeting the technical standards for this sector.  

The average application processing time from the receipt of application until issuance of 

decision is over 270 days, while the period from the receipt of disbursement request to the 

disbursement itself is about four months. 

Significant results have been achieved in the implementation of IPARD II program in the short 

term, but considerable room for further improvement remains. The most important factors that 

influenced the deviation of the results of IPARD II program implementation from the planned 

ones are: 1) delay in accreditation of all planned measures; 2) longer application processing 

period at all stages (IPARD Agency is constantly improving the processing of applications); 3) 

uncertainty of applicants regarding exercising of the rights to IPARD II assets; 4) lack of 

opportunities to use support in the financing IPARD projects; 5) administrative obstacles for 

involvement of more beneficiaries, such as inability to initiate start-up investments 

(beneficiaries of both Measure 1 and Measure 3 must prove, when applying, that they are 

already engaged in the sector), facilities on DGSanco list cannot apply, etc.; 6) the submission 

procedure in terms of the need for three offers; and 7) the analysis shows that the most common 

reason for rejection is insufficient information of beneficiaries. 

In order to improve the implementation of IPARD II programme in the Republic of Serbia, 

based on the conducted research, recommendations were made for: (1) IPARD Managing 

Authority: in case of change in the measure, to allow a longer period of time until the 

announcement of the call with aim to allow IPARD Agency preparation for implementation, to 

enable the use of subsidized loans, to establish a set of indicators to monitor and evaluate the 

implementation of IPARD programme that will allow the Program improvement on the basis 

of accurate and timely information, etc.; (2) recommendations for the IPARD Agency include: 

separation of the IPARD Agency from MAFWM and defining as an independent institution, 

switching to one offer plus reference prices, introducing LPIS system, with a list of approved 

beneficiaries to also publish information on the consultancy agency that worked on the 

application, to provide direct access for the IPARD Agency to the RGA data, the Register of 

approved facilities maintained at the Veterinary Administration, the database of the Tax 

Administration and local self-governments; (3) recommendations for the IPARD Technical 

Bodies are related to: public disclosure of unpublished checklists, continuous training, 

development of practical instructions and guides, enabling access for technical bodies to 

databases relevant for operation, improvements in the system for compaints resolving, 

implementation of LPIS system; (4) AES are of great importance and much has been done so 

far in order to inform and train beneficiaries, so recommendations for its further development 

are as follows: preparation of two uniform applications for all services in the Republic of Serbia, 

one that would be used by beneficiaries to contact for the assessment of eligibility to apply, and 

the other to assist in the preparation of IPARD documents, appointment of extension officer in 

each AES responsible for the IPARD programme, appointment of persons in each AES who 

are responsible for each of the five technical standards, development of a software solution that 

will enable extension officer to quickly evaluate beneficiaries in terms of compliance with 

specific criteria for the IPARD programme, which is the primary role of AES; (5) 

recommendations for MAFWM were recognized in: improvement of the Central Registry of 

Facilities where processing facilities are registering, further improvement of second-instance 

complaint handling; (6) recommendations to local governments and ministries in charge of 

construction and local self-government are related to: implementation of a set of activities 

aimed at harmonizing the criteria for issuing permits and approvals in the agricultural sector, 

through establishment of continuous training and guidance related to permits and approvals in 

the agricultural sector, through the creation of an inter-ministerial working group from three 
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relevant ministries that would continuously work to inform local self-governments and 

harmonizing and facilitating the issuing of permits and approvals in the agricultural sector; (7) 

General recommendations are relating to the improvement of working conditions of employees 

of IPARD MA and IPARD Agency.  
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1. INTRODUCTION 

The subject of the MAFWM public procurement is the Engagement of Experts for Evaluation 

of IPARD II Programme in the Republic of Serbia for the period 2017-2019.     

1.1 IPARD II programme in the Republic of Serbia  

Implementation of the IPARD II programme in Serbia began at the end of 2017, while the 

official accreditation came into force on 12th June 2018 with the signing of the Financing 

Agreement between the Government of the Republic of Serbia and the European Commission.  

The first public call for investments in physical assets of agricultural holdings in the 

procurement of new equipment, machinery and mechanization was announced on 25th 

December 2017. Within this Public call, funds in the amount of RSD 1,000,000,000.00 have 

been allocated. The call was opened for submission of applications from 25th December 2017 

to 26th February 2018. The subject of the First public call is investments in physical assets of 

agricultural holdings and eligible costs in the procurement of new equipment, machinery and 

mechanization, excluding the procurement of new tractors. A total of 85 applications were 

received within this call. The total requested amount of EU support was EUR 5,424,392.00. 

The Second public call for investments in the physical assets of agricultural holdings in the 

procurement of a new tractor was announced on 4th January 2018. Within this Public call, funds 

in the amount of RSD 555,761,895.00 were allocated. The call was open for submission of 

applications from 4th January to 26th February 2018. The subject of the Second public call is 

investments in the physical assets of agricultural holding and eligible costs for the procurement 

of a new tractor. A total of 393 applications were received within this call. The total requested 

amount of EU support was EUR 5,424,392.00. 

The First public call for applications for approval of projects for IPARD incentives for 

investments in physical assets related to the processing and marketing of agricultural and 

fishery products in the procurement of new equipment was announced on 27th March 2017. 

Within this Public call, funds in the amount of RSD 878,498,105.00 were allocated. The call 

was open for submission of applications from 27th March 2018 to 28th May 2018. A total of 26 

applications were received within this call. The total requested amount of EU support was EUR 

5,554,284.00. 

The Third public call for investments in physical assets of agricultural holdings was launched 

on 22nd October 2018. Within this Public call, funds in the amount of RSD 3,015,976,278.00 

were allocated. The call was open for submission of applications from 1st November 2018 to 

9th January 2019. The subject of this Public cal is investments in physical assets and eligible 

costs related to the construction, as well as procurement of new equipment, machinery and 

mechanization, except investments in the procurement of new tractors. A total of 151 

applications were received within this call. The total requested amount of EU support was EUR 

32,520,687.00. 

The Second public call for applications for approval of projects for IPARD incentives for 

investments in physical assets related to the processing and marketing of agricultural and 

fishery products was announced on 18th December 2018. Within this Public call, funds in the 

amount of RSD 3,525,926,538.00 were allocated. The subject of the Public call  is investments 

in physical assets and eligible costs related to the construction and equipping of facilities, as 

well as procurement of new machinery. A total of 81 applications were received within this 

call. The total requested amount of EU support was EUR 13,310,321.00. 

The Fourth public call for applications for approval of projects for IPARD incentives for 

investments in physical assets of agricultural holdings in the procurement of a new tractor was 

announced on 24th September 2019. Within this Public call, funds in the amount of RSD 

1,210,632,721.00 were allocated. The subject of the Public call is the investments in physical 
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assets and eligible costs in the procurement of a new tractor. At this call, two new sectors were 

included in IPARD programme for the first time, namely the egg sector and the wine sector. A 

total of 473 applications were received within this call. The total requested amount of EU 

support was EUR 12,271,238.00. 

The Fifth public call for applications for approval of projects for IPARD incentives for 

investments in physical assets of agricultural holdings was announced on 24th September 2019. 

Within this Public call, funds in the amount of RSD 3,890,326,056.00 were allocated. The 

subject of this public call is investments in physical assets and eligible costs related to the 

construction, as well as the procurement of new equipment, machinery and mechanization, 

except investments in the procurement of new tractors. 

The Third public call for applications for approval of projects for IPARD incentives for 

investments in physical assets related to the processing and marketing of agricultural and 

fishery products was announced on 26th November 2019. Within this Public call, funds in the 

amount of RSD 5,412,941,299.00 were allocated. The call was open for submission of 

applications from 26th November 2019 to 24th February 2020. Within this call, applications in 

the egg and grape processing sectors were allowed for the first time within Measure 3. 

On 20th January 2015, in Decision no. C (2015) 257, the EC adopted the proposal for an EU 

pre-accession assistance programme for rural development for the period 2014-2020 (IPARD 

II programme). 

The first revision of IPARD II programme was approved by the IPARD Monitoring Committee 

on 31th January 2017 and adopted by the EC on 5th July 2017. After the first modification, 

IPARD II programme was harmonized with the Sectoral Agreement, to allow for better 

preparation of the rules for accredited Measures 1 and 3.   

In June 2018, the EC's consent to the first revision of the List of Eligible Costs was secured, in 

order to better implement accredited measures and clarify investments. 

At the fourth meeting of the IPARD Monitoring Committee, held on 20th November 2018 in 

Belgrade, the Second Amendment to IPARD II Programme was adopted. The changes apply to 

the derogation for small producers in measure M1 to allow them to verify the achievement of 

national and EU standards only in the sector within which they are applying and not on the 

entire agricultural holding. 

At the fifth meeting of the IPARD Monitoring Committee, held on 14th May 2019 in Novi Sad, 

the Third Amendment to IPARD II Programme was adopted. With this amendment, two brand 

new sectors (the egg sector and the wine sector) were included in IPARD II programme. Two 

new sectors were included in both M1 and M3 accredited measures. The second amendment to 

the List of Eligible Costs was also adopted by the EC after the introduction of new sectors. 

After amending the programme and the List of Eligible Costs, the rules for both accredited 

measures M1 and M3 were changed, as well as the procedures for implementing these 

measures. After these changes, the conditions for the announcement of new public calls were 

made. 

1.2. IPARD intervention logic 

The IPARD intervention logic is defined by the IPARD programme. The aim of EU assistance 

is to support the alignment of Serbian agricultural policy with CAP, to contribute to creating a 

competitive, sustainable and efficient agricultural sector, keeping rural communities alive, and 

to improve food safety, veterinary and phytosanitary regulations, as well as animal and plant 

health. 

Table 1.1 shows the logic of intervention and selected measures in the Republic of Serbia. 
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Table 1.1. A summary table of the intervention logic showing the measures selected, the quantified targets should be expressed in terms of 

common indicators   

Measure Quantified target 
Programme targets (total as combination of 

indicators at measure level) 

Investments in physical assets 

of agricultural holdings 

Number of projects supported                                                               

Number of holdings performing modernization projects                        

Number of holdings progressively upgrading towards EU 

standards   

Number of holdings investing in renewable energy 

production                       

Number of holdings investing in livestock management 

in view of reducing N20 and methane emissions (manure 

storage)  

Total investment in physical capital by holdings 

supported (EUR) 

720  

 

600  

 

380  

 

60  

 

 

120  

  

168,977,778 

Number of projects having received IPA 

support in agri-food sector and rural 

development: 1,439  

Total investment generated via IPA in agri-

food sector and rural development (EUR): 

370,768,547  

Number of economic entities performing 

modernization projects in agri-food 

sector:1,063  

 

Number of economic entities progressive 

upgrading towards EU standards: 843  

Number of jobs created (gross): 260  

Investments 

 

Number of beneficiaries investing in 

promoting resource efficiency and supporting 

the shift towards a low carbon and climate 

resilient economy in agriculture, food and 

forestry sectors: 276 

Investments in physical assets 

concerning processing and 

marketing of agricultural and 

fishery products  

Number of projects supported    

Number of enterprises performing modernisation 

projects   

Number of enterprises progressively upgrading towards 

EU standards    

Number of enterprises investing in renewable energy 

production   

Total investment in physical capital by enterprises 

supported (EUR)   

Number of jobs created (gross)   

463  

 

463  

 

463  

 

46  

 

165,893,333  

160 

Agri-environment- climate and 

organic farming measure 

Number of contracts   

Agricultural land (ha) under environmental contracts  

Number of operation types supported  

Total area per type of type of operation (organic 

farming)  

Number of holdings supported under organic farming 

type of operation 

1,029  

 

10,294  

1  

 

10,294  

 

1,029 

Farm diversification and 

business development 

Number of projects supported   

Number of agricultural holdings/enterprises developing 

additional or diversified sources of income in rural areas  

256  

 

 

167  
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Number of recipients investing in renewable energy 

Total investment in physical capital by recipients 

supported (EUR) 

Number of jobs created (gross) 

50  

 

35,897,436 

100 

Implementation of local 

development strategies - 

LEADER approach 

Number of LAGs operating in rural areas Population 

covered by LAGs  

Number of jobs created (gross)   

Number of projects recommended   

Number of small projects 

30  

2,550,000  

60  

50  

700 

Technical assistance 

Number of promotion materials for general information 

of all interested parties (leaflets, brochures etc.)  

Number of publicity campaigns  

Number of workshops, conferences, seminars, number of 

expert’s assignments supported  

Number of meetings of the Monitoring Committee 

Number of studies on elaboration and implementation of 

Programme measures   

Number of rural networking actions supported Number 

of potential LAGs supported 

 

 

11,118  

167  

334  

44  

14  

 

83  

49  

72  
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1.3. Purpose and objectives of evaluation 

The purpose of IPARD II programme evaluation is to ensure the implementation of evaluation 

activities with the aim of improving the quality, effectiveness and efficiency of the 

implementation of IPARD II programme in the Republic of Serbia. The MAFWM Terms of 

Reference defined two expected results of the evaluation: 

 Result 1: Overview of available common context indicators with methodology for 

calculating derived indicators was prepared; Overview of missing common context 

indicators with proposal of data sources, i.e. relevant institutions for submission of 

missing data was prepared; the quality (relevance, reliability) of data used for common 

context indicators was evaluated; and a database of common context indicators for 

IPARD II programme with values for 2012-2018 was prepared. 

 Result 2: analysis of the quality of submitted applications under IPARD II programme 

and prepared recommendations, i.e. proposed measures to administratively simplify the 

processing of submitted applications in order to speed up the processing process and 

increase their quality. 

The objectives of the evaluation are: 

 Examining the level of Program implementation, determining the effectiveness and 

efficiency of programming, its socio-economic impact, as well as its impact on 

established goals and priorities. 

 Identifying factors that have contributed to the success or failure of the implementation 

of IPARD II programme, including the sustainability of actions and the identification of 

best practices.  

 Insight into the degree of completion of the activities envisaged by IPARD II programme, 

as well as an overview of the spent funds allocated under the Financing Agreement 

between the Government of Serbia and the European Commission.  

 Identifying common context indicators that are not in use, as well as common context 

indicators that are calculated, but there is a need for their improvement. 

1.4. The evaluation team 

The Evaluation was prepared by the project team of the Institute of Agricultural Economics, 

composed of four members, namely: Vlado Kovačević PhD, Team Leader; Prof. Jonel Subić 

PhD, team member; Prof. Zorica Vasilјević PhD, team member and Marko Jeločnik PhD, team 

member.  

Expert support for the implementation of Project Activity 1 (Chapter 2) was provided by Vesna 

Paraušić PhD, Svetlana Roljević Nikolić PhD and Biljana Grujić Vučkovski PhD, research 

associates of the Institute of Agricultural Economics, as well as employees of the general 

department of the Institute of Agricultural Economics, Belgrade (for the implementation of the 

Project Activity 2). 

1.5. Structure of the Report 

Chapter 1: Introduction, contains summary information on the implementation of IPARD II 

programme in Serbia, intervention logic, expected results and evaluation team, as well as 

evaluation objectives.  

Chapter 2: Activity 1. Common Context Indicators of IPARD II Programme, contains an 

overview of all common context indicators (available and missing), with an evaluation of each 

individual indicator according to the following elements: official producer (proposed producer, 

if the indicator is not monitored); data source; methodological explanation; compliance with 

Eurostat methodology; quality assessment; periodicity; comment / recommendation. Within 

Project Activity 1, an electronic database of all common context indicators (Excel document, 
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Annex 2 of the Report), established in IPARD II programme for the Republic of Serbia for the 

period 2014-2020, was set up, with the entered values for each year in the period 2012-2018 

and calculated index values for 2018 compared to the base year 2012. 

Chapter 3: Activity 2. Administrative simplification of the processing of submitted applications 

in sub-clause 3.1, the used methodology and data sources are described. Within sub-clause 3.2, 

a complete overview of all activities implemented during the project is provided. Within sub-

clause 3.3, research results are presented. The results of the implementation of IPARD II 

programme were processed based on data provided by the DAP. A report from organized six 

focus groups was provided, as well as the results of an analysis of the conducted structured 

interviews.  

Chapter 4 contains concluding considerations and recommendations for the administrative 

simplification of procedures to speed up the processing process and increase the quality of the 

submitted applications. 

Chapter 5 contains an overview of the used literature. 
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2. ACTIVITY 1: EVALUATION OF THE COMMON CONTEXT INDICATORS FOR 

IPARD II PROGRAMME IN THE REPUBLIC OF SERBIA  

2.1. Methodological approach 

Specific segment of the ongoing evaluation of the IPARD II programme for the Republic of 

Serbia for the period 2014-2020, in accordance with Implementing Regulation (EU) no. 

447/2014 EC laying down special rules for the implementation of Regulation (EU) no. 

447/2014 231/2014 of the European Parliament and Council establishing an Instrument for Pre-

Accession Assistance, as well as the Framework Agreement and the Sectoral Agreement 

concluded between the RS and the EC, is an evaluation of common context indicators, which 

included: assessment of availability of indicators, compliance with Eurostat methodology, 

assessment of weaknesses and deficiencies in the collection process and proposals 

(recommendations) to ensure quality and currently missing data. 

The common context indicators are a framework for monitoring and evaluating the common 

agricultural policy and rural development policy in the EU countries, and can be grouped into 

three pillars: (I) socio-economic indicators; (II) sectoral indicators; and (III) environmental 

indicators. Socio-economic and sectoral indicators serve to comprehensively assess the state of 

development and trends in the overall national economy, agriculture sector and rural areas. 

Environmental indicators belong to the list of indicators specifically developed and 

recommended by the EC for monitoring the environmental impact of agriculture. Their 

establishment and monitoring are important, not only to monitor the impact of the EU incentives 

on the advancement of the agricultural sector, but also to provide answers to all stages of 

environmental policy-making, from the design of its frameworks to the setting of objectives, 

i.e. from policy evaluation to communication between the decision maker and the public. 

The evaluation of common context indicators included evaluation of each individual indicator 

(in all three groups), set out in the IPARD II programme document for RS for the period 2014-

2020 (OG RS, no. 30/16, 84/17, 20/19, 55/19)1, based on the list of EC DG AGRI recommended 

indicators (for countries with EU candidate status for the purpose of IPARD II programme 

evaluation).  

In order to evaluate common context indicators, desk research was conducted, for the most part 

of methodological and electronic databases of the Statistical Office of the Republic of Serbia 

(SORS), as well as surveys (by conducting interviews, in person and/or by telephone and/or 

email) of a large number of expert and competent persons in the government institutions and 

bodies.  

2.2. Overview of implemented activities  

The results of the implemented Activity 1 are as follows:   

I) Prepared detailed review and evaluation of all common context indicators, set out in Table 

22 of IPARD II programme for the RS for the period 2014-2020, with the following elements: 

 Name of the official producer (for available indicators);  

 Methodological explanations of indicators (with calculation of derived indicators); 

 Indicator quality assessment (relevance, reliability); 

 Assessment of compliance of SORS methodology with Eurostat methodology (for 

indicators monitored by SORS); 

 Indicator periodicity; 

                                                           
1 IPARD II programme for the Republic of Serbia, for the period 2014-2020, www.pravno-informacioni-

sistem.rs/SlGlasnikPortal/eli/rep/sgrs/vlada/zakljucak/2016/30/1/reg.  

http://www.pravno-informacioni-sistem.rs/SlGlasnikPortal/eli/rep/sgrs/vlada/zakljucak/2016/30/1/reg
http://www.pravno-informacioni-sistem.rs/SlGlasnikPortal/eli/rep/sgrs/vlada/zakljucak/2016/30/1/reg
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 Analysis of the missing indicators and proposal of official producer (relevant institutions 

for submission of indicator data); 

 Review of the major weaknesses and deficiencies in collecting and calculating indicators; 

 Recommendations for introducing the missing indicators and improving the indicator 

monitoring methodology where necessary. 

II) An electronic database of all common context indicators (Excel document, Appendix 2 of 

the Report), set up in IPARD II programme for RS for the period 2014-2020, with entered 

values for each year in the period 2012-2018, and calculated index values for 2018 compared 

to the base year 2012 has been created, with the foreseen supplement with the data for entire 

IPARD II programme implementation period (including the n+3 rule). Appendix 2 also contains 

interpretation of indicator values  in the analysed period. 

2.3. Evaluation of common context indicators of IPARD II programme of the Republic of Serbia 

In this sub-heading, for each group of indicators (socio-economic, sectoral and environmental 

indicators) and for each indicator individually, an overview of the set indicators in IPARD II 

programme for RS for the period 2014-2020 is provided, as well as an evaluation with the 

following elements: unit of measure; official producer (proposed producer, if indicator is not 

monitored); data source; methodological explanation; compliance with Eurostat methodology; 

quality assessment; periodicity; and comment/recommendation. 

2.3.1. Evaluation of socio-economic indicators - tabular view 

Table 2.1. Overview of common context indicators: socio-economic and rural situation 

(IPARD program for the Republic of Serbia 2014-2020.) 

Name of the context indicator Unit of measure 

Comments 

+ source for 

verification 

1. Population – total 
one million 

inhabitants 

SORS/Eurostat Rural % 

Medium % 

Urban % 

Population – total (OECD)  

SORS 
Rural % 

Medium % 

Urban % 

2. Structure (<15 years; 15–64 years; ≥ 65 

years) 

one million 

inhabitants/ 

% nationals 

SORS 

3. Territory – State – Total 

without Kosovo and Metohija 
km2 SORS 

Rural 
km2 

SORS 
% 

rural (OECD) 
km2 

SORS 
% 

4. Population density population/km2 SORS 

5. Employment rate for the population aged 15-

64, total, rural 
% SORS 

6. Unpaid family workers, aged 15–64 

– state 
% IRS  

7. Unemployment rate, aged 15–64, total, rural 
% 

% 
IRS 
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8. GDP 

– national 

Purchasing Power 

Parity EUR/capita 

PPS index 
Eurostat 

– rural PPS index 

9. Poverty rate, total, rural (sparsely populated 

areas) 

% 

% 

At-risk-of-poverty 

rate for 2012 

10. Structural economy 
million EUR, current 

prices 
SORS 

GVA in primary sector % SORS 

GVA in secondary sector % SORS 

GVA in tertiary sector % SORS 

11. Structure of employed population (15–64) 
(000) SORS 

% SORS 

Rural % SORS 

Structure of employed population by sectors 

(primary, secondary, tertiary) 
% SORS 

12. Labour productivity by economic sector, 

total, in primary sector 
EUR per person SORS 

Source: IPARD II programme of RS for the period 2014-2020. 

Table 2.2. Evaluation of Group I Indicators: SOCIO-ECONOMIC INDICATORS 

Indicator number and name I/1 POPULATION, at the beginning of the year, total  

Unit of measure Number.   

Official producer SORS, Vital statistics. 

Data source 

SORS, population estimate by age and sex, as of January 1st, 

database, https://data.stat.gov.rs/?caller=SDDB / 

Eurostat, database, Population on 1st January by age and sex, 

https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=demo_pjan&lang=en 

Methodological explanation 

Population estimates are based on the results of the census and 

the results of processing of statistics of natural and mechanical 

movements of the population. The evaluation results are 

obtained by sex, age and type of settlement and are published to 

the municipality level. Census of population, households and 

dwellings is the most complex statistical survey. In the inter-

census period the population is estimated, for each year, 

including the census year. 

Compliance with Eurostat 

methodology 
High level of compliance.  

Quality assessment High level of data reliability. 

Periodicity  
Census data: every 10 years.  

Estimate: annual. 

Comment/recommendation 
International migration data are expected to be provided in the 

coming period in order to improve population estimates.   

Indicator number and name 

I/1a POPULATION, at the beginning of the year according 

to urban-rural typology and type of region (predominantly 

rural regions, intermediate and predominantly urban 

regions) 

Unit of measure 

In every type of region:   

 number of inhabitants; 

 % share of each region in the total population. 

Official producer Indicator is not monitored. 

Proposed official producer SORS 

https://data.stat.gov.rs/?caller=SDDB
https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=demo_pjan&lang=en
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Methodological explanation 

Serbia has not prepared a typology of the region (classification 

of NSTJ 3 area level) according to the urban-rural typology 

recommended by EC DG AGRI.  

For the purposes of this Report and the creation of an Excel 

database with indicator values for the period 2012-2018, for a 

number of indicators (including this one), the predominantly 

rural region is represented by the type of settlement “other” 

(classification of SBS by settlement type), as well as by 

applying the OECD regional typology (at the local level, 

population density criterion).  

Proposed periodicity Annual. 

Comment/recommendation 

Following the 2021 Census of population, households and 

dwellings, the SORS will possess data on the spatial distribution 

of the population up to the level of the house number and 

established network of population grids 1 km2 in size.  This will 

be the basis for abandoning the existing statistical classification 

of settlements by type (urban/other), and for the SORS to create 

a regional typology (NSTJ 3 area level), according to the urban-

rural typology of the EC. See Appendix 1 of the Report. 

Indicator number and name 

I/2 AGE STRUCTURE OF THE POPULATION, beginning 

of the year (under 15, 15-64 and 65 and above), total, 

national level and according to urban-rural typology 

(predominantly rural regions, intermediate and 

predominantly urban regions) 

Unit of measure 

Total and in each type of region: 

 total number in each age group and 

 % share in the total population. 

Official producer SORS, Vital statistics. 

Data source 

SORS, population estimate by age and sex, as of January 1st, 

database https://data.stat.gov.rs/?caller=SDDB / 

Eurostat, database, Population on 1st January by age group and sex, 

https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=demo_pjangroup&lang=e

n 

Methodological explanation See indicator number I/1. 

Compliance with Eurostat 

methodology 
High level of compliance. 

Quality assessment High level of data reliability. 

Periodicity  
Census data: every 10 years.  

Assessment: annual. 

Comment/ 

Recommendation 

Indicator is not monitored for the type of region. Serbia has 

not prepared a typology of the region (classification of NSTJ 3 

area level) according to the urban-rural typology recommended 

by EC DG AGRI. See methodological explanation and 

comments/recommendations for indicator I/1a. 

Indicator number and name 

I/3 TERRITORY, total area and by type of region according 

to urban-rural typology (predominantly rural regions, 

intermediate and predominantly urban regions) 

Unit of measure 

Total and for each type of region:  

 km2; 

 % share in total territory. 

Official producer RGA   

 Data source 

SORS, Register of Spatial Units and GIS, surface area of 

territory and number of settlements according to NSTJ, 

database: 

https://data.stat.gov.rs/?caller=SDDB
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https://data.stat.gov.rs/Home/Result/1201?languageCode=sr-Cyrl  / 

SORS, Statistical Yearbooks for relevant years. 

Methodological explanation 
The indicator includes the total surface area of the country, with 

surface waters (rivers, lakes). 

Compliance with Eurostat 

methodology 
In process. 

Quality assessment Medium level of data reliability. 

Periodicity  Annual. 

Comment/recommendation 

The data on the surface of the territory of the RS should be 

considered temporary (the state border is not contractually 

determined for its entire length, the quality of digital cadastral 

plans is currently being improved, etc.). RGA continuously 

improves the quality of digital cadastral plans and spatial data of 

the Register of Spatial Units.  

The indicator is not available by the type of region. Serbia has 

not prepared a typology of the region (classification of NSTJ 3 

area level) according to the urban-rural typology recommended 

by EC DG AGRI. See methodological explanation and 

comments/recommendations for indicator I/1a. 

Indicator number and name I/4 POPULATION DENSITY 

Unit of measure Population/km2 

Official producer 
RGA – territory surface area / SORS – population 

/ Eurostat – calculations 

Data source 

Eurostat, Population density persons per km2, database 

https://ec.europa.eu/eurostat/tgm/table.do?tab=table&init=1&la

nguage=en&pcode=tps00003&plugin=1 

Methodological explanation 

The indicator is calculated as a quotient of the average annual 

population and land area of the territory (excluding lakes and 

rivers). If the land surface information is not available, the total 

territory surface area is used.  

Compliance with Eurostat 

methodology 
Established. 

Quality assessment 

Medium level of data reliability. Expected improvements of 

RGA (territory surface area) and SORS (population) 

methodologies. 

Periodicity  Annual. 

Comment/recommendation 

Eurostat calculates the indicator for Serbia with the total 

territory surface area, excluding the territory of Kosovo and 

Metohija. 

Indicator number and name 

I/5 EMPLOYMENT RATE, total and according to the degree 

of urbanization (scarcely/intermediate/densely populated 

areas) 

Unit of measure 

% share of employees (total, men, women) in the age group 15-

64 in the total working age population of the same age and sex 

group 

Official producer SORS, Labour Force Survey (ARS). 

Data source 

SORS, ARS database https://data.stat.gov.rs/?caller=SDDB /  

ARS, bulletins for relevant years / 

Eurostat, Employment and activity by sex and age - annual data,  

https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=lfsi_emp_a&lang=en 

Methodological explanation 

ARS is used to collect data on the basic characteristics of the 

labour force, on the basis of which the total labour force in the 

country is estimated. The main objective of this survey is to 

https://data.stat.gov.rs/Home/Result/1201?languageCode=sr-Cyrl
https://ec.europa.eu/eurostat/tgm/table.do?tab=table&init=1&language=en&pcode=tps00003&plugin=1
https://ec.europa.eu/eurostat/tgm/table.do?tab=table&init=1&language=en&pcode=tps00003&plugin=1
https://data.stat.gov.rs/?caller=SDDB
https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=lfsi_emp_a&lang=en
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obtain data on three basic, mutually exclusive contingents of the 

population: employed, unemployed and inactive persons. 

According to the Classification of Occupational Status of 

Employees, they are divided into: self-employed, employed 

workers and assisting household members. 

Comparability of the ARS data series for the period 2012-2018 

is not complete, due to different survey periodicity, but the data 

can be used (data for 2014 have been revised). The 

comparability of the 2015 series is complete. As of 2015, ARS 

has been conducted as a continuous survey in the area of the 

Republic of Serbia. 

Compliance with Eurostat 

methodology 

High level of compliance. International recommendations and 

definitions are used in defining the basic contingents of the 

labour force. 

Quality assessment High level of data reliability. 

Periodicity  Quarterly and annual. 

Comment/ 

Recommendation 

The indicator is not available for 

scarcely/intermediate/densely populated areas, since Serbia 

does not apply the classification of local administrative units 

(LAU 2) according to the degree of urbanization. See Appendix 

1 of the Report. 

Indicator number and name 
I/6 UNPAID FAMILY WORKERS/ ASSISTING 

HOUSEHOLD MEMBERS 

Unit of measure 
%, share of assisting household members in the age group 15-65 

in the total number of employees in the same age group  

Official producer SORS, Labour Force Survey 

Data source 

SORS, Labour Force Survey (abbr. ARS), database 

https://data.stat.gov.rs/?caller=SDDB / 

Labour Force Survey, bulletins for relevant years. 

Methodological explanation 

Refers to persons assisting another household member in 

running a family business or agricultural estate without being 

paid for that work.   

See ARS methodological explanation u within indicator I/5. 

Compliance with Eurostat 

methodology 
The ARS methodology is in line with the Eurostat methodology. 

Quality assessment High level of data reliability. 

Periodicity  Quarterly and annual. 

Comment/recommendation 

The indicator is not in the list of recommended common 

context indicators of EC for evaluation of IPARD 2 

programme. Instead of this indicator, it is recommended to 

introduce the indicator Informal Employment Rate in the activity 

sector Agriculture, Forestry and Fishing. This category 

includes employees of an unregistered company, employees of a 

registered company, but without a formal employment 

agreement and without social and pension insurance, as well as 

unpaid assisting household members. 

Indicator number and name 

I/7 UNEMPLOYMENT RATE, total and according to the 

degree of urbanization (scarcely/intermediate/densely 

populated areas) 

Unit of measure 

% of unemployed (total, men, women) in the age group 15-24 in 

the total active population of the same age and sex group (youth 

unemployment rate) / % youth unemployment rate) in the age 

group 15 and above the total active population of the same age 

and sex group. 

https://data.stat.gov.rs/?caller=SDDB
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Official producer SORS, Labour Force Survey (ARS). 

Data source 

SORS, ARS, database https://data.stat.gov.rs/?caller=SDDB / 

ARS, bulletins for relevant years / 

Eurostat, Unemployment by sex and age – annual average,   

https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=une_rt_a&lang=en 

Methodological explanation See indicator I/5 

Compliance with Eurostat 

methodology 
High level of compliance. 

Quality assessment High level of data reliability. 

Periodicity  Quarterly and annual. 

Comment/recommendation 

The indicator is not available for 

scarcely/intermediate/densely populated areas, since Serbia 

does not apply the classification of local administrative units 

(LAU 2) according to the degree of urbanization. See Appendix 

1 of the Report. 

Indicator number and name 

I/8 GROSS DOMESTIC PRODUCT (GDP) PER CAPITA, 

total and by type of region, according to urban typology 

(predominantly rural regions, intermediate and 

predominantly urban regions) 

Unit of measure 

EUR/ per capita / 

EUR/ per capita, purchasing power parity (PPS*) / 

Index (EU-27 =100), purchasing power parity (PPS*) 

* PPS - exchange rates that simultaneously translate into a 

common currency and equalize the purchasing power of 

different currencies, to ensure international comparability of 

GDP 

Official producer SORS, National accounts 

Data source 

Eurostat, database (Main GDP aggregates per capita), 

https://appsso.eurostat.ec.europa.eu/nui/submitViewTableActio

n.do 

Methodological explanation 

Gross domestic product (GDP) in current prices. 

GDP is the result of the production activities of all resident 

institutional units. It represents the most important 

macroeconomic aggregate, demonstrates the strength and 

stability of a country's economy. 

Compliance with Eurostat 

methodology 

GDP is calculated and macroeconomic accounts for the 

Republic of Serbia are prepared in accordance with 

internationally accepted standards, the System of National 

Accounts 2008 (SNA 2008) and European System of Accounts 

2010 (ESA 2010).  

The published data is subject to revision, which is an 

international standard. This provides not only a consistent, 

better quality and more reliable method of calculation, but also 

a comparable series of data. 

Quality assessment High level of data reliability. 

Periodicity  Annual 

Comment/recommendation 

The indicator is not available by type of region: predominantly 

rural regions, intermediate and predominantly urban regions. 

Serbia has not prepared a typology of the region (classification 

of NSTJ 3 area level) according to the urban-rural typology 

recommended by EC DG AGRI. See methodological 

explanation and comments/recommendations for indicator I/1a. 

Indicator number and name 
I/9 AT-RISK-OF-POVERTY RATE, total and by type of 

region according to urban-rural typology (predominantly 

https://data.stat.gov.rs/?caller=SDDB
https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=une_rt_a&lang=en
https://appsso.eurostat.ec.europa.eu/nui/submitViewTableAction.do
https://appsso.eurostat.ec.europa.eu/nui/submitViewTableAction.do
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rural regions, intermediate and predominantly urban 

regions) 

Unit of measure % 

Official producer SORS, The Survey on Income and Living Conditions (SILC) 

Data source 

SORS, Poverty and social inequality, announcements for the 

relevant years, https://www.stat.gov.rs/oblasti/potrosnja-

prihodi-i-uslovi-zivota/prihodi-i-uslovi-zivota/ 

Methodological explanation 

At-risk-of-poverty rate is the estimate of persons whose 

equivalent income is below than the relative poverty line. These 

individuals are not necessarily poor, they are just at a higher risk 

of being poor. The at-risk-of-poverty threshold (relative poverty 

line) represents 60% of the median national equivalent income 

and is expressed in dinars.  

Compliance with Eurostat 

methodology 
Established. 

Quality assessment High level of data reliability. 

Periodicity  Annual. 

Comment/recommendation 

The indicator is not in the list of ECs recommended common 

context indicators for evaluation of IPARD II programme. 

Not available by the type of region, as Serbia has not prepared 

the classification of regions for area level (NUTS 3) according 

to urban-rural typology. See methodological explanation and 

comments/recommendations for indicator I/1a. 

Indicator number and name 

I/10 ECONOMY STRUCTURE - GROSS VALUE ADDED,  

base prices, total and by sector (primary, secondary, 

tertiary) 

Unit of measure 

Gross value added (GVA), total: mil. EUR  

By sector (primary, secondary, tertiary):  

- GVA in mil. EUR and  

- % share in total GVA. 

Official producer SORS, National accounts. 

Data source 

SORS, National accounts, SNA 2008, GDP according to 

production approach, GVA by industry (KD 2010),  

database 

https://data.stat.gov.rs/Home/Result/0902010301?languageCode=sr-Cyrl 

Methodological explanation 

The indicator shows GVA total and distribution by sector 

(primary, secondary, tertiary). 

The National Classification of Activities KD 10 is harmonized 

with the international statistical classification of economic 

activities (NACE, rev 2). 

Primary sector includes the following sectors of activity A 

Agriculture, forestry and fishing; 

Secondary sector includes the following sectors of activity: B-E 

+ F (mining, processing, power, gas and steam supply and air 

conditioning and construction); 

Tertiary sector includes the following sectors of activity G-I + J 

+ K + L + M-N + O-Q + R-U. 

The GVA of each activity at basic prices is calculated as the 

difference between the output value of all goods and services 

and intermediate consumption (the value of goods and services 

consumed in the production process, at purchase prices). The 

calculation of production at basic prices means that all subsidies 

on products and services are included in the GVA calculation, 

https://www.stat.gov.rs/oblasti/potrosnja-prihodi-i-uslovi-zivota/prihodi-i-uslovi-zivota/
https://www.stat.gov.rs/oblasti/potrosnja-prihodi-i-uslovi-zivota/prihodi-i-uslovi-zivota/
https://data.stat.gov.rs/Home/Result/0902010301?languageCode=sr-Cyrl
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and all taxes on products and services, as well as customs, are 

excluded. 

GVA expressed at current prices (nominal value, impact of 

inflation is not included). 

Compliance with Eurostat 

methodology 

GDP calculation of and preparation of macroeconomic accounts 

for the Republic of Serbia are performed in accordance with 

internationally accepted standards, the System of National 

Accounts 2008 (SNA 2008) and European System of Accounts 

2010 (ESA 2010). Published data is subject to revision, which is 

an international standard. This provides not only a consistent, 

and better quality and more reliable method of calculation, but 

also a comparable series of data. 

Quality assessment High level of data reliability. 

Periodicity  Annual. 

Comment/recommendation 
SORS in the electronic database provides data on GVA by 

activities in mil. RSD, current prices. 

Indicator number and name 

I/11 EMPLOYMENT STRUCTURE, total and by sector of 

activity (primary, secondary, tertiary), concept of national 

accounts 

Unit of measure 

Total: number of employees, number (000); 

By sector (primary, secondary, tertiary): 

- number of employees (000) and  

- % share in total employment. 

Official producer Indicator is not monitored. 

Proposed official producer SORS, National accounts. 

Methodological explanation 

SORS has the number of employees according to the concept of 

national accounts only for the period 2015-2017, but the data is 

experimental in nature and not for public use. 

Proposed periodicity  Annual. 

Comment/recommendation SORS is in the process of introducing this indicator. 

Indicator number and name 
I/12 LABOUR PRODUCTIVITY, total and by sector of 

activity: primary, secondary and tertiary sector 

Unit of measure  EUR/person. 

Official producer 

The indicator is calculated on the basis of GVA at base prices, 

concept of national accounts (indicator I/10) and employees 

according to the concept of national accounts (indicator I/11).  

Data source 

GVA - SORS, National accounts; 

Number of employees according to the concept of national 

accounts – the indicator is not monitored. 

Methodological explanation 
Labour productivity is calculated as a quotient of the value of 

indicator I/10 (GVA) and indicator I/11 (employment). 

Compliance with Eurostat 

methodology 

GVA, concept of national accounts – compliance established; 

Number of employees, concept of national accounts – the 

harmonization is ongoing. SORS has the number of employees 

according to the concept of national accounts only for the period 

2015-2017, but the data are experimental in nature and not for 

public use. 

Quality assessment -  

Periodicity  Annual. 

Comment/recommendation 

Indicator Labour Productivity Indicator, total and by sector of 

activity cannot be calculated. It is expected that indicators on 

the number of employees will be established according to the 

concept of national accounts (SBS) and methodological 

harmonization with Eurostat. 
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2.3.2. Evaluation of sectoral indicators – tabular view 

Table 2.3. Overview of common context indicators: sectoral indicators (IPARD II programme 

for the Republic of Serbia for the period 2014-2020) 

Sector Indicator Name Unit of measure 
Comment + source 

for verification 

1. Employment by economic 

activity,  total 
(000) 

Statistical Yearbook 

2013 

Agriculture 

Thousand persons/ 

% of the total number 

Forestry 

Food industry 

Tourism  

(Accommodation and food services) 

2. Labour productivity in agriculture EUR/AWU SORS 

3. Structure of agricultural 

production 

Share of the following sectors: 

cereals, 

oilseeds, 

sugar beet, 

fruits and vegetables, 

meat, 

milk, 

in total agricultural production 

(quantitatively) 

SORS 

4. Labour productivity in the food 

industry 
EUR/person 

Statistical Yearbook 

2013 

5. Farm* 

– by size (in ha): number of 

farms/share in total agricultural 

land* 

0 ha* 

<2 ha* 

2–4,9 ha* 

5–9,9 ha* 

10–19,9 ha* 

20–29,9 ha* 

30–49,9 ha* 

50–99,9 ha* 

>100 ha* 

Total AH* 

Number/%* 

2012 Agricultural 

Census* 

6. Farmland 

1.000 ha 

1.000 ha/% 

Arable land 

Permanent lawns and meadows 

Permanent crops 

Statistical Yearbook 

2013 

7. Agricultural area under organic 

farming 
ha MAFWM* 

8. Irrigated land ha 

Irrigation Survey 

http://webrzs.stat.gov.r

s/WebSite/repository/ 

documents/00/01/36/85

/ 

saopstenje_VOD4_201

3_cirS.pdf 

9. Livestock LSU Agricultural Census 

10. Agricultural labour force Number of persons Agricultural Census 

http://webrzs.stat.gov.rs/
http://webrzs.stat.gov.rs/
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AWU 

11. Age structure of farm managers 

<35: 

35-54: 

>55: 

Managers, number 

1.000 persons /% 
Agricultural Census 

12. Agricultural training for farm 

managers 

Only practical farming experience 

Basic agricultural training 

Full agricultural training 

Number of managers Agricultural Census 

13. Increase of fixed assets in 

agriculture 

million EUR  

% of GVA in agriculture 
National accounts 

14. Forests and Other Wooded Land 

(FOFL) 

Total surface area under forests 

1.000 ha 

% of total surface area 

excluding Kosovo and 

Metohija  

Statistical Yearbook 

2013. 

15. Tourism infrastructure, 

including agro-tourism 

infrastructure 

Total: number of beds 
Statistical Yearbook 

2013. 

Source: IPARD II programme for the Republic of Serbia for the period 2014-2020. 

Table 2.4. Evaluation of Group II Indicators: SECTORAL INDICATORS 

Indicator number  

and name 

II/1 EMPLOYMENT BY ACTIVITY (AGRICULTURE, 

FORESTRY, FOOD INDUSTRY, TOURISM) 

Unit of measure 

Total: number of employees, (000) persons, age 15 and above 

By area of activity (age 15 and above): 

A 01 Agricultural production, hunting and related service 

activities:  

 number of employees, (000) persons, and 

 % share in the total number of employees 

A 02 Forestry and felling: 

 number of employees, (000) persons, and 

 % share in the total number of employees 

C 10 Food production: 

 number of employees, (000) persons, and 

 % share in the total number of employees 

Tourism (I 55 Accommodation + I 56 Food and beverage 

preparation and serving activities): 

 number of employees, (000) persons, and 

 % share in the total number of employees. 

Official producer SORS, Labour Force Survey (ARS) 

Data source 

Eurostat, EUROSTAT database, 

https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=lfsa_egan

22d&lang=en (Employment by sex, age and detailed economic 

activity) 

Methodological 

explanation 

ARS is used to collect data on the basic characteristics of the 

labour force, on the basis of which the total labour force in the 

country is estimated. The main objective of this survey is to obtain 

data on three basic, mutually exclusive contingents of the 

population: employed, unemployed and inactive persons.  

Comparability of the ARS data series for the period 2012-2018 is 

not complete, due to different survey periodicity, but the data can 

be used (data for 2014 have been revised). The comparability of 

https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=lfsa_egan22d&lang=en
https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=lfsa_egan22d&lang=en
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the 2015 series is complete. As of 2015, ARS has been conducted 

as a continuous survey in the area of the Republic of Serbia. 

Compliance with 

Eurostat methodology 

High level of compliance. International recommendations and 

definitions are used in defining the basic contingents of the labour 

force. 

Quality assessment High level of data reliability. 

Periodicity  Quarterly and annual. 

Comment/ 

recommendation 

The National Classification of Activities KD 10 is harmonized with 

the international statistical classification of economic activities 

(NACE, rev 2). 

Indicator number  

and name 
II/2 LABOUR PRODUCTIVITY IN AGRICULTURE 

Unit of measure  EUR/AWU 

Official producer 

GVA in agriculture at basic prices – SORS, Economic accounts of 

agriculture; 

Employment (Labour Consumption in Agriculture) - indicator is 

not monitored (there is no official producer). Proposed official 

producer: SORS, Economic accounts of agriculture.  

Data source 

For GVA in agriculture SORS, Economic accounts of agriculture, 

publication “Economic accounts of agriculture in the Republic of 

Serbia 2007-2018”, working paper No. number 110, 2019, 

https://publikacije.stat.gov.rs/G2019/Pdf/G201910110.pdf 

The “Labour Consumption in Agriculture” indicator is not 

monitored. 

Methodological 

explanation 

Labour productivity in agriculture is calculated as the quotient of 

Gross Value Added (GVA) in agriculture, at basic prices and full 

employment in agriculture, as measured through AWU. 

Gross value added in agriculture equals the difference between 

the value of agricultural production at basic prices (all subsidies on 

products and services are included, and all taxes on products and 

services are excluded) and intermediate consumption (the value of 

consumables and services, i.e. input in agriculture) at purchase 

prices. 

Annual Work Unit (AWU) is the amount of human labour spent on 

farming on each farm. This unit represents the equivalent of one 

person's work, i.e. full time work in one year: eight hours a day, 

225 working days. 

Compliance with 

Eurostat methodology 

Economic accounts for agriculture are prepared in accordance with 

the Eurostat methodology “Manual on the economic accounts for 

the Agriculture and Forestry EAA/EAF 97”, and there is 

compliance for the GVA in agriculture indicator. 

The “Labour Consumption in Agriculture” indicator is not 

monitored. 

Quality assessment High level of data reliability for GVA in agriculture. 

Periodicity Annual. 

Comment 

/recommendation 

The indicator cannot be calculated, because the data on the 

Labour Consumption in Agriculture is missing. 

AWU is calculated according to Economic accounts for agriculture 

for the period 2007-2017, within the IPA 2015 project. However, 

the data has not been published and is not yet for public use. In the 

forthcoming period, the SORS - Economic Accounts of Agriculture 

is expected to establish statistics on Labour Consumption in 

Agriculture.  

https://publikacije.stat.gov.rs/G2019/Pdf/G201910110.pdf
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The definition of agricultural activity within the economic accounts 

of agriculture differs, to some extent, from the manner in which the 

field of agriculture is defined according to the general framework 

of national accounts. The differences are related to the definition of 

both characteristic activities and observation units. 

Indicator number  

and name 

II/3 STRUCTURE OF VALUE (OUTPUT) OF 

AGRICULTURAL PRODUCTION  

Unit of measure 
 %  share of each product group in total value (output) of 

agricultural production 

Official producer SORS, Economic accounts of agriculture 

Data source 

SORS, Economic accounts of agriculture, publication “Economic 

accounts of agriculture in the Republic of Serbia 2007-2018”, 

working paper No. 110, 2019., 

https://publikacije.stat.gov.rs/G2019/Pdf/G201910110.pdf 

Methodological 

explanation 

Value of agricultural activity equals the sum of the values of crop 

production, livestock production, and agricultural services and the 

value of production of inseparable non-agricultural secondary 

farming activities (processing of milk, grapes, fruits and 

vegetables, and other inseparable activities: other goods and 

services). 

Agricultural production is valued at basic prices. One of the main 

characteristics of preparation of economic accounts is the use of 

the formula “quantity x price” in calculating the output for most 

agricultural products. Base price is the amount the producer 

receives from a buyer for a unit of produced goods or service 

minus any tax due and plus any subsidy it receives for that unit that 

is the consequence of production or sale.  

Compliance with 

Eurostat methodology 
Established. 

Quality assessment High level of data reliability. 

Periodicity Annual. 

Comment/ 

recommendation 
- 

Indicator number  

and name 
II/4 LABOUR PRODUCTIVITY IN FOOD INDUSTRY 

Unit of measure  EUR/person 

Official producer 

SORS, Structural Business Statistics for indicators: (a) GVA at 

factor cost for industry area C 10 and (b) number of employees in 

industry area C 10. 

Indicator “Labour Productivity in Food Industry” is the result of 

calculation based on indicators (a) and (b).  

Data source 

SORS, Structural Business Statistics, electronic database, 

https://data.stat.gov.rs/Home/Result/190101?languageCode=sr-

Cyrl 

Methodological 

explanation 

The indicator represents the gross value added at factor cost in the 

area of Food Production (C 10) per employee in this industry area, 

the concept of Structural Business Statistics. It is calculated as a 

quotient of GVA indicator at factor costs for the industry area C 10 

and the number of employees in the industry area C 10. 

Structural indicators of company operations are divided into 

demographics (number of companies, number of start-ups, number 

of local units, etc.); those related to inputs (number of employed 

persons, number of employees, hours worked, total purchases of 

goods and services, employee costs, gross investments in tangible 

https://publikacije.stat.gov.rs/G2019/Pdf/G201910110.pdf
https://data.stat.gov.rs/Home/Result/190101?languageCode=sr-Cyrl
https://data.stat.gov.rs/Home/Result/190101?languageCode=sr-Cyrl
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fixed assets, etc.) and those related to output (turnover, production 

value , value added at factor cost, gross operating surplus, etc.). 

They are calculated in annual and multi-annual periods, for 

companies, local units and units of type of industry.  

Compliance with 

Eurostat methodology  
Established.  

Quality assessment High level of data reliability. 

Periodicity Annual. 

Comment/ 

recommendation 

The value of GVA in food industry, at factor cost, for sector C 10 

for 2018 is expected during March 2020. GVA at factor costs is 

expressed in million RSD. 

Indicator number  

and name 

II/5 AGRICULTURAL HOLDINGS (AH) BY UTILIZED 

AGRICULTURAL AREA (UAA) SIZE CLASS 

Unit of measure 

AH total: number (000) 

Average value AH: UAA/ AH in hectares; 

In every AH size class: 

 Number of AH (000) and   

 % share in the total number of AH.  

Official producer 
SORS (based on data from the Agricultural Census and the Farm 

Structure Survey). 

Data source 

SORS, electronic database, https://data.stat.gov.rs/?caller=SDDB / 

SORS, for 2012: Agricultural Census 2012, Volume 1 Agriculture 

in the Republic of Serbia, 

https://publikacije.stat.gov.rs/G2013/Pdf/G201314002.pdf / 

SORS, for 2018: SORS, Farm Structure Survey 2018 - Volume 

Land, https://publikacije.stat.gov.rs/G2019/Pdf/G20196003.pdf 

Methodological 

explanation 

The Agricultural Census is a comprehensive action prepared, 

organized and implemented by the SORS in order to collect data on 

the structural characteristics of agricultural holdings in the 

Republic of Serbia. 

In the inter-census period, the Farm Structure Survey s is carried 

out.  

The data shows the number of AH in the following categories of 

average AH size (AH size is expressed in ha of UAA): 

 0 ha 

 <2 ha 

 2–4,9 ha 

 5–9,9 ha 

 10–19,9 ha 

 20–29,9 ha 

 30–49,9 ha 

 50–99,9 ha 

 >100 ha 

Compliance with 

Eurostat methodology  
Established. 

Quality assessment High level of data reliability. 

Periodicity 

Agricultural Census – every 10 years.  

The Farm Structure Survey – every three years in the inter-census 

period (planned periodicity).  

Comment/ 

recommendation 

Implementation of the FSS by the SORS is conditioned upon the 

available financial resources for carrying out the research. The 

absence of planning of financial resources in the RS budget for 

these purposes, causes the inability to realize the FSS in the 

planned dynamics.  

https://data.stat.gov.rs/?caller=SDDB
https://publikacije.stat.gov.rs/G2013/Pdf/G201314002.pdf
https://publikacije.stat.gov.rs/G2019/Pdf/G20196003.pdf
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According to Eurostat methodology, Agricultural Census in Serbia 

was first carried out in 2012, and the Farm Structure Survey (FSS) 

in 2018.         

Indicator number  

and name 
II/6 Agricultural land 

Unit of measure 

Total utilized agricultural land (UAA): 

 number of hectares (000). 

For each UAA category: 

 number of hectares (000)  and 

 % of the total UAA. 

Official producer SORS, Agricultural Census and Farm Structure Survey. 

Data source 

For 2012: SORS, Agricultural Census 2012, Volume 1 Agriculture 

in the Republic of Serbia,  

https://publikacije.stat.gov.rs/G2013/Pdf/G201314002.pdf 

For 2018: SORS, Farm Structure Survey 2018 - Volume Land, 

https://publikacije.stat.gov.rs/G2019/Pdf/G20196003.pdf 

Methodological 

explanation 

The indicator includes the total UAA and its structure:  

 arable land; 

  meadows and pastures/permanent grassland and meadow; 

 permanent crops. 

Compliance with 

Eurostat methodology  
Established. 

Quality assessment High level of data reliability. 

Periodicity 
Agricultural Census – every 10 years. Farm Structure Survey – 

every three years in the inter-census period. 

Comment/ 

recommendation 
See comments/recommendations for indicator II/5.  

Indicator number  

and name 
II/7 AREA UNDER ORGANIC AGRICULTURE 

Unit of measure 
 number of ha / 

 % share in the total UAA. 

Official producer 
Directorate for National Reference Laboratories of MAFWM, 

Organic Production Group. 

Data source 

Directorate for National Reference Laboratories of MAFWM, 

Organic Production Group, 

http://www.dnrl.minpolj.gov.rs/o_nama/organska/organska_proizvodnja_u_srbiji.htm

l; 

EUROSTAT, database, Organic crop area by agricultural 

production methods and crops, 

https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=org_cropar&lang=en 

SORS, Statistical Yearbook RS for 2016, 2017, 2018 and 2019. 

Methodological 

explanation 

The indicator includes the area on which organic production is 

carried out and the area in the stage of conversion into organic 

production. The data is collected on the basis of annual reports 

submitted to the control organizations authorized for control and 

certification in organic production to the Directorate for National 

Reference Laboratories of MAFWM. Organic production 

information is provided by the Directorate to EUROSTAT and 

SORS. 

Compliance with 

Eurostat methodology  
Established. 

Quality assessment High level of data reliability. 

Periodicity Annual. 

Comment/ - 

https://publikacije.stat.gov.rs/G2013/Pdf/G201314002.pdf
https://publikacije.stat.gov.rs/G2019/Pdf/G20196003.pdf
http://www.dnrl.minpolj.gov.rs/o_nama/organska/organska_proizvodnja_u_srbiji.html
http://www.dnrl.minpolj.gov.rs/o_nama/organska/organska_proizvodnja_u_srbiji.html
https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=org_cropar&lang=en
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recommendation 

Indicator number  

and name 
II/8 IRRIGATED LAND 

Unit of measure 
 number of ha / 

 % share in total UAA. 

Official producer SORS, Agricultural Census and Farm Structure Survey 

Data source 

For 2012: SORS, Agricultural Census 2012 - Book 1, Agriculture 

in the Republic of Serbia,  

https://publikacije.stat.gov.rs/G2013/Pdf/G201314002.pdf 

For 2018: SORS, Farm Structure Survey 2018, database 

https://data.stat.gov.rs/?caller=SDDB 

Methodological 

explanation 

Irrigated area is defined as the area under the main crops and 

plantings that has been irrigated at least once during the 12 months 

prior to the reference day of the survey. It does not include areas 

under greenhouses, polytunnels and farmstead, as frequent 

irrigation of these areas is implied. The area irrigated more than 

once is covered only once. 

Compliance with 

Eurostat methodology  
Established. 

Quality assessment High level of data reliability. 

Periodicity 
Agricultural Census – every 10 years. Farm Structure Survey – 

every three years in the inter-census period. 

Comment/ 

recommendation 
See comments/recommendations for indicator II/5. 

Indicator number  

and name 
II/9 LIVESTOCK 

Unit of measure  (000) head per cattle species. 

Official producer SORS, Agricultural Census and Farm Structure Survey 

Data source 

For 2012: SORS, Agricultural Census 2012, Book 1, Agriculture in 

the Republic of Serbia, 

https://publikacije.stat.gov.rs/G2013/Pdf/G201314002.pdf 

For 2018: SORS, Farm Structure Survey, 2018  

(Statistical Yearbook 2019). 

Methodological 

explanation 

The Agricultural Census and Farm Structure Survey provide 

information on the number of livestock (own and belonging to 

others) and show the total number by species and category, as well 

as other animals bred for the production of meat, eggs and fur (not 

for hunting purposes) and production of honey, i.e. to generate 

income, which were, at the critical moment of the census/surveys 

located on the farm. 

Compliance with 

Eurostat methodology  
Established. 

Quality assessment High level of data reliability. 

Periodicity 
Agricultural Census – every 10 years. Farm Structure Survey – 

every three years in the inter-census period. 

Comment/ 

recommendation 
See comments/recommendations for indicator II/5. 

Indicator number  

and name 
II/10 AGRICULTURAL LABOUR 

Unit of measure 

Total, labour:  

 Number of persons (000) and 

 AWU (000). 

For each labour category, total and by sex:  

 Number of persons (000) or AWU (000). 

https://publikacije.stat.gov.rs/G2013/Pdf/G201314002.pdf
https://data.stat.gov.rs/?caller=SDDB
https://publikacije.stat.gov.rs/G2013/Pdf/G201314002.pdf
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 % share in the same category. 

Official producer SORS, Agricultural Census and Farm Structure Survey. 

Data source 

For 2012, database SORS 

https://data.stat.gov.rs/Home/Result/1300010301?languageCode=sr-Cyrl 

For 2018, database SORS 

https://data.stat.gov.rs/Home/Result/1300020501?languageCode=sr-Cyrl 

Methodological 

explanation 

The basic categories of labour force are: (1) REGULAR 

LABOUR FORCE: family (sole holders working in the farm 

+ members of the sole holder’s family working in the farm) + 

permanently employed at AH and (2) NON-REGULAR 

LABOUR FORCE (seasonal labour force). 
Annual Work Unit/AWU is the amount of human labour spent for 

conducting agricultural activity on each farm. This unit represents 

the equivalent of one person's work, i.e. time in one year: eight 

hours a day, 225 working days. 

Compliance with 

Eurostat methodology  
Established. 

Quality assessment High level of data reliability. 

Periodicity 
Agricultural Census – every 10 years. Farm Structure Survey – 

every three years in the inter-census period.  

Comment/ 

recommendation 

Seasonal labour force is shown in the SORS database as seasonal 

and contracted labour. Seasonal labour force information is 

available upon request.  

Additionally, see comments/recommendations for indicator II/5. 

Indicator number  

and name 
II/11 AGE STRUCTURE OF FARM MANAGERS  

Unit of measure 

Managers, total: 

 number (000). 

Managers, by age group (under 35, 35 to 54 and 55 and older): 

 Total, number (000) and 

 % share in the total number. 

Racio: young/old managers. 

Official producer SORS, Agricultural Census and Farm Structure Survey 

Data source 
SORS, database  

https://data.stat.gov.rs/Home/Result/130001040401?languageCode=sr-Cyrl 

Methodological 

explanation 

The manager of the holding is the natural person responsible for 

the normal daily financial and production decisions on the holding. 

The manager of the holding can be: holder of the farm, any other 

member of the farm, as well as permanent employees at the farm. 

The age structure is observed through categories: 

 Under 35: 

 35 to 54, and   

 55 and over. 

Compliance with 

Eurostat methodology  
Established. 

Quality assessment High level of data reliability. 

Periodicity 
Agricultural Census – every 10 years. Farm Structure Survey – 

every three years in the inter-census period.  

Comment/ 

recommendation 
See comments/recommendations for indicator II/5.  

Indicator number  

and name 

II/12 AGRICULTURAL TRAINING OF FARM MANAGERS  

 

Unit of measure For each category of farm managers by age group: 

https://data.stat.gov.rs/Home/Result/1300010301?languageCode=sr-Cyrl
https://data.stat.gov.rs/Home/Result/1300020501?languageCode=sr-Cyrl
https://data.stat.gov.rs/Home/Result/130001040401?languageCode=sr-Cyrl
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 Number of managers with each level of training; 

 % share in the total number of managers of the same age 

group. 

Official producer SORS, Agricultural Census and Farm Structure Survey 

Data source Electronic database SORS, https://data.stat.gov.rs/?caller=SDDB 

Methodological 

explanation 

The level of farm manager training is viewed in three categories: 

 Practical experience; 

 Primary school; 

 Advanced training. 

Managers AH by age group: 

 Under 35: 

 35 to 54, and   

 55 and over. 

Compliance with 

Eurostat methodology  
Established. 

Quality assessment High level of data reliability. 

Periodicity 
Agricultural Census – every 10 years. Farm Structure Survey – 

every three years in the inter-census period. 

Comment/ 

recommendation 
See comments/recommendations for indicator II/5. 

Indicator number  

and name 

II/13 GROSS INVESTMENT IN FIXED ASSETS IN 

AGRICULTURE 

Unit of measure 
 Gross investment in fixed assets in agriculture: in mil. EUR; 

 % share in GVA in the field of agriculture. 

Official producer 

GVA at basic prices, in the field of industry A 01 (Agricultural 

production, hunting and related service activities): SORS, National 

accounts. 

Gross investment in fixed assets, concept of economic accounts of 

agriculture – indicator is not monitored. Recommended producer: 

SORS, Economic accounts of agriculture.  

Data source 

SORS electronic database for GVA in mil. RSD by sector and field 

of industry, 

https://data.stat.gov.rs/Home/Result/0902010301?languageCode=sr

-Cyrl 

Methodological 

explanation 

This indicator is crucial for the competitiveness of each sector. It is 

calculated as the share of the value of gross investment in fixed 

assets in agriculture (concept of Economic accounts of agriculture) 

in total GVA field of industry A 01 (Agricultural production, 

hunting and related service activities), at basic prices, according to 

the concept of national accounts.  

Compliance with 

Eurostat methodology  

Established part of GVA according to the concept of national 

accounts.  

Indicator of gross investment in fixed assets in agriculture 

according to the concept of national accounts has not been 

established. 

Quality assessment - 

Periodicity Annual. 

Comment/ 

recommendation 

Since the indicator “Gross investment in fixed assets in 

agriculture” according to the concept of national accounts is not 

available, as a substitute for this indicator, until it is provided by 

the SBS, use the gross investment in fixed assets in agriculture by 

the concept of national accounts, SORS (information available 

upon request). 

https://data.stat.gov.rs/?caller=SDDB
https://data.stat.gov.rs/Home/Result/0902010301?languageCode=sr-Cyrl
https://data.stat.gov.rs/Home/Result/0902010301?languageCode=sr-Cyrl
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Indicator number  

and name 

II/ 14  FOREST AND OTHER WOODED LAND  

 

Unit of measure 
Total surface area: (000) ha; 

% share in total territory 

Official producer FAO Global Forest Resources Assessment (FRA) 

Data source 

Eurostat, Forest resources, base: 

https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=for_area&lang=en  

Report for Serbia for 2015 prepared within FAO FRA, 

http://www.fao.org/3/a-az330e.pdf. 

Methodological 

explanation 

The indicator relating to the world's forests and their management 

is provided through national assessments and reports, prepared by 

countries within FAO Global Forest Resources Assessment (FRA), 

http://www.fao.org/forest-resources-assessment/en/ 

Compliance with 

Eurostat methodology 
Full. 

Quality assessment High level of data reliability. 

Periodicity  5 years. 

Comment/ 

recommendation 

The report for Serbia within FAO FRA with estimates for 2020 is 

expected in June 2020. 

The SORS provides data on the forest fund on the basis of the 

national forest inventory, prepared by the MAFWM, Forest 

Directorate, and publishes it every 10 years. Additionally, data on 

changes in forest areas is provided by the SORS based on regular 

three-year statistical surveys. The last national forest inventory is 

from 2007, and the last three-year statistical survey on changes in 

forest area is from 2017. A new national forest inventory is 

underway, and is expected in the next two years. SORS forestry 

data is available in the Statistical Yearbooks for the corresponding 

years and the Forestry bulletins, for the corresponding years. 

Recommendation DG AGRI is to use Global Forest Resources 

Assessment (FRA) for this, to ensure that country-by-country data 

is methodologically aligned. 

Indicator number  

and name 

II/15  TOURISM INFRASTRUCTURE, INCLUDING 

AGRICULTURAL INFRASTRUCTURE 

Unit of measure Number of beds in collective tourist accommodation facilities 

Official producer SORS, Tourism 

Data source 

Eurostat, Tourism statistics, Number of establishments, bedrooms 

and bed-places, base 

https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=tour_cap

_nat&lang=en 

Methodological 

explanation 

The indicator includes the number of beds (permanent beds, 

without auxiliary beds) in hotels and similar establishments (I 

55.1), holiday and other short-stay accommodation (II 55.2) and 

camping grounds, recreational vehicle parks and trailer parks (III 

55.3).  

Compliance with 

Eurostat methodology 
Full. 

Quality assessment 

A number of tourists in establishments owned by physical entities 

(private rooms, houses and dwellings...) are not included in the 

statistical survey due to non-registration of guests. 

Periodicity  Annual. 

Comment/ 

recommendation 

The SORS does not officially publish this information in its 

publications and electronic database. The SORS publishes data on 

the total number of beds at the national level (permanent and 

https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=for_area&lang=en
http://www.fao.org/3/a-az330e.pdf
https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=tour_cap_nat&lang=en
https://appsso.eurostat.ec.europa.eu/nui/show.do?dataset=tour_cap_nat&lang=en
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auxiliary) in all establishments that provide accommodation 

services commercially, including those classified within industry 

559 (Other accommodation: sleeping and dining wagons, worker 

dormitories, etc.). Data is available in Statistical Yearbooks, for 

relevant years. 

By establishing the Central Information System (CIS, E tourist) in 

the field of hospitality and tourism, the SORS will be enabled to 

retrieve the data on tourist traffic and accommodation capacities 

from the administrative source, i.e. from the CIS database, which 

will ensure improved and better quality data. The establishment of 

CIS E tourist is expected by the end of 2020. 

2.3.3. Evaluation of environment indicators – tabular view 

Table 2.5 Overview of common context indicators: environmental indicators (IPARD II programme for 

the Republic of Serbia for the period 2014-2020)  

Environmental indicator 

name 
Unit of measure 

Comment + source for 

verification 

1. Type of land vegetation 

Total surface area, (000) ha 

– Agricultural land 

– Natural pastures 

– Total area under forest, 000 

ha 

Statistical 

yearbook 2013 

2. Farmland birds index  

 (FBI), (if available) 
  

3. Grassland (according to 

protection status), (if available) 
  

4. Protected forest (if available)   

5. Water quality  

 

– kg N/ha/year 

– kg P/ha/year 
 

6. Soil Erosion by Water  

 
km² 

Survey on the protection 

against the harmful effects 

of water 

http://webrzs.stat.gov.rs/We

bSite/repository/documents/

00/01/44/83/ZS10_107_srb

+cir.pdf 

7. Agricultural areas at risk of 

Soil Erosion by Water 
% SORS 

8. Production of renewable 

energy from agriculture and 

forestry 

Forestry (% of production 

from forestry in total 

production of renewable 

energy) 

Statistical  

yearbook 2013. 

Source: IPARD II programme for the Republic of Serbia for the period 2014-2020. 

Table 2.6 Evaluation of 3rd group of indicators: ENVIRONMENT INDICATORS  

Indicator number  

and name 
III/1 LAND USE CHANGE 

Unit of measure ha/% of the total area 

Official producer Environmental Protection Agency of the Republic of Serbia 

Data source  

Environmental Protection Agency of the Republic of Serbia, based 

on the CORINA Land Cover database. 

For 2012, link:   
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http://indicator.sepa.gov.rs/pretrazivanje-

indicatora/indicatorilat/allfindp/37e74d6a9f6d46728079ab7857f2c4c

2  

For 2018, link:  

http://www.sepa.gov.rs/download/FIN_JubilarnaPublikacija.pdf  

Methodological 

explanation 

The indicator is provided based on the CORINA Land Cover 

database. It shows trends in the conversion of agricultural, forest and 

other semi-natural and natural land to urban land and other artificial 

land. Changes in land use are monitored by analysing the CORINE 

Land Cover (CLC) bases for 2000, 2006, 2012 and 2018 relative to 

the indicator value from 1990 baseline. The CLC nomenclature is 

hierarchical with 44 classes in the third, 15 classes in the second and 

5 classes in the first level. The minimum surface area unit is 25 ha 

and the minimum unit width is 100 m. The mapping scale is 

1:100,000 with a mapping accuracy of at least 100 m. 

Compliance with 

Eurostat methodology 
High level of compliance. 

Quality assessment High level of data reliability. 

Periodicity Six years (periodicity of development of CLC database).  

Comment/ 

recommendation 

In relation to IPARD II programme for RS 2014-2020, where the 

indicator is designated as “Land Vegetation Type”, during the 

evaluation the name was changed to “Land Use Change”, in order to 

align with the name under which this the indicator is monitored by 

the RS Environmental Protection Agency.    

Indicator number  

and name 
III/2 FARMLAND BIRDS INDEX 

Unit of measure Index, base year = 100 

Official producer Indicator is not monitored. 

Proposed official 

producer 

The Institute for Nature Conservation of Serbia, Provincial 

Secretariat for Urban Planning and Environmental Protection, 

Environmental Protection Agency of the Republic of Serbia, non-

governmental organizations (Bird Protection and Study Society of 

Serbia, “BirdLife” international). 

Methodological 

explanation 

Farmland birds index is one of the basic indicators for measuring 

and assessing the impact of agriculture on the biological diversity of 

farm habitats. It is a complex indicator, showing the number of 

species and the density of populations of particular bird species at 

selected locations. The index measures the rate of change of 

occurrence of common bird species, the feeding and nesting of 

which are connected with farmland, and which are difficult to 

survive in other habitats. The year in which the bird population is 

first identified and counted is taken as the base year and assigned a 

value of 100, so that the index development through the years is 

compared with the base year. The data obtained is processed in one 

of the recommended statistical packages (TRIM, BirdSTATs, or 

DISTANCE). 

Proposed periodicity Annual.  

Comment/ 

recommendation 

In relation to the IPARD II programme for the Republic of Serbia 

2014-2020, in item 3.6 Table of Context Indicators, the name of the 

indicator Land Birds Index (FBI) was changed to Farmland birds 

index, to align with the name of the indicator in English. 

The indicator is still not monitored in Serbia, since no by-laws have 

been adopted specifying in more detail the form of biodiversity 

monitoring, except for protected areas and protected species. Also, it 

http://indicator.sepa.gov.rs/pretrazivanje-indikatora/indikatorilat/allfindp/37e74d6a9f6d46728079ab7857f2c4c2
http://indicator.sepa.gov.rs/pretrazivanje-indikatora/indikatorilat/allfindp/37e74d6a9f6d46728079ab7857f2c4c2
http://indicator.sepa.gov.rs/pretrazivanje-indikatora/indikatorilat/allfindp/37e74d6a9f6d46728079ab7857f2c4c2
http://www.sepa.gov.rs/download/FIN_JubilarnaPublikacija.pdf
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is necessary to develop a methodological basis for the creation and 

monitoring of the indicator. 

Indicator number  

and name 

III/3 GRASSLAND (ACCORDING TO PROTECTION 

STATUS) 

Unit of measure ha/% of evaluated habitats. 

Official producer Indicator is not monitored. 

Proposed official 

producer 

The Institute for Nature Conservation of Serbia, Provincial 

Secretariat for Urban Planning and Environmental Protection, 

Environmental Protection Agency of the Republic of Serbia (field 

research and use of CLC database, data on NATURA 2000 and other 

areas valuable from the perspective of biodiversity). 

Methodological 

explanation 

The indicator shows the conservation status of farmland habitats, i.e. 

natural grasslands. It is calculated as % of grassland in the 

conservation categories (favourable/unfavourable inadequate/ 

unfavourable poor) relative to the area of the evaluated grassland. 

This indicator covers several types of habitats listed in Appendix 1 

of the Habitats Directive, which are considered to be of relevance 

for farmland and grassland ecosystems of the European Union. 

These are habitats whose natural boundaries are small, are at risk of 

extinction or represent unique examples of biogeographic regions 

with typical characteristics. The parameters used to assess the 

protection status of the area are trends and status of the rank, area, 

structure and function of the habitat, as well as its future prospects. 

Proposed periodicity Six years.  

Comment/ 

recommendation 

The Environmental Protection Agency has carried out both 

identification and mapping of type 1 farmland of high natural value 

(agricultural land with a high share of semi-natural vegetation) in the 

period 2008-2010,  including grassland (Agriculture and 

Environment in the Republic of Serbia – Indicator Overview, 

http://77.46.150.206/download/publikacije/Poljoprivreda_2016.pdf). 

However, in order to create the indicator and establish monitoring, it 

is necessary to carry out a detailed mapping of farmland areas, 

especially types 2 and 3 farmland of high natural value that were not 

identified in the first research. 

Indicator number  

and name 
III/4 PROTECTED FORESTS 

Unit of measure % protected FOWL in each MCPFE class. 

Official producer Indicator is not monitored. 

Proposed official 

producer 
Forest Directorate of the MAFWM of the Republic of Serbia. 

Methodological 

explanation 

The indicator measures the percentage of protected forests and other 

wooded areas (FOWL) on which biodiversity, landscape or other 

natural values are preserved according to the MCPFE classes (1.1, 

1.2, 1.3 and 2). The general principles of protection of forests and 

other wooded areas according to the MCPFE criteria are related to 

the existence of an official (law, government decision, etc.) and 

permanent protection status (over 20 years), as well as a clear 

delineation of the protection area (within fixed geographical borders 

defining the target). MCPFE Class 1 includes conservation of 

biodiversity in forests (preservation of rare genetic resources, 

protection of species, ecosystems and habitats, as well as the 

maintenance of natural ecological processes), whereas the main 

objective of management within Class 2 is the protection of 

landscapes and specific natural elements. 
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Proposed periodicity Five years. 

Comment/ 

recommendation 

The MCPFE classification for the conservation of biodiversity and 

landscapes in the Republic of Serbia has not been carried out, and 

there is no monitoring of protected forest areas within these classes 

at the national level. The data presented in the FOREST EUROPE 

reports (State of Europe’s Forests 2015, 

https://www.foresteurope.org/docs/fullsoef2015.pdf) are the result of 

evaluations within research projects and cannot be considered 

official. 

Indicator number and 

name 
III/5 WATER QUALITY 

Unit of measure 

kg N/ha/year; 

kg P/ha/year; 

% of monitoring sites. 

Official producer Indicator is not monitored. 

Proposed official 

producer 

The Ministry of Agriculture, Forestry and Water Management, 

Environmental Protection Agency of the Republic of Serbia 

Methodological 

explanation 

The indicator indicates the potential impact of agriculture on water 

through pollution by nitrates and phosphates. It consists of two sub-

indicators (Gross Nutrient Balance and nitrates in fresh water) each 

with two indicators.  

Sub-indicator 1. Gross Nutrient Balance 

Indicators:  

1.a) Potential surplus of nitrogen on agricultural land (kg N/ha/year) 

1.b) Potential surplus of phosphorus on agricultural land (kg 

P/ha/year) 

Sub-indicator 2. Nitrates in freshwater 

Indicators:  

2.a) Groundwater: % of monitoring sites in 3 water quality classes 

(high, moderate and poor). Nitrate content limit values for 

groundwater quality categories:  

High quality: <10 mg/l NO3 + > =10 mg/l NO3 and <25 mg/l NO3 

Moderate quality: >=25 mg/l NO3 and  <50 mg/l NO3  

Poor quality: >=50 mg/l NO3 

2.b) Surface water: % of monitoring sites in 3 water quality classes 

(high, moderate and poor). Nitrate content limit values for surface 

water quality categories:   

High quality: < 0,8 mg/l N  + > = 0,8 mg/l N and <2,0 mg/l N  

Moderate quality: > = 2,0 mg/l N and <3,6 mg/l N  + >=3,6 mg/l N 

and >5,6 mg/l N 

Poor quality: >=5,6 mg/l N and <11,3 mg/l N  + >=11,3 mg/l N  

Proposed periodicity 
Gross Nutrient Balance: two years. 

Nitrates in fresh water: annually. 

Comment/ 

recommendation 

When evaluating the IPARD II program, the Water Quality indicator 

was set in accordance with the methodology of the European 

Commission.  

Sub-indicator Gross Nutrient Balance represents a potential excess 

of nitrogen and phosphorus in agricultural land and is not yet 

monitored in accordance with the recommended EC methodology. 

On the other hand, the control of nitrate content in surface and 

groundwater is a part of regular monitoring of the state of the 

environment in the Republic of Serbia and is carried out 

continuously in the period 2008-2017. Information on nitrate content 

in surface and groundwater is provided by the European 

https://www.foresteurope.org/docs/fullsoef2015.pdf
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Environmental Agency (links to the information given in the 

literature). It is necessary to harmonize the quality categories based 

on the set nitrate limit values for surface and groundwater in all three 

quality classes. 

Indicator number  

and name 
III/6 SOIL EROSION BY WATER 

Unit of measure 
t/ha/year; 

ha, % of total agricultural land surface. 

Official producer Indicator is not monitored in accordance with EC methodology. 

Proposed official 

producer 

The Environmental Protection Agency of the Republic of Serbia - on 

the basis of different land cover databases, satellite images of terrain, 

research of scientific and higher education institutions (Land 

Institute, Institute of Forestry, Faculty of Forestry, Faculty of 

Geography, Faculty of Agriculture and others). 

Methodological 

explanation 

The indicator estimates soil loss by water erosion processes and 

provides an estimate of the areas affected by a certain rate of soil 

erosion. It consists of two sub-indicators: 

1. Rate of soil loss by water erosion expressed in tons of soil per 

hectare of surface area annually (t/ha/year).  

2. Agricultural areas at risk of soil erosion by water represents the 

estimated agricultural area affected by moderate to severe water 

erosion (> 11 t/ha/year). This sub-indicator is monitored and 

expressed as: 

 ha, % of total agricultural area;  

 ha of arable and perennial planting area and% of total 

agricultural area;  

 ha of permanent meadows and pastures and% of the total 

agricultural area. 

The obtained data is processed using RUSLE, PESERA, G2 and  

MESALES models and the like. 

Proposed periodicity At intervals of 5 to 10 years. 

Comment/ 

recommendation 

In the evaluation of the IPARD II program, the Soil Erosion by 

Water indicator has been set in accordance with the EC 

methodology, which provides for this indicator two sub-indicators 

with clearly defined units of measure.  

In the coming period, it is planned to prepare a project to finance 

reambulation of Serbia's erosion map using the recommended 

methodology.  

Indicator number  

and name 
III/7  RENEWABLE ENERGY SOURCES 

Unit of measure 
kToe; 

% of total produced renewable energy. 

Official producer Indicator is not monitored. 

Proposed official 

producer 

The Ministry of Agriculture, Forestry and Water Management and 

Ministry of Mining and Energy, source for verification Statistical 

Office of Republic of Serbia 

Methodological 

explanation 

The indicator measures the production of renewable energy from 

agriculture and forestry and its share in the total production of 

renewable energy. According to the EC methodology, renewable 

energy from agriculture includes the production of biodiesel (from 

oilseeds), ethanol (from crops rich in starch/sugar), biogas (manure, 

energy crops, waste, and residues), but does not include energy from 

grain straw and the like. Production of renewable energy from 

forestry means energy obtained from energy crops (cottonwood, 
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willow, etc.), residues from the wood/paper industry and waste such 

as nutshells, rice hull, etc. 

Proposed periodicity Annual.  

Comment/ 

recommendation 

In the evaluation of IPARD II program, the Renewable Energy 

Sources indicator is set in accordance with the EC methodology, 

which provides for this indicator two sub-indicators and kToe unit of 

measure. 

Comparability of existing data published by the Statistical Office of 

Republic of Serbia (biogas and wood fuel balances, 

https://www.stat.gov.rs/sr-latn/oblasti/energetika/tabele/) is incomplete 

with EU member states, primarily due to deviations in measurement 

units, but the data can be used in the analysis. In general, the legal 

framework in the field of renewable energy production is not yet 

fully harmonized with EU regulations, the quantities of some fuels 

produced are still very small and their records are not maintained. 

 

2.4. Overview of missing common context indicators  

In the group of socio-economic indicators a number of indicators per type of region are missing 

(according to the degree of urbanization: scarcely/intermediate/densely populated areas, or 

according to urban-rural typology: predominantly rural regions, intermediate and 

predominantly urban regions)2. In more detail, the indicators missing in this segment are the 

following:  

 Population, according to urban-rural typology (predominantly rural regions, intermediate 

and predominantly urban regions); 

 Age structure of the population, according to urban-rural typology (predominantly rural 

regions, intermediate and predominantly urban regions); 

 Territory, according to urban-rural typology (predominantly rural regions, intermediate 

and predominantly urban regions); 

 Employment rate and Unemployment rate, according to the degree of urbanization LAU 

2 level spatial units (scarcely/intermediate/densely populated areas); 

 Gross domestic product (GDP) per capita, according to urban-rural typology 

(predominantly rural regions, intermediate and predominantly urban regions). 

In addition, the SORS does not monitor “employment”, total and by sector of activity, according 

to the concept of national accounts, which makes it impossible to calculate the derived indicator 

“Labour productivity, total and by sector: primary, secondary and tertiary sector”. The SORS 

has the number of employees according to the concept of national accounts for the period 2015-

2017, but this data is experimental and not for public use. 

In the second group of indicators (sectoral), the SBS still does not have data on the use of 

labour force in agriculture (in AWU), according to the concept of economic accounts in 

agriculture, which makes it impossible to calculate the derived indicator “Labour productivity 

in agriculture”. In addition, the SORS has not established monitoring of the “gross value of 

investments in fixed assets in agriculture”, according to the concept of national accounts in 

agriculture.  

In the group of environment indicators, the largest number are those that have not yet been 

established. Monitoring of the following indicators is still missing: Farmland birds index, 

                                                           
2 See Appendix 1 of the Report for more information on these two typologies (Existing statistical classification of 

settlements in Serbia and proposed classification according to the degree of urbanization and urban-rural typology 

of the EC). 

https://www.stat.gov.rs/sr-latn/oblasti/energetika/tabele/
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grasslands (according to protection status), protected forests, water quality and production of 

renewable energy from agriculture and forestry. 

2.5. Overview of the major weaknesses and gaps in data collection  

Socio-economic indicators. In this group, most indicators are not available at the national level 

by type of region according to urban-rural typology (predominantly rural regions, intermediate 

and predominantly urban regions) and according to the degree of urbanization 

(scarcely/intermediate/densely populated areas). The reason for this is that Serbia has not yet 

prepared a classification of spatial units for LAU 2 municipality level according to the degree 

of urbanization in accordance with DEGURBA methodology, or a classification of spatial units 

for NSTJ 3 area level according to urban-rural typology of the EC. The lack of the mentioned 

indicators makes it impossible to provide a quality and reliable statistical basis for analysing 

the condition and development level of rural areas in Serbia (See Appendix 1 of the Report).  

In addition, the first group of indicators lacks statistical monitoring of the number of employees 

(total and by sector of activity), according to the concept of national accounts, which makes it 

impossible to calculate the derived indicator of Labour Productivity, total and by sector 

(primary, secondary and tertiary sector).    

Sectoral indicators. The major limitations and weaknesses in this group of indicators are as 

follows:  

 Lack of funding limits the SORS to carry out farm structure survey (FSS) every three 

years in the inter-census period. Following the 2012 Census, the Farm Structure Survey 

was only completed in 2018. The Farm Structure Survey monitors a large number of 

indicators, such as: “Agricultural holdings according to UAA size”, “Agricultural land”, 

“Area under organic farming”, “Irrigated land”, “Livestock”, “Agricultural labour force”, 

“Age structure of farm managers” and “Training of farm managers”; 

 SORS - Economic accounts of agriculture does not yet have established statistics for the 

monitoring of agricultural labour force (in AWU), which makes it impossible to calculate 

the derived indicator Labour Productivity in Agriculture (EUR/AWU). SORS – The 

economic accounts of agriculture has calculated the consumption of agricultural labour 

force in AWU for the period 2007-2017 (within IPA 2015 project), however, this data 

has not been published and is not yet for public use. In addition, there is a lack of 

monitoring of “Gross investment in fixed assets in agriculture”, according to the concept 

of national accounts in agriculture (SORS); 

 The indicator related to forests is monitored by applying different methodology by 

different institutions and organizations (MAFWM, SORS, or FAO); 

 There is a relatively low level of reliability and quality of the indicator “Number of beds 

in collective tourist accommodation facilities”, provided by the SORS, given that a 

number of tourists in establishments owned by physical entities (private rooms, houses 

and dwellings...) are not included in the statistical data due to guests not being registered. 

Environment indicators. In the field of adjusting and further developing the methodological 

basis for the creation of set environment indicators, their implementation and standardization 

of monitoring, Serbia has not done much in the past period. Already in 2010, the EC delivered 

an opinion, within the framework of the Environmental Progress Report, that there was a lack 

of capacity that would ensure an adequate implementation of the integrated environmental 

monitoring strategy (air, water and soil). Namely, public services, which should play the role 

of data producers, are generally not familiar with the administrative conditions and 

methodology for monitoring these indicators according to EC requirements, and do not have 

information about their compliance. Also, lack of human resources (development and 

harmonization with the EU methodology, as well as data collection implies the involvement of 
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professional associates and volunteer work), as well as financial resources, are also significant 

limiting factors which limit the regular monitoring of quantitative parameters.  

Below is an overview of individual environment indicators.  

Farmland birds index. The legal and methodological basis for the monitoring of this index has 

not yet been developed. Currently, there is only data about meadow and forest bird population 

data for the period 2000-2012, which was obtained through various monitoring programs for 

individual species or groups of bird species, primarily through scientific research and 

conservation programs (“Biodiversity Indicators in the Republic of Serbia, 2015” 

(www.sepa.gov.rs/download/Indicatori_biodiverziteta_2015.pdf). The key shortcomings of the 

existing meadow and forest bird population database are related to time series mismatch.   

Indicator The status of conservation of agricultural habitats (grasslands) has not yet been 

established and is not part of environmental monitoring in Serbia. It is necessary to carry out a 

detailed mapping of areas of agricultural land of high natural value, establish an adequate 

evaluation methodology and provide conditions for continuous monitoring of indicators.     

Indicator Protected Forests. Serbia is a signatory to the resolution adopted at the Fourth 

Ministerial Conference on the Protection of Forests in Europe (MCPFE, and now FOREST 

EUROPE) in Vienna (2003) which adopted improved pan-European criteria and indicators for 

sustainable forest management. These criteria are indicative, so their real implementation 

implies verification and harmonization at the national level, thus creating a basis for 

establishing indicators. 

Within the indicator Water Quality, the sub-indicator Gross Nutrient Balance is not yet 

monitored in accordance with the recommended EC methodology. On the other hand, the 

control of nitrate content in surface and groundwater is part of regular monitoring of the state 

of the environment in the Republic of Serbia and is carried out continuously in the period 2008-

2017. The data is comparable to that of EU member states. The analysis of the condition is 

possible based on the given criteria. It is necessary to harmonize the quality categories based 

on the set nitrate limit values for surface and groundwater. 

Indicator Soil Erosion by Water is still not monitored according to EC methodology By 

financing various projects, sporadic estimates of soil loss due to erosion processes of different 

forms and intensities are made in certain areas of Serbia (m3/km2). It is necessary to establish a 

methodological basis in line with EC requirements for this indicator.  

 

 

http://www.sepa.gov.rs/download/Indikatori_biodiverziteta_2015.pdf
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3. ACTIVITY 2: Administrative simplification of processing of submitted applications 

3.1 Methodological approach 

In the preparation of Chapter 3: Analysis of the quality of the submitted applications under 

IPARD II programme and the prepared recommendation, i.e. proposed measures for 

administrative simplification of the processing of the submitted applications in order to speed 

up the processing and the quality of the submitted applications, the following methods and data 

sources have been used: 

 Research was conducted through structured interviews of participants in IPARD II 

programme; 

 Six focus groups made up of at least six representatives of agricultural producers and 

processors were held. One focus group was organized with beneficiaries who received 

the decision approving the use of IPARD funds, while five focus groups were organized 

with applicants whose applications were rejected; 

 Analysis of relevant EU and national legislation; 

 Analysis of scientific and professional research in the field of indicators of rural 

development and environmental protection; 

 Consultation with relevant experts in the field of EU integration and rural development; 

 Consultation with other institutions important for the implementation of IPARD II 

programme, such as: RGA, Serbian Chamber of Commerce, local governments, Ministry 

of Finance of the Republic of Serbia – Directorate for Tax Administration, etc.; 

 Consultation with representatives of operational structures of foreign IPARD systems. 

The databases of the SORS, the Ministry of Agriculture, Forestry and Water Management of 

the Republic of Serbia, BRA and EUROSTAT were used.  

For the purpose of realization of Activity 2: Administrative simplification of the processing of 

submitted applications, the factors that directly affect the improvement of the administrative 

processing of the applications were analysed, as well as factors that significantly indirectly 

affect the administrative processing of the applications. The following research questions were 

defined: 

 Research questions related to the degree of achievement of objectives and the adequacy 

of the IPARD management structure: 

- To what extent have the set goals of IPARD II programme been achieved? 

- Has the IPARD management structure been set up adequately to meet the objectives of 

IPARD II programme? 

- Is the monitoring and evaluation of IPARD II programme performed adequately against 

the set objectives of IPARD II programme? 

 Research questions related to the application submission phase: 

- Have the specific eligibility criteria been set up adequately to meet the objectives of 

IPARD II programme? 

- Is the number and manner of announcing the call for proposals adequate to meet the 

objectives of IPARD II programme? 

- Based on the implementation of the IPARD II programme so far, are there any needs to 

improve the work of the consulting agencies engaged in the implementation of IPARD 

II programme? 

- Do the documentation and administrative procedures at the application submission stage 

meet the needs of the IPARD II programme? 
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- Are the deadlines for deciding on the applications adequate to meet the objectives of the 

IPARD II programme? 

- Are the complaints handling procedures in accordance with the prescribed deadlines and 

procedure? 

 Research questions related to the project implementation phase: 

- Is the IPARD investment financing system adequate to meet the objectives of the IPARD 

II programme? 

- Are the documentation and administrative procedures in the project implementation 

phase in line with the needs of the IPARD II programme? 

- Is the process of determining whether achievement of national and EU standards in line 

with the needs of the IPARD II programme? 

 Research questions related to the disbursement phase of the project: 

- Are the documentation and administrative procedures in the project implementation 

phase in line with the needs of the IPARD programme? 

- Are the periods for deciding on request for disbursement adequate to meet the objectives 

of the IPARD II programme? 

 Research questions related to promotion, education and support of the IPARD II 

beneficiaries: 

- Is the promotion of the IPARD II programme adequate to meet the objectives of the 

IPARD II programme? 

- Is the support for beneficiaries adequate to meet the objectives of the IPARD II 

programme? 

 Research questions related to the general business and administrative framework relevant 

to the IPARD II programme: 

- What are the most significant obstacles in the overall business environment and 

administrative procedures for meeting the objectives of the IPARD II programme? 

3.2. Overview of all implemented activities  

Evaluation during the implementation of the IPARD II programme is based on desk analysis of 

key documents that comprise the framework for the IPARD II programme (ex-ante evaluations, 

Framework Agreement, Sectoral Agreement, Financial Agreement as well as the IPARD II 

programme itself), public policies (National Strategy of Agriculture and Rural Development, 

National Rural Development Programme, etc.), laws and regulations, as well as the available 

reports of the Managing Authority and the IPARD Agency prepared in the period 2017-2019 

(bi-monthly reports for the European Commission, semi-annual reports for the IPARD II 

Programme Monitoring Committee, action plans for accreditation of new measures, etc.). 

In addition to desk analysis, the following research activities were carried out: 

1. Focus groups  

Report on conducted focus groups is presented in Appendix 3. 

2. Structured interviews  

Report on conducted structured interviews is presented in Appendix 4. 

3. IPARD Managing Authority 

Cooperation with the IPARD Managing Authority included the following major activities: 

 Meeting with representatives of the IPARD Managing Authority was held on 4th October 

2019 in the premises of the MAFWM. The topic and objective of the meeting is to present 
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and agree the work plan for the evaluation of IPARD II programme for the period 2017-

2019 by the Institute of Agricultural Economics - Belgrade.    

 The work plan for the evaluation of the IPARD II programme, has been submitted on 7th 

October 2019 to the IPARD Managing Authority by email. 

 Meeting with the IPARD Managing Authority was held on 9th October 2019 in the 

premises of the MAFWM with the aim of analysing and making suggestions on the 

submitted work plan for the evaluation of the IPARD II programme for the period 2017-

2019. 

 Meeting with the IPARD Managing Authority was held on 14th October 2019 in the 

premises of the MAFWM with the aim of analysing and making suggestions on the 

submitted work plan for the evaluation of IPARD II programme for the period 2017-2019. 

 During November 2019, 4 structured interviews with representatives of the IPARD 

Managing Authority were completed. 

 Meeting with the IPARD Managing Authority was held on 19th October 2019 in the 

premises of the MAFWM with the aim of presenting the structure of analysis and 

consultation on possible data sources. 

 Meeting with the IPARD Managing Authority was held on 20th November 2019 in the 

premises of the MAFWM with the aim of presenting the implemented activities within 

the realization of the IPARD II Program Evaluation project for the period 2017-2019. 

 Meeting with the IPARD Managing Authority was held on 23rd December 2019 in the 

premises of the MAFWM with the aim of analysing and suggesting a questionnaire 

prepared by the Institute of Agricultural Economics for submission to three regional 

IPARD systems (North Macedonia, Albania and Montenegro). 

4. IPARD Agency 

Cooperation with the IPARD Agency included the following major activities: 

 First meeting with the IPARD Agency was held on 24th October 2019 in the premises of 

the IPARD Agency with the aim of presenting the work plan by the Institute of 

Agricultural Economics from Belgrade. 

 Second meeting with the IPARD Agency was held on 8th November 2019 in the premises 

of the IPARD Agency with the aim of presenting the work plan by the Institute of 

Agricultural Economics from Belgrade. 

 Meeting with the IPARD Agency - Information Group was held on 12th November 2019 

in the premises of the IPARD Agency with the aim of completing a structured 

questionnaire and determining the current status and possibilities for improving the work 

related to the promotion and information of IPARD II programme. Further, meeting with 

representatives of the Project Approval Sector was held with the aim of completing a 

structured questionnaire and determining the current status and possibilities for improving 

the work related to the projects’ approval. Additionaly, meeting with the On-Site Control 

Sector was held with the aim of completing a structured questionnaire and determining 

the current status and possibilities for improving the work related to the control of IPARD 

II programme. 

 Meeting with the Division for Legal and General Affairs of the IPARD Agency was held 

on 15th November 2019 in the premises of the IPARD Agency with the aim of completing 

a structured questionnaire and determining the current status and possibilities for 

improving the work of IPARD II programme. 

5. IPARD II Programme Monitoring Committee  
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Cooperation with the IPARD Programme Monitoring Committee included the following major 

activities: 

 Meeting with the representative of the IPARD Programme Monitoring Committee from 

the Serbian Chamber of Commerce was held on 24th October 2019, in Belgrade, with the 

aim of completing a structured questionnaire and determining the current status and 

possibilities for improving the work of IPARD Monitoring Committee. 

 Meeting with two representatives of the IPARD Programme Monitoring Committee from 

the Travel Agency Ljig was held on 31th November 2019, in Ljig, with the aim of 

completing a structured questionnaire and determining the current status and possibilities 

for improving the work of IPARD Monitoring Committee. 

6. MAFWM 

Cooperation with other MAFWM bodies included the following major activities: 

 Meeting with representatives of the MAFWM in charge of handling complaints by IPARD 

applicants in the second instance was held on 3rd October 2019, in the premises of the 

MAFWM with the aim of direct insight into the cases under appeal in the second instance. 

 Meeting with representatives of the MAFWM in charge of handling complaints by IPARD 

applicants in the second instance was held on 4th October 2019, in the premises of the 

MAFWM with the aim of direct insight into the cases under appeal in the second instance. 

 Meeting with representatives of the MAFWM Rural Development Sector – Extension 

Service Group was held on 4th December 2019, in the premises of the MAFWM with the 

aim of completing two structured questionnaires and gaining insight into the current state 

related to the work of the AES in IPARD II programme system. 

7. Technical bodies 

Cooperation with the IPARD Technical Bodies included the following major activities: 

 First meeting with representatives of the Technical Body - Agricultural Inspection was 

held on 29th October 2019 in the premises of the Agricultural Inspection Sector, with the 

aim of completing a structured questionnaire and determining the current state and 

possibilities for improving the work of the Agricultural Inspection in IPARD II 

programme. 

 First meeting with representative of the Technical Body – Phytosanitary Inspection was 

held on 29th October 2019, while second meeting was held on 15th January 2020, in the 

premises of the Plant Protection Directorate with the aim of completing a structured 

questionnaire and determining the current state and possibilities for improving the work 

of Phytosanitary Inspection in IPARD II programme.  

 Meeting with representative of the Technical Body - Environmental Inspection was held 

on 23rd December 2019, in the premises of the Ministry of Environmental Protection with 

the aim of completing a structured questionnaire and determining the current state and 

possibilities for improving the work of the Environmental Inspection in IPARD II 

programme. 

 Second and third meetings with representatives of the Technical Body - Agricultural 

Inspection were held on 29th October 2019, as well as two meetings with representatives 

of the Department for Control of Incentive Funds in Agriculture, Organic Production 

and Livestock and the Department for Safety of Food of Vegetable and Mixed Origin, 

Control of Tobacco Processors and Tobacco Products Producers were held on 15th 

January 2020 in the premises of the Agricultural Inspection Sector with the aim of 

completing structured questionnaires and determining the current state and possibilities 

for improving the work of the Agricultural Inspection in IPARD II programme. 
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 Meeting with representative of the Technical Body - Veterinary Inspection was held on 

15th January 2020 in the premises of the Veterinary Administration. 

8. Consulting agencies involved in the implementation of IPARD II programme  

Cooperation with consulting agencies involved in the implementation of IPARD II programme 

included the following major activities: 

 Meeting with the Consulting Agency engaged to provide support in Measure 3 in the field 

of environmental projects was held on 11th December 2019 in Belgrade, with the aim of 

completing a structured questionnaire and determining the current state and possibilities 

for improving the work inIPARD II programme. 

 During December 2019, ten structured questionnaires were completed via e-mail with 

consulting agencies engaged to provide support on IPARD projects, with the aim of 

determining the current state and possibilities for improving the work of IPARD II 

programme. 

9. Agricultural Extension Services  

Cooperation with AES covered the following major activities: In November and December 

2019, fourteen structured questionnaires were completed via e-mail with representatives of 

agricultural extension services, with the aim of determining the current state and possibilities 

for improving the work of the AES in the IPARD II programme.  

3.3. Description of all results  

With respect to the cooperation with institutions involved in the IPARD II programme and 

obstacles in the preparation of the Report, it can be stated that all institutions have shown a high 

level of understanding of the importance of improving the IPARD II programme and assisted 

in the preparation of the Report. A high level of cooperation was also demonstrated by 

beneficiaries and rejected applicants, consulting agencies and representatives of operational 

structures of the IPARD programme from Montenegro and North Macedonia.  

3.3.1. IPARD II programme in the Republic of Serbia in the period 2017-2019 

The analytics presented in this section of the Report are based on the information cumulatively 

provided in the Tables for the monitoring of the implementation of measures of the IPARD II 

programme (Monitoring Tables) delivered to the Managing Authority by the IPARD Agency, 

with current state as of 31st December 2019, while some data related to the state as of 31st 

October 2019. Within the analytical overview in this Report, data for the First and Second Call 

under Measure 3 are presented, since during the preparation of this Report, the Third Public 

Call for Measure 3 was open for submission of project proposals, so the results of this public 

call were not included in the Report. For Measure 1, data for the First, Second, and Third calls 

was analysed, while data for the Fourth Call was presented where available. Data for the Fifth 

Call for Measure 1 was not available at the time the Report was prepared. The total amount of 

eligible costs will be available after the completion of processing of all submitted claims. The 

amount of eligible costs in this Report involves just approved and reimbursed claims.   

Measure 4 - Implementation of agro-ecological - climate measures and organic production 

measures did not start in the period 2017-2019. 

Measure 5 - Implementation of local development strategies - LEADER approach did not start 

in the period 2017-2019. 

Measure 7 - Diversification of agricultural holdings and business development did not start in 

the period 2017-2019. 

Measure 9 - Implementation of the Technical Assistance did not start in the period 2017-2019. 

There is an evident delay in the implementation of the IPARD II programme in relation to the 

planned results in the IPARD Programme (Table 3.1). 
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Table 3.1. Progress of the Program in the period 25.12.2017- 31.12.2019.  

Measure Output/ Result Indicators 
Realised in 

2018. 

Realised in 

2019.  

Total Realised - 

Cumulative from 

2014 to year 2019 

Targets 

2014-2020 

Execution 

Rate 

Investments in physical 

assets of agricultural 

holdings  

Number of projects supported 0 145 145 720 20,1% 

Number of holdings performing 

modernisation projects 
0 145 145 600 24,2% 

Number of holdings progressively 

upgrading toward EU standards 
0 145 145 380 38,2% 

Number of holdings investing in 

renewable energy production 
0 0 0 60 0% 

Number of holdings investing in 

livestock management in view of 

reducing N2O and methane 

emissions (manure storage) 

0 0 0 120 0% 

Total volume of investments in 

EUR 
0 9,645,783 9,645,783 168,977,778 8,7% 

Investments in physical 

assets concerning 

processing and 

marketing of 

agricultural and 

fishery products  

Number of projects supported 0 0 0 463 0% 

Number of enterprises performing 

modernisation projects 
0 0 0 463 0% 

Number of enterprises 

progressively upgrading toward 

EU standards 

0 0 0 463 0% 

Number of enterprises investing in 

renewable energy production 
0 0 0 46 0% 

Number of jobs created (gross) 0 0 0 160 0% 

Total volume of investment EUR 0 0 0 165,893,333 0% 

Source: DAP, 2020. 
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In the period from 25th December 2017 to 31st December 2019, for Measure 1 under the First, 

Second, Third and Fourth Public calls, and Measure 3, under the First and Second Public calls, 

a total of 1,173 project proposal applications were submitted, 1,066 applications for Measure 1 

(91% of the total number of applications submitted) and 107 requirement (9%) for Measure 3 

(Figure 3.1). In 2018, 509 applications were submitted, while 557 applications were submitted 

in 2019. 

Figure 3.1. Total number of applications submitted (Measure 1 - First, Second, Third and Fourth 

calls and Measure 3 - First and Second calls) 

 
Source: DAP, 2020. 

The calculation does not include the Fifth call for Measure 1 and the Third call for Measure 3, 

which were in progress until 24th February 2020. 

Total costs for Measure 1 under the First, Second, Third and Fourth Public calls and Measure 

3 under the First and Second Public calls amount to EUR 176,171,467, of which EUR 

123,937,360 (70%) for Measure 1, and 52,434,107 EUR (30%) for Measure 3. The total 

approved amount of investments for Measure 1 and Measure 3 is EUR 35,653,330, while the 

total approved amount of support in the period 2017-2019 was EUR 19,990,834, of which the 

total approved amount of support for Measure 1 amounts to EUR 10,490,070, while EUR 

9,500,764 was granted for Measure 3. 

Measure 1 

Within the Measure 1, 1,066 applications were submitted for the first four calls, 85 for the First 

call – 8%, 393 applications submitted for the Second call – 37%, 151 applications for the Third 

call –14% and 437 applications for the Fourth call – 41% (Figure 3.2.). 
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A slight increase can be observed between Call 2 and Call 4 of Measure 1 – procurement of a 

new tractor, both in number of applications and in total costs. 

An increase can also be observed in the case of the First and Third calls, but these two calls 

cannot be compared directly because facilities were excluded in the First call. 

Regarding Measure 1, the highest amount of costs was claimed in the Third call in the amount 

of EUR 72,268,193 (Figure 3.3.). The largest share of the claimed costs under Measure 1 was 

in the Third call. Considering that under the Third call for Measure 1, apart from the 

procurement of equipment and machinery, the submission of project proposals for construction 

was also approved, so the difference in costs between calls under the Measure 1 is expected. 

In previously analysed segment of the Measure 1  it could be observed a slight improvement in 

IPARD II programme witin the period 2017-2019.. 

From the total number of applications submitted for the Measure 1, as of 31st December 2019, 

229 project proposals were approved. Within the First public call, 42 decisions on the approval 

of the application were made, the eligible costs for the approved applications under the First 

call amount to EUR 6,234,202. Under the Second public call, 166 applications were approved. 

The total amount of eligible costs for approved applications is EUR 7,315,126. As part of the 

Third public announcement , as of 31st December 2019, 21 project proposals were approved, 

with an approved amount of eligible investment costs being EUR 3,225,902, and amount of 

public support of EUR 357,218 (64.7% support intensity). There were no approved projects 

under the Fourth public call. 

Within the First call, 30 projects were disbursed in the total amount of EUR 2,688,179, while 

in the Second call, 115 projects were disbursed in the total amount of EUR 3,415,182. No 

payments have been made yet for the other two calls, so the total disbursement for Measure 1 

is EUR 6,103,360, which is the total disbursement for IPARD II programme in the period 2017-

2019, since there were no disbursements for Measure 3. 
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Figure 3.4. IPARD Application structure by sector, Measure 1 in 2017-2019.  

 
Source: DAP, 2020. 

* Unclassified requests were not taken in consideration. 

Within the Measure 1, in the total number of applications submitted, the Crop Sector has the 

largest share of 58% (565 applications), followed by the Fruit and Vegetable Sector 28% or 273 

applications (fruit 25% - 238 applications, vegetables 4% - 35 applications), while Meat Sector 

accounts for 9% (81 applications) and Milk Sector accounts for 4% (42 applications). The 

largest share of the Crop Sector in the structure of applications submitted under Measure 1 is 

the result of the large number of applications for the procurement of a new tractor, what was 

expected for this sector. On the other hand, the Fruit and Vegetable Sector have made a 

significant contribution under the First and Third public calls (overall) in the number of 

applications submitted. Other sectors under Measure 1 have a significantly lower share (below 

20%) by the mentioned indicator (Figure 3.6.).  

There is also a small share of applications made by vegetable producers. According to the 

conducted analyses, the reason is a relatively smaller number of specialized large vegetable 

producers.  
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Figure 3.5. IPARD applications by type of investment Measure 1 in the period 25.12.2017. - 31.12.2019.  

 
Source: DAP, 2020. 

Tractors dominate as the subject of applications for the Measure 1 with 69% of the total number 

of applications. In other investments (without tractors), the largest number of submitted project 

proposals was for the procurement of equipment for harvesting, sorting, packaging and storing, 

while within the group of construction investments potential beneficiaries expressed the 

greatest interest in the construction of new storage facilities in the plant production sectors. 

In the period 2017-2019, 145 applications were disbursed. Livestock producers have intotal 16 

applications disbursed, accounting for only 11% of the total applications disbursed. The reasons 

for the low percentage of disbursed applications in these sectors are the technical standards that 

a number of applicants of the approved IPARD project requirements have not met. 

There is an evident lag in the number of applications in the meat and milk sectors in relation to 

plant production. The main reason for the lower number of applications in the livestock sector 
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is the obligation to meet standards in the field of animal welfare and manure management. In 

this sector, producers have often two technical standards to meet more than producers in 

plant production. An additional obstacle is that a large number of livestock farms do not meet 

the mentioned standards and do not have the necessary knowledge in this field. An important 

condition for improving IPARD II programme in the future will be involvement of producers 

in the livestock sector3. The needs of the livestock sector for investments in manure 

management are pronounced, on the other hand, IPARD II programme provides additional 

incentives for these investments. According to the conducted research, the reason for the small 

number of applications is due to insufficient knowledge of potential beneficiaries related to the 

requirements linked to the environmental standards, as well as insufficient knowledge of the 

possibility of the IPARD II programme for this type of investment, so it can be recommended 

to establish an additional programme for training and informing of livestock producers 

regarding to the technical standard requirements, as well as the possibilities of using IPARD II 

programme for this type of investments.  

Measure 3 

Under Measure 3, 107 applications were submitted within the first two calls. 26 applications 

(24%) were submitted in the First call, while 81 (76%) were submitted in the Second call. The 

total amount of costs claimed is EUR 45.4 million, of which EUR 10 million (22%) relates to 

the First public call and EUR 35.4 million (78%) to the Second public call. The presented ratio 

of total claimed costs per call is expected given that the Second public call has enabled the 

submission of project proposals for construction (in addition to eligible investments for 

equipment). 

Of the total number of applications submitted under Measure 3, as of 31st December 2019, 34 

applications were approved: 14 from the First and 20 submitted project proposals from the 

Second call, with eligible costs in the amount of EUR 18,878,091 and support in the amount of 

EUR 9,500,764. In relation to the total number of applications submitted, 31.8% of them were 

approved, and approximately the same percentage of participation in the submitted project 

proposals relates to eligible costs and approved support (36%, i.e. 36.2% respectively). Of the 

total number of applications submitted, until 31st December 2019, 36 applications were rejected. 

Until 31st December 2019, three claims for disbursement were submitted.  

 

* Data for the Third public call for Measure 3 was not available at the time of preparation of 

this Report. 

                                                           
3 More information in Chapter 4. Concluding Considerations and Recommendations. 
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As of 31st December 2019, 70 project proposals submitted under Measure 3 were processed and 

all applications were processed in 2019. 36 applications were rejected, while the approval 

decision was issued for 34 applications. 

The most common reason for refusing an application in 2018 was related to the failure to meet 

specific criteria, while in 2019 it concerned the submission of the required missing 

documentation. Of the total number of controlled projects under Measure 3, 29 projects were 

approved, with a total amount of eligible costs of EUR 11,094,455. In addition, until 31st 

December 2019, three controls were also implemented prior to approving payment within 

Measure 3. 

The Fruit and Vegetable Sector, with 74 applications submitted and share of 83%, has the 

biggest share in the applications submitted for Measure 3. It is followed by the Meat 

Processing/Slaughterhouse Sector (10 applications, with 11% share) and finally the Milk and 

Dairy Processing Sector with 5 applications (6% share). In terms of the total eligible investment 

costs for the approved applications, the Fruit and Vegetables Sector has the highest share in the 

total amount of these costs under Measure 3 of 92%, which is higher than the realized share in 

the total number of submitted applications. Mentioned indicates a high average value of 

investment per approved application within this sector4.  

A small number of applications from the dairy sector is evident, which, according to the 

research results, is primarily due to the demanding environmental protection standards. Only 

two applications were submitted in the dairy and meat sectors, while only one was approved 

for wastewater treatment. 

Figure 3.8. Applications submitted by sector and subsector Measure 3 – First and Second Call 

 

Source: DAP, 2020. 

Source: Republic of Serbia, Ministry of Agriculture, Forestry and Water Management, Sector for Rural 

Development (IPARD Managing Authority), Report on the Implementation of IPARD II Programme in the 

Republic of Serbia, November 2019. 

* Data for the Third Public Call for Measure 3 was not available at the time of preparation of this Report. 

The needs of the animal products processing sector for investments in wastewater treatment are 

pronounced, on the other hand, IPARD II programme provides additional incentives for these 

investments. According to the conducted research, the reason for the small number of 

applications is insufficient knowledge of potential beneficiaries related to the environmental 

protection standards, as well as insufficient knowledge of the possibility of using IPARD II 

                                                           
4 The data includes period from 25 December 2017 to 31 October 2019. 
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programme for this type of investments, so it can be recommended to establish an additional 

programme for training and informing potential beneficiaries in the field of animal 

processing regarding the requirements to be met by a beneficiary of IPARD II programme 

regarding the fulfilment of environmental standards, as well as the possibilities of using IPARD 

II programme for this type of investment. Also, during the research, processing facilities were 

recorded that are on the list of facilities approved by DGSanco, as well as large legal entities 

that do not have the ability to use the IPARD II programme, but have the need to address 

wastewater treatment. A recommendation may be to consider modifications of specific criteria 

of IPARD to allow DGSanco approved facilities to use the IPARD programme, while raising 

the limit for large legal entities from 250 employees to 750 for investment in wastewater 

treatment, would have a significant positive effect on further improvement of the 

implementation of the IPARD programme. 

Regions and districts  

In the preparation of the Report on implementation of IPARD II programme by region and 

district DAP data was used. 

Figure 3.9. Total number of applications for Measure 1 by regions in the period 25.12.2017. - 

31.12.2019. 

 
Source: DAP, 2020. 

A geographical disproportion in the submitted applications is noticeable, so that 66.09% of the 

total number of applications was submitted in the region of AP Vojvodina. A small number of 

applications is evident in the region of Southern and Eastern Serbia, just slightly over 11.27% 

of the total number of applications.  
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Figure 3.10. Total costs by regions (in EUR), Measure 1 in the period 25.12.2017. - 31.12.2019. 

 

Source: DAP, 2020. 

The structure of total costs by region of submitted projects is similar to the structure of 

submitted applications. The share of the region of AP Vojvodina is more than a half in the 

regional structure (applications submitted 66%, costs 68% of the total value of the said 

indicators). Regions of Šumadija and West Serbia 18%, South and East Serbia 10%, and 

especially Belgrade region 4%. 

Figure 3.11. Total number of applications by districts , Measure 1 period 31.12.2017.-31.12.2019. 

 
Source: DAP, 2020. 
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In the sum of the applications, districts in AP Vojvodina are dominant, with the most significant 

share of South Bačka 15%, Srem, 12%, West Bačka 9%, North Bačka 7% and South Banat 

district 8%. 

The total cost by district has a similar structure as the applications submitted. 

Figure 3.12. Total number of applications by regions, Measure 3 * - First and Second calls 

 

Source: DAP, 2020. 

* Data for Measure 3 - the Third Call was not available at the time of preparation of this Report 

Regarding number of applications by region and also by total costs by region, Measure 3 has a 

significantly different distribution compared to Measure 1. Region of Šumadija and Western 

Serbia has the largest share in both the total number of submitted project proposals (44%) and 

the total amount of claimed costs (49 project proposals, with an estimated cost of EUR 

21,106,155). Regarding the total number of submitted project proposals, AP Vojvodina occupies 

the second position with a total of 25 applications (24%) and total costs of EUR 16,807,637, the 

region of Southern and Eastern Serbia is the third with 32 submitted applications (31%) and the 

total costs of EUR 14,515,640, while the smallest number of projects was submitted within the 

Belgrade Region, 1 application, i.e. 1% share and total costs of EUR 356,110 in the total number 

of project proposals submitted for Measure 3. 

Structure of submitted applications by sex, beneficiary type and share of young farmers  

The share of young farmers in the Measure 1 is significant, and for the first four calls it amounts 

to 437 (41%), with the associated claimed costs amounting to EUR 45,198,204 (36%), where 

120 of them were approved (27 % of the number of project proposals submitted by young 

people, or 11% of the total number of applications submitted under Measure 1). 

The total number of applications submitted by women for Measure 1 is 223 (22%), with the 

associated claimed costs amounting to EUR 18,599,706 (15%), where 62 of them are  with 

decisions on project approval (27% of the number of project proposals submitted by women, or 

6% of the total number of applications submitted under Measure 1), with associated costs of 

EUR 3,525,521 (19% of the amount of eligible costs for women).  

Administration of IPARD documentation 

The most common shortcomings within the submitted applications, are missing data or incorrectly 

entered data and information (blank application). 

It is noted (for measures M1 and M3) that there were almost no applications with complete 

documentation. 
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IPARD Agency keep no records of missing and incomplete documents, and therefore no precise 

numerical data can be given.  

In the Third public call for Measure 1 and the Second public call for Measure 3, consultancy 

agaencies appeared which for a number of requests only sent a request form, without supporting 

documentation, with the request form containing only basic information on the applicant and the 

sector through which is in competition, while part of the form relating to investments and offers 

was not filled. 

It should be also noted that in the work done so far, the quality of the submitted documentation has 

been a bigger problem than the failure to submit certain documents. 

According to the IPARD Agency estimation list of most often missing documents and most 

important shortcomings in the submitted documentation are presented below.  

I. Commonly missing documents, within both measures: 

 Documents related to construction investments, such are: building permit / decision on the 

execution of works and project documentation (building permit / decision on the execution 

of works are included in the part of documents that are obtained ex officio); 

 Usage permit for investments where equipment is installed in the facility. 

II. The most common shortcomings in the submitted documentation, under both measures are: 

A. Offers: 

 Do not contain precise technical and technological characteristics, so no reference price can 

be established and no comparison of offers can be made. 

 Are not comparable. 

 In the applications for construction are not in accordance with the scope of work from the 

project. 

 Commissioning costs and other operating costs that are not eligible, are included in the total 

cost of the investment, or are expressed together with transportation and installation, etc. 

what are the eligible costs. 

 Not containing all the elements required by the rulebook. 

B. Business plan 

 A large percentage of business plans have not been prepared in accordance with the 

instructions given to develop a business plan. 

 The data in the business plan are not aligned with the data in the financial statements. 

 The planned production volume is not in line with the areas reported in the AHR. 
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Table 3.2. Analysis of the time period for processing IPARD projects * 

Year Call Measure 
Average Solution Time 

(Rejected Requests) 

Average Solution Time 

(Requests Approved) 

Average Disbursement Time (from the 

time of submission of payment request to 

payment) 

 2018. 

1 1 271 Days 284 Days 4 Months 

2** 1 320 Days 356 Days 4 Months 

1 3 305 Days 370 Days 4 Months 

2019. 
3 1 207 Days 300 Days  / 

2 3 102 Days 241 Days  / 

Source: DAP, 2020. 

* Data for 4th and 5th call for Measures 1 and 2nd call for Measure 3 is not available at the time of the Report 

** Data for Measure 1 call 2 is not conclusive since the processing is in progress. 

According to the available data, the application processing period is long, but a shortening of the period in 2019 for both Measure 1 and Measure 

3 can be observed. 

Table 3.3. Reasons for rejection of the applications in the period 25.12.2017 - 31.12.2019. 

Year Call Measure 

Incorrect 

information 

provided 

Lack of 

economic 

viability of the 

applicant / 

project 

Incomplete 

necessary 

documentation 

The required 

additional 

documentation was 

not provided 

Unacceptability of 

investment criteria 

Request 

filed after 

the 

deadline 

Does not meet the 

special requirements of 

the competition the size 

of the company 

Total 

  1 1 1 0 1 5 14 0 4 25 

2018 2 1 3 2 3 15 59 3 2 87 

  1 3 0 0 0 2 6 0 1 9 

2019 

3 1 2 2 1 9 4 2 3 23 

2 3 0 0 0 13 5 0 1 19 

4 1 0 0 0 0 0 0 0 0 

Source: DAP, 2020. 

By analysing the data in Table 3.3, it is concluded that the most significant rejection factor in Measure 1 is illegibility of investment criteria, which 

indicates the need for further development of the AES support system, where the main task of the AES would be to check fulfilment of the criteria 

for users of IPARD measures. This would significantly reduce the number of beneficiaries submitting applications without meeting the 

requirements5. The most significant reason for rejection under Measure 3 is the failure to provide the required additional documentation.

                                                           
5 More information in Chapter 4. Concluding Considerations and Recommendations. 
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On-site and ex-ante controls 

In 2018, 237 on-site controls were carried out, while in 2019, there were 273 on-site controls.  

In the period 25th December 2017 - 31st December 2019, according to DAP data, no ex-ante 

controls were carried out. 

Procedure for resolving complaints in IPARD II programme 

Complaint Procedure within IPARD II programme includes the procedure by which the 

complainant submits a complaint to the IPARD Agency, which will, if the complaint is founded 

and timely filed, forward it to the MAFWM - Committee for Solving Complaints in Exercising 

the Rights to IPARD Incentives (Committee) for a second instance decision. The complainant 

has a deadline of 8 days after the IPARD Agency has issued a decision to file the complaint, 

while the IPARD Agency shall submit the complaint to the Committee within 8 days. The 

MAFWM must solve the complaint within 15 days of submission. In the event of a positive 

resolution of the complaint in the second instance, the IPARD case is referred back to the 

IPARD Agency for repeated procedure. 

Figure 3.13. Total number of second-degree appeals in the IPARD II program in the period 25.12.2017. 

- 31.12.2019. 

 
Source: Authors based on an insight into the MAFWM-Commission documents. 

The number of complaints referred to second-instance procedure for Measure 1 is 58, while for 

Measure 3 the number of submitted complaints is 6. The greater number of complaints for 

Measure 1 is understandable given the larger number of applications under this measure. Within 

Measure 1, the most complaints were for the purchase of a new tractor - a total of 46. 

Within Measure 3 most complaints (three) were rejected due to the size of the legal entity. 

It can be said that the complaint solving system is in place and in most cases, complaints are 

resolved within the prescribed deadlines. Based on the conducted research, the following 
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two cases with a submission period of 10 days and one case with a submission period of 

9 days were recorded)6. 

 The Committee has only three members, which is not enough given the scope of the work. 

 Members of the Committee and the Secretary of the Committee carry out the activities of 

solving complaints in the second instance activities that are supplementary to their already 

existing jobs, which represents a significant workload. 

 The signing of the decision after the decision of the Committee by MAFWM, in a small 

number of cases was not prioritized. 

 After a second instance decision, the Committee submits the decision to the complainant 

and IPARD Agency. The confirmation with the date of receipt of the decision in the 

second instance is received by complainant is important for the further process of the 

IPARD Agency. The information regarding the date on which the complainant received 

the second-instance decision that the Committee submits to the IPARD Agency could be 

further enhanced by establishing a protocol to formalize the procedure for the receipt 

delivery by the Committee to the IPARD Agency. 

3.3.2. Report on findings from the focus groups  

The most important focus group conclusions with beneficiaries whose project proposals have 

been approved for IPARD incentives: 

 All focus group participants were approved for Measure 1 – procurement of tractors. 

 A recently approved beneficiary applied for a tractor in the Second call, moving up the 

ranking list due to the withdrawal of higher ranked approved beneficiaries, was approved 

after a longer period. He was pointed out that within two years after the open call the 

situation on his farm had been changed and it remained unclear whether he will be able 

to realize the investment. 

 It was pointed out that it would be positive if, under Measure 1, the beneficiary was able 

to apply both within the call intended for tractors and for the equipment, so that 

disbursements of funds would be larger. Beneficiaries currently have to choose between 

equipment and tractors. 

 Some beneficiaries had no problem with reference prices for tractors, while others pointed 

out the problem of unrealistic reference prices. 

 A large problem of issuing building permits for agricultural facilities in the municipalities 

of Novi Sad and Žabalj was pointed out, while an example was given that in some 

municipalities the issuing of permits was carried out smoothly. 

 A participant, who is also a member of a functional fruit farming cooperative, pointed out 

that the cooperative cannot apply for storage capacities under Measure 1, since the area 

of the plots under orchards owned by the cooperative is small. 

 It was proposed that the minimum areas under other crops has to be increased from 2 ha 

to 10 ha. For small manufacturers, applying for IPARD II programme is not cost-

effective, while, on the other hand, the large number of applications makes the processing 

of applications more difficult and slower. 

  Slow application processing was pointed out as one of the significant obstacles to using 

the programme. 

                                                           
6 The calculation was done on the basis of insight into the cases based on the data on the date of receipt of complaint 

specified in the decision of the IPARD Agency and the reference stamp from the General Affairs Administration 

specifying the date of receipt of the documentation at the MAFWM. 
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 The participants indicated good cooperation with the consulting agencies and suggested 

that, in addition to the lists of approved beneficiaries, the names of the consulting agencies 

engaged in the approved case should be also published. 

The most important focus group conclusions with potential IPARD beneficiaries whose 

project proposals were rejected or who waived their right to IPARD incentives: 

 The unfavourable position of the producers in livestock production was presented, the 

beneficiary was rejected for payment by the Agricultural Inspectorate due to insufficient 

capacity for the manure. The deadline for the implementation of corrective measures was 

not sufficient, as construction works could not be completed in the short period. It was 

emphasized that livestock farmers are significantly disadvantaged in exercising their right 

to IPARD incentives compared to producers in plant production, both because of more 

demanding conditions and because of two additional inspections (Veterinary Inspection 

and Agricultural Inspection) which are also the most demanding, what is the reason for 

poor participation of livestock farmers in IPARD II programme.  

 The need to establish clear guidance on what must be fulfilled with respect to the 

inspection of technical bodies is emphasized, as well as a precise procedure and a longer 

period for corrective measures. 

 Difficulties in working with consulting agencies were emphasized, for example for 

Measure 1 – tractor in the Second call, a problem with a consulting agency which did not 

lodge a complaint at the request of the beneficiary about failures in scoring that resulted 

in it not being approved at the ranking phase. The consulting firm claimed that it would 

obtain IPARD approval and that there was no need to file a complaint.   

 The problem of low upper limits for farm size was emphasized, citing the example of 

breeding sows where there is a very small difference in the size of the investment for 

smaller and large capacities, so it would be desirable to raise the upper limit for breeding 

sows to 900 heads or not limit the upper production limit at all. 

 Examples of withdrawals after project approvals for Measure 1 – Tractor in Second call 

were mentioned, allegedly due to the low reference price.  

 The farmer who applied for Measure 1 – tractor in the Second call, recounts his 

experience that due to insufficient score he did not qualify for IPARD. To date, he has 

not received a decision of rejection, in an oral interview with the IPARD Agency they 

said that he would receive a decision. As he has not received the decision, he cannot apply 

for the same Measure. 

 Multiple beneficiaries have pointed out the problem of “inflated” tractor prices in the case 

of IPARD II programme, with prices being 20% higher than actual market prices.  

 A technical problem with the implementation of IPARD was presented, namely that the 

storage facility for hazardous packaging in Šabac burned down and the farmers could not 

hand over the packaging of protective equipment because there were no operators to 

accept hazardous waste. Everyone present agreed that although it was not the fault of the 

farmers, this situation was a problem for IPARD beneficiaries. 

3.3.3. Report on findings from structured interviews 

For the purpose of on-going Evaluation, a total of 45 structured interviews were conducted 

with: representatives of the IPARD Managing Authority; representatives of the IPARD 

Agency; representatives of the Sector for Rural Development – Group for Extension Service, 

MAFWM; representatives of the IPARD Monitoring Committee; representatives of the IPARD 

Technical Bodies (Phytosanitary Inspection, Environmental Inspection, Agricultural Inspection 

and Veterinary Inspection); representatives of the consulting agencies engaged in IPARD II 

programme; and AES representatives. 
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3.3.3.1 Report on findings from the interviews conducted with representatives of the 

IPARD Managing Authority 

Four structured interviews with representatives of the IPARD Managing Authority were 

conducted within the project. The stances based on the analysis of the structured questionnaires 

are as follows:  

 With respect to the eligibility criteria for IPARD II programme beneficiaries, there was a 

need to analyse the possibility of modifying the criterion under which facilities that have 

export permits issued by the European Commission’s Directorate-General for Food 

Safety (DGSante) cannot apply for IPARD II programme.   

 With respect to the frequency of the announcement of the call, the manner of 

announcement (sharing of Measure M 1) and the amount of funds per call, no need for 

changes, while a view was expressed to monitor the results, as well as the comparative 

practice of foreign IPARD programs, and if any the need is identified, the change would 

be implemented in the future period. 

 The needs for changes in the application documentation required by the beneficiaries 

were identified. There is an opinion that a system of submission of one offer and existing 

reference prices would significantly facilitate the application process, as well as the 

processing of documentation. It was noted that in order to introduce such a practice, it is 

necessary to gain some experience and the reference price system should be completed. 

 The need for introducing an electronic system for submission of documents was 

expressed.  

 The ranking system was assessed as adequate. 

 The cooperation with other participants (consulting agencies, agricultural extension 

stations, rural development offices, chambers of commerce, etc.) were assessed 

positively, with the recommendation that in the future, the list of approved beneficiaries 

that is publicly announced should also include information on consulting agencies that 

provided services to them. In this way, future beneficiaries would be able to see the results 

of consulting agency, which would make it easier for them to choose a consultant. 

3.3.3.2. Report on findings from the interviews conducted with the representatives of the 

IPARD Agency 

Within the IPARD Agency, structured interviews covered the following organizational units: 

- Project Approval Division; 

- Department for communication with the European Commission and project planning; 

- On-Site Control Department;  

- Payment Approval Department; 

- Department for Economic and Financial Affairs; 

- Department for Legal and General Affairs; and 

- Group for Information and Cooperation with Users of Agrarian Payments. 

The most important conclusions adopted from the conducted structured interviews are: 

 IPARD Agency works with an insufficient number of employees. 

 Problem in processing documentation under Measure 1 where that there are more valid 

beneficiaries than the provided funds. The list is not final, so by withdrawing of potential 

beneficiaries, the list is expanded to new potential beneficiaries, which prevents the 

processors to finish their work within the call. The problem is that according to the LGAP, 

beneficiaries can withdraw their application at any time. 
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 Introduction of the LPIS system would be of great importance. The parcel control is 

currently performed by GPS devices at the level of the cadastral parcel. Establishing LPIS 

and monitoring would speed up operations and reduce control costs. 

 It is important to establish a direct access for the IPARD Agency to the Register of 

Approved Facilities maintained by the MAFWM Veterinary Directorate; currently, data 

is obtained by e-mail. The IPARD Agency sends an inquiry to the Veterinary Directorate 

and receives an e-mail confirmation, which prolongs the process and leads to uncertainty. 

By direct accessing to the Registry, the IPARD Agency would be able to promptly access 

and download the necessary data. The second proposal is to provide the IPARD Agency 

with direct access to the necessary data from the Tax Administration and local 

governments, which maintain electronically the data on subsidies in the agricultural sector 

(such as the City of Belgrade). 

 Cooperation with other institutions was assessed as good, and board meetings with the 

IPARD MA are held every Friday. 

 Proceedings under the LGAP, which enables the party in the proceedings - applicant to, 

until the moment of submission of application, “dispose of” his application, i.e. change 

in the application whatever he deems necessary, puts us in the situation that the 

administrative processing of the application often returns to the starting point, which 

significantly extends the processing time.  

 Origin of goods for construction related investment. Since there is no official document 

confirming that certain object has  the domestic origin, it is necessary to look for the 

origin of the goods for each item of the investment. This will significantly slow down the 

work of the processors, as they would need much more time until the origin is verified. It 

is recommended that an agreement is reached with the competent institution related to 

issuance of this type of certificate. 

Recommendations for improving IPARD procedures: 

1. To enable direct access of the IPARD Agency to the Tax Administration database. 

2. To enable the IPARD Agency to access the data of the Cadastre related to building 

permits in order to provide direct insight into the construction documentation, in this 

regard it would be important to sign a Memorandum of Cooperation with the Republic 

Geodetic Authority and to designate a contact person to be appointed before the RGA for 

cooperation. 

3. Establishment of regional offices of the IPARD Agency, recommendations in the offices 

of the Treasury Administration. This would facilitate the submission of documentation 

and information to beneficiaries. 

4. To enable financing of IPARD projects through subsidies loans. The use of subsidized 

loans could potentially be acceptable as this is not a double subsidy for the project but 

facilitation of financing. The problem is evident in the fact that subsidized loans are 

considered  as subsidies in agriculture. It would be necessary to indicate in the IPARD 

Regulations the possibility of using these loans and guarantee support. 

5. Penalty measures should be imposed against the beneficiaries who withdraw from IPARD 

after receiving a decision, such as placing them in a passive status for a certain period. 

This would avoid wasting resources on processing IPARD applications. 

6. Consider the possibility to change the procedure by which it is necessary to obtain three 

bids for procurements that exceed EUR 10,000. One bid would be acceptable in this case, 

given that there is also a system of reference prices. This would make it easier to collect 

application documentation for beneficiaries, as well as to process and control applications. 

To this end, it is necessary to amend IPARD II programme, the Law on Agriculture (“RS 

Official Gazette”, no. 41/2009, 10/2013 - other law and 101/2016), the Rules on IPARD 
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incentives for investments in physical assets of agricultural holdings (“RS Official 

Gazette”, no.  84 of 20th September 2017, 112 of 15th December 2017, 78 of 19th October 2018, 

67 of 20th September 2019) and the Rules on IPARD incentives for investments in physical 

assets related to processing and marketing of agricultural and fishery products (“RS 

Official Gazette”, no. 84 of 20th September 2017, 23 of 23rd March 2018, 98 of 14th December 

2018, 82 of 22nd November 2019). 

7. Improvement of working conditions in the IPARD Managing Authority and the IPARD 

Agency. Amendments to the Regulation on classification of jobs and criteria for the 

description of jobs of civil servants (“RS Official Gazette”, no. 117/05, 108/08, 109/09, 

95/10 , 117/12 , 84/14) Article 2, would allow for exemption for the conditions of acquiring 

the title of employee. It is also proposed to use the IPARD measure Technical Assistance 

to supplement employee income. 

3.3.3.3. Report on findings from interviews with the Associations/Institutions - members 

of IPARD II Programme Monitoring Committee 

Three structural interviews were held with associations / institutions - members of IPARD II 

Programme Monitoring Committee. 

The most important conclusions adopted during the structured interviews are: 

 The functioning of IPARD II Monitoring Committee was assessed as satisfactory, the 

meetings were well prepared and the dynamics of the meetings is satisfactory. 

 The checklists used by the IPARD Agency should be made publicly available.  

 The facilities registered in the List of Approved facilities of the of the DGSante have no 

right to apply, which should be changed. 

 Financing of IPARD projects with subsidized loans is not enabled. This should be made 

possible because it is not the subject of the investment that is subsidized, but interest. 

Recommendations for improving IPARD II programme: 

1. Enable companies with facilities approved by DGSante to participate in IPARD II 

programme.   

2. Equalization of scoring rules for Measure 1 for legal and physical entities. 

3. Enabling the use of subsidized loans as a source of financing for IPARD projects (an 

example of Croatia is mentioned, which had the possibility of using these loans in the 

pre-accession period). 

4. Enabling the gradual achievement of technical standards for IPARD programme 

beneficiaries. 

3.3.3.4. Report on findings from interviews with the IPARD Technical Bodies 

Structured interviews were conducted with representatives of four technical bodies involved in the 

IPARD II program. 

a) IPARD Technical Body: Environmental Inspection  

1. Total IPARD beneficiary inspections carried out so far? 

- Primary (first inspection)        158 

- Corrective (follow-up inspection in case of non-compliance)  3  

- Number of positive decisions       157 

- Number of negative decisions      1  

2. Does the beneficiary have to comply with all national and EU environmental 

standards? 

- Yes 

3. In the control of IPARD beneficiaries, the environmental inspection controlling? 
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- Controls the entire agricultural holding (both subject to IPARD investment and 

existing capacities)      

4. Please evaluate the environmental inspection system for IPARD projects 

- The system is efficient and adequate, no changes are necessary             

5. Please evaluate the educations and trainings related to IPARD II programme 

implemented so far for environmental inspection? 

- The trainings were sufficient    

6. Are there publicly available forms and instructions for record keeping for IPARD 

beneficiaries? 

- Yes (noting that checklists for IPARD users are not available on the IPARD Agency 

or MAFWM website) 

7. Please evaluate the educations and trainings required for beneficiaries, AES and 

other participants in order to achieve standards in the scope of work of 

environmental inspection? 

- Not needed (noting that the training of AES and consulting firms should continue) 

8. Please evaluate the system of work and cooperation with other bodies within the 

IPARD system (IPARD Agency, IPARD Managing Authority, IPARD Monitoring 

Committee, other technical bodies and others)? 

- The system is efficient and adequate, no changes are necessary       

9. Is there a designated person by the environmental inspection who is the contact for 

other IPARD bodies? 

- Yes 

10. Please evaluate the most significant obstacles for beneficiaries to meet the 

standards in the field of environmental inspection? 

- Insufficient knowledge and awareness of beneficiaries  

11. Do you have a recommendation improvement of IPARD procedures related to the 

environmental inspection? 

- Four vehicles required. 

- Preparation of guidance on meeting environmental standards for IPARD II program 

beneficiaries. 

- Inclusion of Environmental Inspection Checklists on the IPARD website of MAFWM 

and DAP. 

- Appointment of a person in each AES who is in charge of environmental standards. 

Appointed persons would have a direct channel of communication with the ministry 

responsible for the environment. 

b) IPARD Technical Body: Agricultural Inspection 

The structured interview was conducted on two occasions on 18.12.2019. and 15.1.2020. at the 

premises of the Agricultural Inspection Sector - MAFWM. 

Considering that two special organizational units of the Agricultural Inspection Sector were in 

charge of controlling IPARD users, two structured interviews were conducted, namely, the 

Department for Control of Agricultural Incentive, Organic Production and Livestock, responsible 

for the control of users of Measure 1 and the Department for Food Safety of plant and mixed origin, 

control of tobacco growers and tobacco producers, in charge of control of Measure 3 users. 

The structured interview with the Department for Control of Agricultural Incentive, Organic 

Production and Livestock, responsible for the control of users of Measure 1. 

1. Total IPARD beneficiary inspections carried out so far? 

- Primary (first inspection)         45 
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- Corrective (follow-up inspection in case of non-compliance)    9 

- Number of positive decisions       41 

- Number of negative decisions     8(four users quit) 

2. Does the beneficiary have to comply with all national and EU environmental standards? 

- Yes 

3. In manure management, is the beneficiary obliged to ensure the management of the 

manure volume for the registered farm capacity or for the number of livestock to be 

kept on the farm after the project is implemented?  

- Controls the entire holding (both subject to IPARD investment and existing capacity) 

4. Please evaluate the agricultural inspection system for IPARD projects 

- System is efficient and adequate, no changes are necessary  

5. Please evaluate the educations and trainings implemented so far for the agricultural 

inspection? 

- Training would be needed for the following, please specify: Training and visits to 

countries in the region that have a long-established IPARD control system would be 

important. Periodic training of inspectors of this Department is required to establish 

uniform control criteria. 

6. Are there publicly available forms for maintaining plant protection records for 

beneficiaries? 

- Yes 

7. Please evaluate the system of work and cooperation with other bodies within the IPARD 

system (IPARD Agency, IPARD Managing Authority, IPARD Monitoring Committee, 

etc.)? 

- The system is efficient and responsive, no changes are needed. 

8. Please evaluate the significance and the possibility of improving the work in the part of 

achieving the standards in the field of agricultural inspection of other participants 

(consulting firms, agricultural stations, offices for rural development, chambers of 

commerce, etc.) 

- Training will be required for the following, please specify: Continuous training 

required. 

9. Please evaluate the educations and trainings required for beneficiaries, AES and other 

participants in order to achieve standards in the scope of work of agricultural 

inspection? 

- The system is efficient and responsive, no changes are needed. 

10. Is there a designated person by the agricultural inspection who is the contact for other 

IPARD bodies? 

- Yes  

11. Please evaluate the most significant obstacles for beneficiaries to meet the standards 

in the field of agricultural inspection? 

- Insufficient knowledge and awareness of beneficiaries  

12. Do you have a recommendation for improving IPARD procedures within the scope of 

agricultural inspection? 

- Connecting to the AHR base, the current situation is that inspectors cannot directly 

access the said base for the purpose of acquiring information on the controlled 

holding. 

- Connecting to the Central Database of the Veterinary Directorate, this way the 

inspectors of the agricultural inspection would have an insight regarding the 

registration of domestic animals on the holding subject to IPARD control. 



 

67 
 

On-going Evaluation of the IPARD II programme in the Republic of Serbia for the period 2017 - 2019     

- Further continuous training of inspectors for uniformity of control. 

 The structured interview with the Department for Food Safety of plant and mixed origin, control 

of tobacco growers and tobacco producers, in charge of control of Measure 3 users. 

1. Total IPARD beneficiary inspections carried out so far? 

- Primary (first inspection)         5 

- Corrective (follow-up inspection in case of non-compliance)   / 

- Number of positive decisions       5 

- Number of negative decisions/       / 

2. Does the beneficiary have to comply with all national and EU environmental standards? 

- Yes 

3. Please evaluate the agricultural inspection system for IPARD projects 

- The system is efficient and adequate, no changes are necessary 

4. Please evaluate the educations and trainings implemented so far for the agricultural 

inspection? 

- Training would be required for the following, please specify: Yes, training would be 

needed to streamline inspection criteria. Training required in countries with 

agricultural inspection practices in the IPARD system. 

5. IPARD forms and guidelines are publicly available? 

- In part (please explain): Some of the instructions exist but are not on the IPARD 

website. Missing instructions should work out. 

6. Please evaluate the significance and the possibility of improving the work in the part of 

achieving the standards in the field of agricultural inspection of other participants 

(consulting firms, agricultural stations, offices for rural development, chambers of 

commerce, etc.) 

- The training would be required for the following, please specify: Continuous training 

of agricultural extension representatives is required, with the training being provided 

to the advisors who have been appointed for this work and who have the appropriate 

qualifications (e.g. food technologists). 

7. Please evaluate the system of work and cooperation with other bodies within the 

IPARD system (IPARD Agency, IPARD Managing Authority, IPARD Monitoring 

Committee, etc.)? 

- The system is efficient and responsive, no changes are needed. 

8. Please evaluate the educations and trainings required for beneficiaries, AES and other 

participants in order to achieve standards in the scope of work of agricultural 

inspection? 

- The system is efficient and responsive, no changes are needed. 

9. Is there a designated person by the agricultural inspection who is the contact for other 

IPARD bodies? 

- Yes 

10. Please evaluate the most significant obstacles for beneficiaries to meet the standards in 

the field of agricultural inspection? 

- Insufficient knowledge and awareness of potential beneficiaries  

11. Do you have a recommendation for improving IPARD procedures within the scope of 

agricultural inspection? 

- Linking the inspection service to the AHR base, the current situation is that inspectors 

cannot directly access the said base for the purpose of acquiring information on the 

controlled holding. 
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- Linking the inspection service to the database of the Central Register of Objects. At 

the moment, the inspector is unable to directly inspect the said database and check the 

status of the IPARD user. 

- Development of a guide for meeting technical standards related to the agricultural 

inspection for users of Measure 3. 

c) IPARD Technical Body: Phytosanitary Inspection 

1. Total IPARD beneficiary inspections carried out so far? 

- Primary (first inspection)         134 

- Corrective (follow-up inspection in case of non-compliance)   / 

- Number of positive decisions       134 

- Number of negative decisions       / 

2. Does the beneficiary have to comply with all national and EU environmental standards? 

- Yes 

3. Please evaluate the phytosanitary inspection system for IPARD projects 

- The system is efficient and adequate, no changes are necessary 

4. Please evaluate the educations and trainings implemented so far for the phytosanitary 

inspection? 

- The trainings were sufficient 

5. IPARD forms and guidelines are publicly available? 

- Yes 

6. Please evaluate the educations and trainings required for beneficiaries, AES and other 

participants in order to achieve standards in the scope of work of phytosanitary 

inspection? 

- Existing training programs are sufficient  

7. Please evaluate the system of work and cooperation with other bodies within the IPARD 

system (IPARD Agency, IPARD Managing Authority, IPARD Monitoring Committee, 

other technical bodies and others)? 

- The system is efficient and adequate, no changes are necessary 

8. Is there a designated person by the agricultural inspection who is the contact for other 

IPARD bodies? 

- Yes         

9. Please evaluate the most significant obstacles for beneficiaries to meet the standards in 

the field of phytosanitary inspection? 

- Insufficient knowledge and awareness of beneficiaries  

10. Do you have a recommendation for improving IPARD procedures within the scope of 

phytosanitary inspection? 

- No 

e) IPARD Technical Body: Veterinary Inspection 

1. Total IPARD beneficiary inspections carried out so far? 

- Primary (first inspection)      no available information 

- Corrective       no available information 

- Number of positive decisions     no available information 

- Number of negative decisions     no available information 

2. Does the beneficiary have to comply with all national and EU environmental standards? 

- Yes 

3. Please evaluate the veterinary inspection system for IPARD projects 
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- The system is efficient and adequate, no changes are necessary 

4. Please evaluate the educations and trainings implemented so far for the veterinary 

inspection? 

- No training was provided so far 

5. IPARD forms and guidelines are publicly available? 

- Yes 

6. Please evaluate the educations and trainings required for beneficiaries, AES and other 

participants in order to achieve standards in the scope of work of occupational safety 

inspection? 

- Constant training is required. 

7. Please evaluate the system of work and cooperation with other bodies within the IPARD 

system (IPARD Agency, IPARD Managing Authority, IPARD Monitoring Committee, 

other technical bodies and others)? 

- The system is efficient and adequate, no changes are necessary 

8. Is there a designated person by the agricultural inspection who is the contact for other 

IPARD bodies? 

- Yes   

9. Please evaluate the most significant obstacles for beneficiaries to meet the standards in 

the field of veterinary inspection? 

- Insufficient knowledge and awareness of potential beneficiaries 

10. Do you have a recommendation for improving IPARD procedures within the scope of 

veterinary inspection? 

- No   

3.3.3.5. Report on findings from interviews with the consulting agencies 

In total, eleven structured interviews were conducted with the representatives of consulting agencies 

engaged in the IPARD II program. 

The most important points that emerged during the structured interview are the following: 

Figure 3.13.  Answer to the question: We have worked/are qualified to work on 

 
Source: Authors 

All consultants surveyed were trained in Measure 3, seven were in Measure 1, while there were 

no trained in Measure 7 support. 
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Figure 3.14. Answer to the question: How do you evaluate the beneficiaries' prior knowledge 

and level of information about IPARD II programme? 

 
Source: Authors 

According to the consultants, the beneficiaries are moderately or poorly informed about the 

IPARD II program. 

Figure 3.15. Answer to the question: Do the sectors, eligible investments and expenditures in 

Measure 1 meet the priority needs of agriculture? 

 
Source: Authors 

Most consultants gave a positive assessment of sectors, eligible investments and expenditures 

in Measure 1. 

Comment: For the most part, the volume of eligible costs is good, especially with the extension 

in Measure 1 to the Grape Sector and the Egg Sector. It remains unclear why the grain harvesters 

were omitted. 
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Figure 3.16. Answer to the question: Do the sectors, eligible investments and expenditures in 

Measure 3 meet the priority needs of agriculture? 

 
Source: Authors 

Most consultants gave a positive assessment of sectors, eligible investments and expenditures 

in Measure 3. 

Figure 3.17. Answer to the question: How do you evaluate the administrative procedures in the 

application submission phase for an IPARD project? 

 
Source: Authors 

Most consultants gave a positive assessment of the administrative procedures at the stage of 

applying for an IPARD project, while two consultants gave a negative assessment. 

Comment: The whole process takes too long. Calls are not in accordance with the schedule in the 

Indicative annual call plan.  

 

 

 

0

1

2

3

4

5

6

7

Yes, completely Partly No

0

1

2

3

4

5

6

7

8

Adequate Partilay adequate Inadequate



 

72 
 

On-going Evaluation of the IPARD II programme in the Republic of Serbia for the period 2017 - 2019     

Figure 3.18. Answer to the question: How do you evaluate the administrative procedures in the 

implementation phase of the IPARD project? 

 
Source: Authors 

All consultants gave a positive opinion on the administrative procedures during the 

implementation phase of the IPARD project. 

Figure 3.19. Answer to the question: How do you evaluate the administrative procedures in the 

disbursement phase of the IPARD project? 

 
Source: Authors 

Most consultants gave a positive opinion on the administrative procedures during the 

disbursement phase of the IPARD project, while a poor one gave a negative assessment. 

Comment: It is perfectly okay to control everything on the farm. Officers need to show greater 

interest in addressing potential beneficiaries’ issues in a correct and expeditious manner. 
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Figure 3.20. Answer to the question: Do you think that the conditions of other administrative 

bodies and regulations of other jurisdictions make it difficult to exercise the right to IPARD 

incentives (building permits, issuing various approvals, etc.)? 

 
Source: Authors 

Eight consultants gave a negative opinion to the administrative procedures concerning, first of all, 

the issuing of building permits for facilities intended for agricultural use. 

Figure 3.21. Answer to the question: Please specify most important reasons for the poor 

absorption of IPARD funds (check multiple fields if necessary) 

 
Source: Authors  

Almost all consultants point out that meeting the standards, especially for livestock production, 

is the biggest obstacle to exercising the right to incentives under the IPARD II program. Second 

in importance are the applicant's ignorance, complicated procedures in the competition phase, 

and insufficient capacity. 

Recommendations for improving programme: 

1. In case the supplier is unable to deliver the equipment, APA will seek confirmation that 

the planned supplier has ceased operations. Acceptances and changes of suppliers should 
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be introduced when the supplier has not ceased operations but cannot deliver the 

equipment for other reasons. 

2. It would be necessary to introduce more transparent procedures for establishing reference 

prices, also with assessments of the so-called “artificially created conditions”. 

3. Expediting the process of issuing the decisions for project approval and implementation 

of investment. This is a problem in all sectors, but especially with regard to construction 

of facilities. An obvious example is the construction of a silo, where one year is lost 

waiting for a decision, then the beginning of the investment has to wait for favourable 

weather conditions, where in this way the silo becomes operational only in the third year. 

This is an objection of beneficiaries who give up waiting for such a long period and 

independently finance the entire project. 

4. Limitations in the disbursement part are particular problem for medium-sized enterprises. 

These companies can no longer apply, and thus employ more people, provide better prices 

in the market, or pay higher taxes to the state. 

5. Electronic application submission would speed up the entire procedure. 

3.3.3.6. Report on findings from conducted interviews with the AES 

Fourteen structured interviews were conducted with the AES representatives. 

Since the management of the system of agricultural extension service in Central Serbia was 

entrusted to MAFWM, while in AP Vojvodina was entrusted to the Secretariat for Agriculture, 

Water Management and Forestry, an analysis of the work of the AES in the IPARD system was 

done separately for Central Serbia and for AP Vojvodina. There are 22 agricultural stations 

within the AES in Central Serbia, and 12 of them in AP Vojvodina. 

The most important points that emerged during the structured interview are the following: 

Figure 3.22. Answer to the question: We have worked/are qualified to work on 

 
Source: Authors 

All AES respondents were trained for Measure 1 support, while 7 AES responded have 

qualifications for Measure 3 and four for Measure 7. 
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Figure 3.23. Answer to the question: Please evaluate the transfer of knowledge of the promotion 

and training of advisors in the AES related to IPARD?  

 

Source: Authors 

The majority of the AES representatives gave a mid-grade rating to the knowledge transfer 

system in the IPARD II program. 

Figure 3.24. Answer to the question: Training of advisors in AES related to IPARD are included? 

 
Source: Authors 

According to the survey, only one AES did not have training related to the IPARD II program. 
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Figure 3.25. Answer to the question: I have a part of my working hours in which I work on 

IPARD II programme? 

 
Source: Authors 

Most extension officers from AP Vojvodina do not have a time that can specifically devote to 

IPARD II program users. 

Figure 3.26. Answer to the question: There is specialization/division of work related to IPARD 

activities? 

 
Source: Authors 

Regarding the AES, in only four cases the division of work on IPARD is performed, where 

each team member do a certain part of the work. 

Figure 3.27. Answer to the question: After completed training, we have support in working with 

beneficiaries on IPARD programme (an institution which we can consult for issues related to 

dilemmas in working with beneficiaries)? 

 
 

 

Source: Authors 
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In this case, there is a clear difference in supporting the AES in Central Serbia and AP 

Vojvodina. In Central Serbia in most cases advisers have adequate support in answering 

questions that arise when working with clients. 

Figure 3.28. Answer to the question: The results of advisors work with the beneficiaries are 

monitored and evaluated (number of completed applications, number of approved applications, 

number of paid beneficiaries, etc.)? 

 

 

 

 

 

 

 

 

 

 

 

 

Source: Authors 

Monitoring of the AES results in the IPARD II program is less prevalent in AP Vojvodina. 

Figure 3.29. Answer to the question: Please evaluate the beneficiaries' prior knowledge and 

information about IPARD II program? 

 

Source: Authors  

Beneficiaries’ knowledge was rated by the majority of respondents as somewhat familiar. 
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Figure 3.30. Answer to the question: Please specify the most important reasons that affect  the 

absorption of IPARD funds 

 

Source: Authors  

The largest number of surveyed AES considers that the greatest obstacle to the greater 

absorption of IPARD funds is the difficulty in meeting the required EU and national standards, 

as well as the general ignorance of potential beneficiaries in the IPARD II program. 

Recommendations for improving programme: 

1. Improved contact of AES with the IPARD Agency (establishing direct line for the AES 

issues). 

2. Training of counsellors according to their specialty of working in particular segments of 

IPARD. 

3. Simplify procedures, lower requirements to meet the standards. 

4. Enable the use of subsidized loans for IPARD investments. 
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4. CONCLUSIONS AND RECOMMENDATIONS  

4.1. Activity 1. Evaluation of common context indicators  

I Socio-economic indicators 

Finding 1. All socio-economic indicators (except for the number of employees according to 

the concept of national accounts) are available at the national level, and majority of them at 

NSTJ 2 level (regional level). The official producer is the SORS (except for the indicator related 

to surface area of the territory), the monitoring of indicators is harmonized with the Eurostat 

methodology, which gives high quality and high level of data reliability.  

Recommendation 1. Continue harmonization of the indicator monitoring methodology with the 

recommended Eurostat methodology.  

Finding 2. The indicators relating to population, territory and GDP per capita by type of region 

are missing, in line with the EC rural-urban typology (predominantly rural regions, intermediate 

and predominantly urban regions) are missing.  

Recommendation 2. It is necessary to abandon the current statistical classification of 

settlements by type (urban and other) and apply the area classification for the NSTJ 3 area level 

according to the accepted urban-rural typology of EC and Eurostat. After the 2021 Census (once 

the SORS has available data on the spatial distribution of the population up to the level of the 

house number and has formed a network of population grids of 1 km2), the SORS is expected 

to classify the spatial units for the municipality level (LAU 2), according to the degree of 

urbanization in accordance with DEGURBA methodology, which will be the basis for the 

development of the typology of the region (NSTJ 3 level), according to urban-rural typology of 

the EC (predominantly urban regions, intermediate and predominantly rural regions). See 

Appendix 1 of the Report. 

Finding 3. The SORS does not have indicators “Employment Rate” and “Unemployment Rate” 

for national level according to the degree of urbanization, i.e. by type of area 

(scarcely/intermediate/densely populated areas). 

Recommendation 3. It is necessary for the SORS to classify the spatial units for the municipal 

level (LAU 2) according to the degree of urbanization, in accordance with DEGURBA 

methodology, which is expected after the 2021 Census of population, households and 

dwellings. See Appendix 1 of the Report. 

Finding 4. Statistical monitoring of the “number of employees”, according to the concept of 

national accounts, total and by sector of activity, is missing, which makes it impossible to 

calculate the derived indicator “Labour productivity, total and by sector (primary, secondary 

and tertiary sector)”.    

Recommendation 4. The SORS needs to establish an indicator “number of employees” 

according to the concept of national accounts. The existing SORS data for the period 2015-

2017 have experimental character and is not for public use. 

II Sectoral indicators 

Finding 5. Indicator “Labour productivity in agriculture” (EUR/AWU)” cannot be calculated, 

since the SORS does not monitor employment in agriculture (use of labour force) in AWU. 

AWU are calculated according to the Economic Accounts of Agriculture for the period 2007-

2017 (within the project IPA 2015), however, the data has not been published and is not yet for 

public use.  

Recommendation 5. Within the SORS - Economic accounts of agriculture establish statistics 

on the monitoring of Labour Consumption in Agriculture in AWU. 

Finding 6. Indicator “Gross Investments in Fixed Assets in Agriculture” according to the 

concept of national accounts in agriculture (SORS) is not available.  
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Recommendation 6. As a substitute for this indicator, until the SORS - Economic Accounts of 

Agriculture have this indicator, use Gross Investments in Fixed Assets in Agriculture according 

to the concept of national accounts (SORS, data available upon request). 

Finding 7. The values of indicators collected through the Agricultural Census and the Farm 

Structure Survey (FSS) have a high level of quality and reliability, and the methodology for the 

collection thereof is fully in line with the recommended Eurostat methodology.  

Recommendation 7. Continue monitoring the indicators in accordance with the recommended 

Eurostat methodology. 

Finding 8. A Farm Structure Survey should be carried out in the inter-census period every 3 

years, however, due to lack of funds, this survey does not have the dynamics recommended by 

Eurostat (after the 2012 Census of Agriculture, the Farm Structure Survey was carried out only 

in 2018).   

Recommendation 8. Secure financial resources in the RS budget for the implementation of the 

Farm Structure Survey (SORS). 

Finding 9. The indicator related to forests is monitored by different methodology by different 

institutions and organizations (MAFWM, SORS, FAO).   

Recommendation 9. Following the recommendations of EC DG AGRI, indicator “Forests and 

Other Wooded Land” is to be monitored based on national reports and forest assessments 

prepared within the FAO Global Forest Resources Assessment (FRA). 

Finding 10. Monitoring the indicator “Number of beds in collective tourist accommodation 

establishments”, provided by the SORS, is in line with the Eurostat methodology, but the SORS 

does not publish this information (data available only upon request). The SORS publishes data 

on the total number of beds at the national level (permanent and auxiliary) in all establishments 

that provide accommodation services commercially, including those classified within branch 

559 (Other accommodation: sleeping and dining wagons, worker dormitories, etc.).  

Recommendation 10. Ensure the availability of this indicator in publications and/or the 

electronic SORS database, excluding the number of beds within branch 559.  

Finding 11. Indicator “Number of beds in collective tourist accommodation establishments”, 

provided by the SORS, has intermediate level of reliability, given that a number of tourists in 

establishments owned by physical entities (private rooms, houses and dwellings...) are not 

included in the statistical survey as the result of guests not being registered. 

Recommendation 11. By establishing a Central Information System (CIS, E tourist) in the field 

of hospitality and tourism, enable SORS to retrieve data on tourist traffic and accommodation 

capacities (by downloading data from an administrative source, the SORS data will be more 

reliable and of better quality).  

III Environmental indicators 

Finding 12. Not much has been done in the field of adjusting and further development of 

methodological basis for establishing and continuous monitoring of the set environment 

indicators, and thus most indicators are still not monitored. The most significant limiting factors 

were identified: insufficient level of communication between public services competent for 

establishing and monitoring indicators, then insufficient level of knowledge and awareness of 

expert staff in competent public services about the set indicators, as well as lack of human 

capacity and financial resources for continuous monitoring of set parameters. 

Recommendation 12: Creating adequate conditions for establishing and monitoring the set 

environment indicators, in terms of strengthening inter-institutional cooperation, enhancing 

human resources knowledge and enhancing their physical capacities, as well as creating a stable 

financial basis for continuous monitoring of the set indicators. 
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Finding 13. Indicator Farmland Birds Index is not yet an integral part of regular environmental 

monitoring in Serbia. The competent services are not informed about the obligation to monitor 

this indicator, there is no methodological basis for its establishment, and it is necessary to secure 

human resources for field work. Currently, Serbia only has data on meadow and forest bird 

populations for the period 2000-2012 available, which has been obtained through different 

programs for monitoring of individual species or groups of bird species, primarily through 

scientific research and conservation programs. The key shortcomings of the existing meadow 

and forest bird population database are related to the time series mismatch. 

Recommendation 13. Inform the responsible services of the obligation to monitor indicators; 

adopt by-laws specifying in more details the form of biodiversity monitoring, except for 

protected areas and protected species; develop a methodological basis for the creation and 

monitoring of indicators; provide human and financial resources for continuous monitoring of 

indicators. 

Finding 14. Indicator Grassland (according to protection status) has not yet been established 

and is not part of environmental monitoring in Serbia. The Environmental Protection Agency 

carried out the identification and mapping of type 1 agricultural land of high natural value 

(agricultural land with a high share of semi-natural vegetation) in the period 2008-2010, 

including and grassland. However, in order to create indicators and establish monitoring, it is 

necessary to carry out a detailed mapping of agricultural land. 

Recommendation 14. In order to establish this indicator, it is necessary to carry out a detailed 

mapping of agricultural land areas of high natural value, establish an adequate assessment 

methodology and provide conditions (human and financial resources) for continuous 

monitoring of the indicator. 

Finding 15. Indicator Protected Forests has not yet been established, although Serbia is a 

signatory of the resolution adopted at the Fourth Ministerial Conference on the Protection of 

Forests in Europe (MCPFE, and now FOREST EUROPE) in Vienna (2003) which adopted 

improved pan-European criteria and indicators for sustainable forest management. These 

criteria are indicative, so their real implementation implies verification and harmonization at 

the national level, thus creating a basis for establishing the indicator. 

Recommendation 15. In order to establish this indicator it is necessary to adapt the 

methodological basis and establish an MCPFE classification of conservation of biodiversity 

and landscapes at national level, and then provide conditions for continuous monitoring of 

protected forest areas within each MCPFE class. 

Finding 16. Monitoring of indicator Water Quality is partly implemented. Within the sub-

indicator Nitrates in Freshwater nitrate content in surface and groundwater is monitored, which 

is part of regular environmental monitoring in the Republic of Serbia and is carried out 

continuously in the period 2008-2017.  However, categorization of water quality is not carried 

out according to the recommended EC methodology. On the other hand, the sub-indicator Gross 

Nutrient Balance in agricultural land is not monitored. So far, the quality of agricultural land is 

controlled through projects funded by MAFWM and Provincial Secretariat for Agriculture, 

Water Management and Forestry.  

Recommendation 16. Within the sub-indicator Nitrates in Freshwater quality categories should 

be harmonized on the basis of the set nitrate limit values for surface and groundwater, so that 

the data obtained is comparable with that of the European Union. Also, it is necessary to adapt 

the methodological basis for monitoring the sub-indicator Gross Nutrient Balance, i.e. potential 

excess nitrogen and phosphorus in agricultural land.  

Finding 17. The methodological basis for monitoring indicator Soil Erosion by Water is not yet 

harmonized with the requirements of the European Commission. By financing various projects, 
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sporadic estimates are made of soil loss due to erosion processes of different forms and 

intensities in certain areas of Serbia. 

Recommendation 17. Provide conditions for reambulation of the erosion map of Serbia using 

different databases of land cover, satellite images, research of scientific and higher education 

institutions. The methodological basis is to be adjusted to the requirements of the European 

Commission. Data is to be processed using RUSLE, PESERA, G2, MESALES models and the 

like. 

Finding 18. In Serbia, within energy statistics (SORS), biogas and wood-fuel balances are 

monitored, but there is no monitoring of the production of renewable energy in agriculture and 

forestry. The comparability of existing data published by the Statistical Office of the Republic 

of Serbia with the EU countries is incomplete, primarily due to variations in units of 

measurement, but the data can be used in analysis. In general, the legal framework in the field 

of renewable energy production is not yet fully in line with EU regulations, produced quantities 

of some types of fuel are still very small and there is no records thereof. 

Recommendation 18. Harmonize the methodological basis for monitoring this indicator 

according to EC recommendations.  

4.2. Activity 2. Administrative simplification of the processing of submitted applications 

In the period 2017-2019, five public calls for Measure 1 and two public calls for Measure 3 

were implemented, while the implementation of the Third public call for Measure 3 was 

ongoing at the time of preparing the Report. There is a delay in the implementation of IPARD 

II programme, primarily due to the delay in the implementation of the planned measures. 

Implementation of planned measures (in the process of accreditation), Measure 4 - Agro-

environmental measures and organic production measures, Measure 5 - Implementation of local 

development strategies, Measure 7 - Diversification of agricultural holdings and business 

development, as well as Measure 9 - Technical Assistance, did not start in the period 2017-

2019. 

For Measure 1 under First, Second, Third, and Fourth public call, and Measure 3 under First 

and Second public call, a total of 1,173 project applications were submitted, i.e. 1,066 

applications for Measure 1 and 107 applications for Measure 3. Total costs for Measure 1 under 

the First, Second, Third, and Fourth public call, and Measure 3 during the First and Second 

public calls amount to EUR 176,171,467, of which EUR 123,937,360 for Measure 1 and EUR 

52,434,107 for Measure 3. 

In the analysed period, 263 applications were approved for Measure 1 and 24 for Measure 3. 

The number of claims disbursed is 145, with a total amount of support paid of EUR 6,103,360. 

The research plan for Activity 2 identifies the areas that will be analysed through research 

questions. Table 4.1. gives an overview of the research results. 
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Table 4.1. Summary of Research Findings for Activity 2 
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To what extent have the set 

objectives of IPARD II 

programme been realized? 

The reasons fordelay in the implementation of IPARD II 

programme are primarily related to the fact that all planned 

measures are not accredited, the length of the administrative 

processing procedure at all stages, the need to improve 

beneficiary knowledge, the need to involve a wider group of 

beneficiaries, etc. The main characteristic of the programme 

implemented thus far is the low number of applications from 

the livestock sector in both measures due primarily to the 

requirements for meeting the technical standards for this sector. 

Is the IPARD management 

structure set up adequately 

to meet the objectives of 

IPARD II programme? 

The IPARD management structure is fully set up, cooperation 

between the institutions is good, meetings between the IPARD 

MA and the IPARD Agency are held weekly, meetings of 

IPARD II Monitoring Committee are well prepared and 

regularly held. The need to extend the deadline after the 

amendment of the IPARD rules was identified, to allow the 

IPARD Agency to better prepare for the implementation. 

Are the monitoring and 

evaluation of the IPARD II 

programme carried out in 

accordance with the set 

objectives of the IPARD II 

programme? 

A system for monitoring and evaluation of the IPARD II 

programme has been established. Further improvement of this 

segment have been identified through the introduction of 

supplementary programme indicators by the IPARD MA, as 

well as improvements to the data processing system by the 

IPARD Agency. 
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Have specific eligibility 

criteria been set up 

adequately to meet the 

objectives of the IPARD II 

programme? 

A need to modify specific eligibility criteria in the case of both 

Measure 1 and Measure 3 have been identified, in order to 

involve more participants by enabling start-up investments.  

Is the number and manner 

of announcing the call for 

proposals adequate to meet 

the objectives of the IPARD 

II programme? 

Increasing the number of calls in case of both Measure 1 and 

Measure 3, in the experience of other countries in the phase of 

utilizing EU pre-accession funds, would be beneficial for the 

implementation of IPARD II programme. An indicative plan of 

annual calls, if binding, would increase certainty on the side of 

the beneficiaries and allow more thorough preparation of 

documentation. 

Based on the 

implementation of the 

IPARD II programme so 

far, are there any needs to 

improve the work of the 

consulting firms engaged in 

the implementation of the 

IPARD II programme? 

Considerable effort has been made regarding the information 

and training of consulting firms. An additional improvement in 

this segment would be achieved if the published list of 

approved beneficiaries was accompanied by information on 

consulting firms involved in the support. In this way, potential 

beneficiaries could select consultants based on their results. 

Do the documentation and 

administrative procedures at 

the application stage meet 

the needs of the IPARD 

programme? 

The most significant aggravating administrative requirement 

was identified on the side of the obligation to collect three bids. 

Significant improvement of the IPARD II programme for both 

beneficiaries and the administrative side of application 

processing would be achieved by switching to a single bid 

system plus reference prices.  

Are the deadlines for 

resolving applications 

adequate to meet the 

objectives of the IPARD II 

programme? 

Longer periods of administrative processing of applications are 

an important factor in further improvement of the 

implementation of the IPARD II programme. The analysis 

showed that a significant number of potential beneficiaries do 

not choose to apply due to the need for investment in a short 

term in relation to the dynamics of the IPARD II programme. It 

was also identified that in Measure 1 – procurement of new 

tractors there is a long waiting period for application approval 
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(the list is moved by as the result of withdrawal of approved 

applicants), and thus, despite of the evidently positive effects 

this system has, beneficiaries are excluded for a long period of 

time from applying for Measure 1, on the other hand the 

processing of applications is made more difficult.  

Are the procedures for 

resolving complaints in 

accordance with the 

deadlines and prescribed 

procedure? 

An occasional delay was identified in the submission of 

second-instance complaints by the IPARD Agency to the 

MAFWM Commission for Second-instance Solving of 

Complaints. 
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Is the IPARD investment 

financing system adequate 

to meet the objectives of 

IPARD II programme? 

There is significant room for improvement in supporting the 

financing of IPARD II projects. The analysis on the positive 

experiences of other EU countries such as the Republic of 

Croatia, in using subsidized loans for this purpose, since they 

do not subsidize the IPARD project but the loan itself. 

Do the documentation and 

administrative procedures in 

the project implementation 

phase meet the needs of the 

IPARD II programme? 

A need was identified to increase flexibility in the 

implementation phase of IPARD projects, e.g. the problem 

arises that the selected supplier cannot deliver the equipment, 

and in such cases a confirmation is requested that the supplier 

has ceased its operations. It is necessary to introduce the 

possibility of replacing the selected supplier also in other 

justified cases even though it has not stopped working. 

Is the process of 

determining whether 

national and EU standards 

are met in line with the 

needs of the IPARD II 

programme? 

With respect to the technical bodies, significant progress has 

been made in establishing this segment. A need was identified 

to publish checklists that were not published, continuous 

training, development of practical instructions and guides, 

especially important in the case of manure management, direct 

linking of technical bodies to databases of relevance to the 

work. It was determined that the period for corrective measures 

in case of possible non-compliances of beneficiaries is short, 

thus an extension of the period for exercising supervision of 

technical bodies is needed. 
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Do the documentation and 

administrative procedures in 

the project implementation 

phase meet the needs of the 

IPARD programme? 

In the disbursement phase, no need for changes in 

administrative procedures was identified. 

Are the periods for deciding 

on payment claims adequate 

to meet the objectives of the 

IPARD II programme? 

IPARD Agency has established an effective procedure for 

disbursement to beneficiaries. The disbursement periods are on 

average four months after the payment request is submitted. 

Further reduction of this period would be important. 
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Is the promotion of IPARD 

programme adequate to 

meet the objectives of the 

IPARD II program? 

In almost all promotional activities, the planned activities are 

fulfilled. Guides were produced for Measure 1 and Measure 3, 

and many other promotional activities were carried out. 

Is support for beneficiaries 

adequate to meet the 

objectives of the IPARD II 

programme? 

AES are of great importance and a lot has been done so far to 

inform and educate the beneficiaries. It was found that there 

was a higher efficiency in the work of AES in the territory of 

Central Serbia, which is under the jurisdiction of MAFWM 

compared to AES in the territory of AP Vojvodina under the 

jurisdiction of. The need for a higher degree of formalization of 

work was identified, which would be achieved through the 

preparation of two uniform requests for all services in the 

Republic of Serbia, with which the beneficiaries contact for the 

assessment of eligibility to apply, and the other for assistance 

in the preparation of application documentation, appointment 
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of an agricultural advisor in each AES who is responsible for 

the IPARD programme, appointing persons in each AES who 

are responsible for each of the five technical standards, 

developing a software solution that will allow agricultural 

advisers to quickly assess whether an applicant meets the 

requirements for the IPARD programme, which is the primary 

role of AES. It is of utmost importance for the implementation 

of the IPARD programme to establish a formalized line of 

communication between the agricultural advisers in charge of 

IPARD support and the IPARD Agency in order to keep 

agricultural advisers informed on a continuous basis. 
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What are the most 

significant obstacles in the 

general business 

environment and 

administrative procedures 

for meeting the objectives 

of the IPARD II 

programme? 

Non-uniformity in the procedures for issuing permits and 

approvals in the agricultural sector which are necessary for 

applying for the IPARD programme. In some local government 

units, the issuance of the said documentation is fast and 

efficient, while in others it is difficult and time-consuming. 

Secondly, the need was identified to allow the IPARD Agency 

to have direct access to the RGA data, the Register of 

Approved Facilities maintained by the Veterinary Directorate, 

the Tax Administration database and local self-governments, 

which would significantly improve the administrative 

processing of applications. Further, it is important for the 

MAFWM to improve the Central Register of Facilities in 

which processing facilities are registered. 

Recommendations  

IPARD Managing Authority 

Eleven recommendations have been proposed for further improvement of the work of the 

IPARD MA. 

 Recommendation 1: In cases of amending the IPARD Rules, which then entails 

amending the procedures by which the IPARD Agency implements the same (as the 

IPARD Agency procedures are amended only after the Rules are amended)7, provide a 

longer period of time until a call is announced that will allow the IPARD Agency to 

establish procedures that are necessary for implementing the public call. 

Expected effect: The IPARD Agency would be given sufficient time to harmonize 

implementation procedures. 

 Recommendation 2: Improve monitoring and evaluation of the IPARD II programme 

implementation. It is proposed to establish the following indicators to monitor the 

implementation of the IPARD II programme:  

Indicators based on data from the IPARD Agency:  

(1) monitoring the results of the implementation of IPARD II programme among 

beneficiaries who are both in and outside the VAT system for Measure 1, namely: a) the 

number of applications submitted and the number of applications rejected; b) the number 

and results of on-site controls and technical bodies controls; c) the number of the decision 

approving the application; d) the amount of support; e) the number and amount of 

applications paid out; g) % of applications paid out against the number of decisions 

approving the applications; and h) economic indicators of project implementation (from 

the business plan);  

                                                           
7 Every change of procedure requires approval of the NAO, i.e. EC (depending on the complexity thereof) and 

may take from a few weeks (minimum one month) to a couple of months. 
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(2) monitoring the beneficiaries by category size of investment, in both measures. For 

Measure 1, establish monitoring by category of beneficiaries with approved amount of 

support of EUR 5,000-10,000; 10,000-15.000 EUR; 15,000-20,000 EUR; 20,000-50,000 

EUR; 50,000-100,000 EUR; and over EUR 100,000. For Measure 3, monitoring of 

beneficiaries by categories of approved support that would cover categories of EUR 

20,000-30,000; EUR 30,000-40,000; EUR 40,000-60,000; EUR 60,000-100,000; and 

over EUR 100,000. The following indicators are proposed to monitor each of the 

aforementioned categories of beneficiaries: a) the number of applications submitted and 

the number of applications rejected; b) the number and results of on-site controls and 

technical bodies controls; c) the number of the decision approving the application; d) the 

amount of support; d) the number and amount of applications paid out; e) % of 

applications paid out against the number of decisions approving the applications; f) the 

number of new jobs created (gross); and g) economic indicators of project implementation 

(from the business plan);  

(3) monitoring the results of the implementation of Measure 1 for beneficiaries 

categorized by holding size for each sector would be carried out by appropriate holding 

size categories: a) the number of applications submitted and the number of applications 

rejected; b) the number and results of on-site controls and technical bodies controls; c) 

the number of the decision approving the application; d) the amount of support; e) the 

number and amount of applications paid out; f) % of applications paid out against the 

number of decisions approving the applications; g) the number of new jobs created 

(gross); and h) economic indicators of project implementation (from the business plan);  

(4) Monitoring the applications to which the “First come first served rule” was applied in 

case of creating ranking list and for which the selection criteria were applied, based on 

Annex N1 10 MA monitoring procedures. 

(5) Monitoring data relating to the capacity of dairy, slaughterhouses and other processing 

facilities for Measure 3;  

(6) Monitoring rejected IPARD applications. The following indicators are proposed to 

monitor each of the above categories for Measure M1 and M 3: a) Applicant's name; b) 

Investment amount (in EUR); c) Amount of support (in EUR); d) Date of rejection; and 

d) Reason for rejection;  

(7) Monitoring of projects suspended due to the withdrawal of the IPARD applicant. The 

following indicators are proposed to monitor each of the above categories for Measure 

M1 and M 3: a) Applicant's name; b) Investment amount (in EUR); c) Amount of support 

(in EUR); g) Date of withdrawal; and d) Reason for withdrawal;  

(8) Report on the most commonly missing documentation at the submission of 

applications;  

(9) Report on the most common deficiencies in the content of the application 

documentation;  

(10) Information on debtors, namely: a) Name of the debtor; b) Total debt (in EUR); c) 

Repaid amount (EU part); d) Remaining amount  to be repaid (EU part); e) Repaid amount 

(RS part); f) Remaining amount  to be repaid (RS part); g) Date of repayment; h) Debtor’s 

code; and i) Cause of debt. 

(11) The number of expected new jobs creation (from the applicant's business plans / 

project proposals for Measure 3 and Measure 7);  

Indicator based on the MAFWM data: submission of the IPARD MA reports on the 

results of solving complaints within the IPARD programme by the Complaints 

Committee in the process of exercising rights to the IPARD incentives. The report would 
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be submitted quarterly and would contain the information defined in Recommendation 

38. 

Expected effect: Efficient and comprehensive monitoring of the IPARD II programme 

and implementation of corrective measures based on conducted data-based analyses are 

the basis for successful implementation of the Programme. During the research, the need 

to increase the minimum investment threshold for Measure 1 from EUR 5,000 was 

emphasized. The research also indicated the need to increase the minimum investment 

threshold for Measure 3 from EUR 20,000. The research has shown that there may be a 

need to modify the eligibility conditions for Measure 1 in part of the sector Other crops, 

of where the minimum AH surface area under other crops would be increased from the 

current 2 ha. Also, establish monitoring indicators for the construction and equipping of 

storage facilities (currently the lower limit is 2 ha) in the sector Other crops. The reasons 

for establishing monitoring indicators are in the irrationality of processing of small 

applications. Determining the justification of such a request and properly determining the 

minimum amount of support are possible by monitoring and evaluation of the results 

achieved by different categories of beneficiaries categorized by size of eligible support 

for both Measure 1 and Measure 3. By establishing optimal specific eligibility criteria for 

both Measure 1 and Measure 3, as well as with minimum acceptable amounts of refunds, 

the processing of applications would facilitate, the efficiency of the funds used increased 

and it would significantly increase the absorption of the IPARD programme funds. 

Reports related to the IPARD complaint process are a significant source of information 

for evaluating and further improvement of the IPARD programme, they would enable the 

IPARD MA to monitor programme implementation deadlines and results. 

 Recommendation 3: Creating an opportunity to use interest rate subsidized loans for the 

implementation of the IPARD projects. Supported loans have their interest rate subsidized 

and not the subject of investment itself.  

Expected effect: Increased number of realised IPARD projects, increased number of 

applications, facilitated processing of applications by the IPARD Agency. This practice 

has been applied and has yielded positive results in the Republic of Croatia. 

 Recommendation 4: Modifying the criteria for Measure 3 where the beneficiary in the 

milk processing sector should be entered in the Register of facilities, that is, the Register 

of approved facilities of the Veterinary Directorate at the time of submitting a request for 

payment. Currently enrolment in the mentioned registries is required at the time of 

application submission. For dairies already operating, it would still be necessary to 

determine the average daily amount of milk from the previous year, while for new dairies 

it would be determined on the basis of registered capacity. 

Expected effect: This would enable start-up projects, i.e. beneficiaries who have not been 

so far engaged in the economic activity that is the subject of the application, to compete. 

The number of applications would increase, new participants would be involved. 

 Recommendation 5: To modify the criteria in Measure 3 so as to separate the milk 

categories. The existing criteria regarding the average daily quantity of milk received 

remain the same for cow milk, while the goat and sheep milk received is counted double 

that for cow milk. This would enable combined processing of both cow and other types 

of milk, whereby all processed quantities would be converted to litres of cow's milk. 

Expected effect: In this way, modifying this specific criterion, the barriers in the milk 

sector would be removed for goat and sheep milk processors.  

 Recommendation 6: Modify the criteria in Measure 3 where the beneficiary - wine 

producer should be registered in the Wine Register at the moment of application for 
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project approval. The change would be in the sense that this condition is required to 

authorize the payment of incentives.  

Expected effect: This would enable start-up projects, i.e. beneficiaries who have not been 

so far engaged in the economic activity that is the subject of the application, to compete. 

The number of applications would increase, new participants would be involved and 

more. 

 Recommendation 7: Creating of a coordination body by the IPARD MA and the IPARD 

Agency, which would provide a separate channel of information for the AES in order to 

provide ongoing information for agricultural advisers. 

Expected effect: Significant improvement of knowledge transfer towards potential 

beneficiaries, reduction of percentage of incomplete applications, etc.  

 Recommendation 8: Establish a special education and information programme for 

potential beneficiaries of Measure 1 in the meat and milk sectors related to manure 

management requirements, as well as promoting the possibility of using the IPARD 

programme to finance this type of investments. Additionally, setting up a special 

education and information programme for potential beneficiaries of Measure 3 in the meat 

and milk sectors related to environmental standards, as well as promoting the possibility 

of using the IPARDII programme to finance this type of investment.  

Expected effect: Improvement in meeting the minimum standards in manure 

management and environmental protection. The needs of the livestock sector for 

investments in the manure management system, as well as in case of potential 

beneficiaries of Measure M3 of animal products processing for investments in wastewater 

treatment are pronounced, on the other hand, the IPARD II programme provides 

additional incentives for investment in these areas. According to the conducted research, 

the reason for the low number of applications is due to insufficient knowledge of potential 

beneficiaries related to the standards requirements, as well as insufficient knowledge of 

the IPARD II programme for this type of investment. 

 Recommendation 9: Additional continuous training of inspectors from all the IPARD 

Technical Bodies will enable good quality and uniform control. 

Expected effect: Uniformity in control of all inspectors, better control, etc. 

 Recommendation 10: Creating a guide for the Measure 1 related to the manure 

management, as well as publishing the guide on the IPARD website.  

Expected effect: Improving awareness and information of beneficiaries. 

 Recommendation 11: Creating a guide for the IPARD beneficiaries related to inspection 

control of the Environmental Inspection, as well as publishing the guide on the IPARD 

website.  

Expected effect: Improving awareness and information of beneficiaries. 

IPARD Agency 

Sixteen recommendations were proposed for further improve of work of the IPARD Agency. 

 Recommendation 12: Separate the IPARD Agency from the MAFWM and define it as 

an independent institution. 

Expected effect: This recommendation is considered to be the most important for 

improving the application processing process. At the moment, the IPARD Agency is part 

of the MAFWM and is acting under the Law on General Administrative Procedure with 

exceptions defined by the Law on Agriculture and Rural Development, which has proved 

to be insufficient to implement the IPARD programme. Establishing the IPARD Agency 

as a separate institution would enable the implementation of the IPARD programme by 
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the IPARD Agency under special rules defined by the IPARD Agency, which would 

enable that these are fully adapted to the needs of the IPARD programme.  

 Recommendation 13: To establish regional offices of the IPARD Agency, 

recommendation in the offices of the Treasury Department (in accordance with the Action 

Plan for Negotiation Group 11). This would facilitate the submission of documentation 

and information to beneficiaries. 

Expected effect: Easier access to information for beneficiaries and improvement of 

efficiency in the IPARD II programme implemention. 

 Recommendation 14: Introducing LPIS and IACS systems. 

Expected effect: Very significant reduction in the application processing time, 

improvement of the degree of control over the fulfilment of the conditions for eligibility 

for the IPARD II programme. 

 Recommendation 15: After creating a list of beneficiaries for whom the implementation 

of the IPARD project has been approved, beneficiaries who do not have a sufficient score 

would be rejected due to a lack of funds. 

Expected effect: Certainty regarding deadlines for application approval, greater 

efficiency in processing applications, etc. The current practice of moving the applications 

up within the rank list following the withdrawal of approved projects, in addition to the 

undoubtedly positive effects, also has negative effects, as follows: (1) not meeting the 

application processing deadlines; (2) in case of approval of the application after a long 

period of time beneficiaries state that the situation on the farm has changed and that they 

will not be able to implement the project; (3) the proposed solution to train beneficiaries 

who are not on the list to evaluate the chances of getting on the list by moving up on it 

over time and possibly, on the basis of that, to voluntarily submit a request to withdraw 

from the submitted application would further complicate the situation for beneficiaries of 

the IPARD programme (one of the main goals in improvement of the IPARD programme 

is simplification of procedures). 

 Recommendation 16: Define documentation that must be duly completed on public call. 

It is recommended to introduce an obligation to submit a fully and correctly completed 

IPARD Application Form. 

Expected effect: A high number of blank applications were identified without any 

supporting documentation. This would define the minimum documentation that cannot 

be supplemented at a later date but must be duly completed at the time of submission. 

The experience of the Republic of Croatia which prescribed the necessary documentation, 

the application, business plan and offers proved to be too strict, so that based on the 

already existing experience, it is recommended to require only a duly and accurately filled 

application. If the application is duly completed, the processing procedure will be greatly 

facilitated. 

 Recommendation 17:  Limit the number of project implementation extensions to no 

more than two extensions. This recommendation would be implemented through changes 

to the Law on Agriculture and Rural Development. 

Expected effect: Increase the efficiency of administrative processing procedures in the 

project implementation phase 

 Recommendation 18: Establish a central record of complaints received at the IPARD 

Agency and designate a person responsible for monitoring the flow of complaints cases. 

Expected effect: Avoiding the possibility of delay in the submission of complaints by 

the IPARD Agency to the second instance complaints authority – the MAFWM, since the 
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current status of each case could be tracked in the records containing all received 

complaints. 

 Recommendation 19: In case the supplier is unable to deliver the equipment, 

confirmation is sought that the intended supplier has ceased its operations. Acceptances 

and changes of the supplier should be introduced when the supplier has not stopped 

working but cannot deliver the equipment for other reasons. 

Expected effect: Improvement of the IPARD project implementation process, increasing 

beneficiary certainty that the project will be fully realized. 

 Recommendation 20: Modify the procedure whereby it is necessary to obtain three 

offers for procurement in excess of EUR 10,000. One offer would be acceptable in this 

case, since there is also a system of reference prices. This would facilitate the collection 

of documentation for beneficiary submission, as well as the processing and control of 

applications. 

Expected effect: Very significant effect on simplification of application submission by 

beneficiaries, reduction of processing time of cases, etc. A positive example of the 

implementation of this measure is in Turkey. 

 Recommendation 21: Together with the list of approved beneficiaries that is publicly 

announced, information on agency providing the consultancy services should be added. 

In this way, future beneficiaries would be able to follow the results of consulting agencies, 

which would make it easier to choose a consultant. 

Expected effect: Improvement of the complete process of the IPARD II programme 

implementation through better preparation of beneficiaries. 

 Recommendation 22: Supplement to the Memorandum of Cooperation between the 

IPARD Agency and the RGA, as well as creating technical possibilities that will enable 

the IPARD Agency to have direct access to RGA data related to building permits. 

Expected effect: Shortening the application processing time, reducing the possibility of 

a processing errors, etc. 

 Recommendation 23: Direct access of the IPARD Agency to the Register of approved 

facilities managed by the Veterinary Directorate. Currently, information is obtained via 

email, where the IPARD Agency sends an inquiry to the Veterinary Directorate and 

receives an email confirmation, which prolongs the process and leads to uncertainty. 

Direct access to the Registry by the IPARD Agency would provide direct access to the 

necessary data.  

Expected effect: Shortening the application processing time, reducing the possibility of 

a processing errors, etc. 

 Recommendation 24: Enable the IPARD Agency to have direct access to the necessary 

information from the Tax Administration relevant to the work of the IPARD Agency. 

Expected effect: Shortening the application processing time, reducing the possibility of 

a processing errors, etc. 

 Recommendation 25: Enable the IPARD Agency to have direct access to the necessary 

information maintained in local government units in terms of providing information on 

subsidies in the agricultural sector kept by the local government electronically. 

Expected effect: Shortening the application processing time, reducing the possibility of a 

processing errors, etc. 

 Recommendation 26: Improve of the evidence of IPARD II programme (possibly to 

introduce new software for evidence and monitoring) applications submitted. The 

improved evidence would allow data entry in one programme for Department for Project 
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Approval, Department for On-Site Control, Department for Economic and Financial 

Affairs. It is important that all of these departments enter the data necessary for 

monitoring and evaluation. It is also recommended to link the applications record system 

to the software application for submitting electronic applications that is under 

construction (Recommendation no. 27), in order to automatically generate data from the 

electronic application into a software solution for electronic case recording. 

Expected effect: Very significant improvement in monitoring of Programme 

implementation, reducing the possibility of error, since currently data from different 

organizational units of the IPARD Agency is kept in separate databases that are not 

compatible, while individual data is repeatedly entered into different databases. Currently, 

reports are manually entered by the IPARD Agency, which requires additional attention 

and is time-consuming, and then the data from all registers and reports must again be 

manually entered into the summary monitoring table. This doubles the possibility of error, 

and also doubles the time necessary for data entry. The IPARD Agency is actively 

working on this problem, a software development project is underway, whose final phase 

and testing are expected soon. 

 Recommendation 27: Introduce a software solution for the electronic submission of 

documents. 

 Expected effect: The introduction of a software solution for the electronic submission of 

documents will facilitate the submission of documents, eliminate or at least minimize the 

possibility of errors. 

IPARD Technical Bodies 

There are four recommendations for improving the work of the IPARD Technical Bodies in 

IPARD programme. 

 Recommendation 28: Enabling the IPARD Technical Body inspectors to have direct 

access to the RPG database. At the time of preparation of this report, the inspector cannot 

directly inspect the said database and check the status of the IPARD beneficiaries. 

Expected effect: Shortening the time period for inspection, reducing the possibility of 

error, better preparation of inspectors for inspection, etc. 

 Recommendation 29: Connecting the IPARD Technical Body - Agricultural Inspection 

with the Central Register of Facilities database.  At the time of preparation of this report, 

the inspector cannot directly access the said database and verify the status of the IPARD 

beneficiaries for Measure 3. 

Expected effect: Shortening the time period for inspection, reducing the possibility of 

error, better preparation of inspectors for inspection, etc. 

 Recommendation 30: Connecting the IPARD Technical Body - Agricultural Inspection 

with the Central database of the Veterinary Directorate. In this way, agricultural 

inspectors would have an insight into the registration of domestic animals on the farm 

that is the subject of IPARD control under the Measure 3. 

Expected effect: Shortening the time period for inspection, reducing the possibility of 

error, better preparation of inspectors for inspection, etc. 

 Recommendation 31: Establishing a system of evidence on controls of the IPARD 

beneficiaries by the Veterinary Inspection.  

Expected effect: This record would enable monitoring of the controls carried out so far, 

possible improvements of inspections of this Authority, adequate planning of controls of 

the IPARD beneficiaries, etc. 

AES 
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According to the conducted analyses, the AES have achieved significant results in the short 

term and plays an increasingly important role in supporting the IPARD II programme in the 

Republic of Serbia. In the period 2017-2019, the AES fulfilled almost all the planned indicators. 

In the part related to the IPARD II programme, according to the conducted analyses of the AES 

in AP Vojvodina, there is a more pronounced need for the development of the work system in 

IPARD, since the established organizational structure can be significantly improved. Eleven 

recommendations have been proposed to improve the work of the AES in the IPARD 

programme. 

Based on the conducted analyses, the following recommendations are drowning: 

 Recommendation 32: Appoint a responsible person for the IPARD II programme in each 

AES. Appointing an IPARD manager would have significant effects in increasing 

communication efficiency. 

Expected effect: Improving beneficiary information and awareness. 

 Recommendation 33: Establish direct contact of the designated responsible persons of 

the IPARD II Programme from all AES with the coordination body by the IPARD MA 

and the IPARD Agency. In this way, through a special e-mail address through the IPARD 

manager, the AES would be provided with constant information on the concerns 

encountered during the work.  

Expected effect: Improving information and awareness of the AES. 

 Recommendation 34: Appointment of responsible persons for each of the mandatory EU 

and national standards in each AES (one person may cover all or several standards).  

Expected effect: Improvement of the implementation of mandatory standards. 

 Recommendation 35: Provide a direct link between the IPARD Technical Bodies and 

the person appointed in the AES for the respective mandatory standard. In the opinion of 

representatives of the IPARD Technical Bodies, this would significantly improve the 

work, e.g. in the event of a change in the regulations in the short term, all agricultural 

advisers appointed to work on this technical standard would receive information by e-

mail. Second, the extension officers appointed for a technical standard would have 

follow-up and could directly receive information from their technical body. According to 

the conducted analyses, the establishment of such a formalized network related to 

technical standards would be of great importance for other activities outside the IPARD 

as it would provide a formalized structure covering the entire territory of Serbia. 

Expected effect: Improvement of the implementation of the IRPARD mandatory 

standards. 

 Recommendation 36: Creation of two forms, to be used by the beneficiary to apply for 

the IPARD support from the AES. The following would be established: 1) a form 

requesting an assessment of farmers' eligibility for the IPARD; and 2) a form requesting 

support in the process of exercising right to the IPARD. This would also improve the 

monitoring of advisors' work. In the Central Serbia, AES already have a functional system 

for monitoring, while in AP Vojvodina, the monitoring has to be further developed.  

Expected effect: Improvement of the work of AES in the IPARD II programme. 

 Recommendation 37: Development of checklists or software solution for evaluation of 

the IPARD potential beneficiaries by agricultural advisers. The main function in the 

support of the IPARD by the AES is in evaluating whether or not the beneficiaries are 

eligible for IPARD II programme. The software solution would be developed in 

collaboration with the IPARD Agency and would allow agricultural advisers to enter 

beneficiary information in the short term and the system would automatically generate 

beneficiary ratings. 
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Expected effect: Very significant improvement in the IPARD beneficiary support. 

MAFWM 

Six recommendations are proposed for the IPARD improvement of the work of MAFWM in 

the IPARD programme. 

 Recommendation 38: Further improvement of the records in the second instance 

complaint solving process. The existing records would be improved to include: (1) name 

of the complainant in the second instance; (2) date of receipt of the complaint by the 

IPARD Agency; (3) date of receipt of the complaint by the MAFWM; (4) IPARD 

Measure subject to complaint; (5) sector in which the complainant applied; (6) subject of 

complaint; (7) date of the solving the complaint by the second instance authority; and (8) 

date of delivery of the second-instance decision to the complainant. 

Expected effect: Improvement of records related to the receipt and solving of complaints 

by participants in the IPARD II programme. The aforementioned records would be 

important in the analysis of complaints in order to improve the IPARD programme.  

 Recommendation 39: Increase the number of the Complaints Committee members in 

solving complaints in the process of exercising rights to the IPARD incentives, from the 

current three Committee members to no less than five. 

Expected effect: The analysis established that the current number of members of the 

Committee is not sufficient to solve the case in the second instance. Increasing the number 

of members would allow the greater efficiency in handling complaints and solving 

complaints from participants in the IPARD programme within 15 days.  

 Recommendation 40: Improve the working conditions of the Committee in terms of 

additional remuneration for work and/or reduction of other obligations not related to the 

work of the Committee. 

Expected effect: It has been established that the work of the Committee members and 

Secretary of the Committee on solving complaints in the second instance is in addition to 

the already existing job responsibilities, therefore the implementation of this 

recommendation would provide adequate working conditions.  

 Recommendation 41: Establish a procedure for priority signing of prepared Committee 

decisions at the MAFWM. 

Expected effect: Shortening the period in the IPARD complaint solving procedure, of 

particular importance given that the second-instance authority has 15 days to resolve the 

complaint. 

 Recommendation 42: Improve the Central Register of Facilities where processing 

facilities are registered. Improvement of the Registry includes the need for stricter control 

of data on processing facilities, as well as the obligation to enter annually data on the type 

and quantities of agricultural products received for storage/processing. 

Expected effect: Very significant improvement of the IPARD II programme through the 

possibility of more comprehensive monitoring of subjects. 

 Recommendation 43: Publishing of checklists of the IPARD Technical Bodies – 

Agricultural Inspection, Environmental Inspection and Occupational Safety Inspection 

on the IPARD website. 

Expected effect: Improving beneficiary information and awareness. 

Local self-governments  

 Recommendation 44: A significant obstacle to the implementation of the IPARD II 

programme is the non-uniform procedures of issuance permits and approvals (primarily, 

a problem of issuance of building permits was identified) by local governments. To this 
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end, it would be important to: (1) conduct training of employees on issuing permits and 

approvals in local governments by the ministry in charge of construction, which would 

improve and uniform the procedures for issuing permits and approvals in the agricultural 

sector; and (2) establishing an information centre by the ministry responsible for local 

governments and construction, which would provide quick responses to representatives 

of local government, as well as beneficiaries related to the issuance of building permits 

for agricultural facilities and facilities for rural tourism.  

Expected effect: A very significant improvement of the IPARD II programme through 

facilitated issuance of permits and approvals. 

General recommendations  

 Recommendation 45: Improvement of the system of rewarding employees in the IPARD 

management structure. Amendment to Article 2 of the Regulation on Classification of 

Jobs and Criteria for the Description of Jobs of Civil Servants (“RS Official Gazette”, no. 

117/05, 108/08, 109/09, 95/10, 117/12, 84/14), would enable exemption for the 

conditions of acquiring the title of employee. It is also proposed to use the IPARD 

measure Technical Assistance to supplement employees’ salaries.  

Expected effect: Very significant improvement of the IPARD II programme through 

adequate rewarding of the persons engaged in the IPARD II programme, as greater 

motivation, reduced staff outflow, etc. 
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ANNEX 

Appendix 1. The existing statistical classification of settlements in Serbia and proposal for 

classification according to the degree of urbanization and urban-rural typology of the EC 

One of the central problems in rural development policy is defining commonly accepted and 

standardized indicators for monitoring the situation in rural areas (Bogdanov, Stojanović, 

2006). In Serbia, such indicators and statistical criteria for defining rural areas are not 

respected, which is a major methodological limitation that can hardly be overcome in analyses 

(Efstartoglou, Bogdanov, Merediht, 2006, Bogdanov, Stojanović, 2006). In addition, a large 

number of indicators are monitored only at national and regional level, and the projection of 

these indicators into lower territorial units is often impossible or not sufficiently reliable.    

Initially, the SORS applied the division of settlements into urban, rural and mixed settlements 

(in the 1953, 1961 and 1971 Census), and the size of settlements and the ratio of agricultural to 

total population were used as the criteria for classification. However, this approach was 

abandoned, because the classification did not reflect the true situation in the field, primarily due 

to the sharp decline in the share of the agricultural population, and for the presentation of data 

by type of settlements in the 1981, 1991, 2002 and 2011 Censuses, the applied division was 

into: urban and other settlements.  

Currently, Serbia does not have an official definition of rural areas. The existing statistical 

classification of settlements by type (urban and other) is based on the legal criterion for 

determining urban settlements8, while settlements outside this category are classified as other, 

and are therefore equalized with rural ones. The criteria applied by the SORS do not include 

standard indicators of rurality, which are encountered in international practice (population 

density, population, share of agricultural population, etc.) and such classification of settlements 

makes it difficult to establish indicators for assessing the status and development of rural areas. 

In the coming period, it will be crucial to establish a classification of spatial units for the 

municipal level (LAU 2) according to the degree of urbanization, in accordance with DEGURBA 

methodology, and to apply the urban-rural EC typology for the district level (NSTJ 3), since 

only proper definition of rural areas provides the basis for establishing relevant indicators for 

assessing the state of development of rural areas.  

Following the 2021 Census of population, households and dwellings, the SORS will have data 

on the spatial distribution of the population up to the level of house number and with a network 

of population grids of 1 km2, which will be the basis: 

 to abandon the existing statistical classification of settlements by type (city/other), 

 for the SORS to classify the spatial units for the municipal level (LAU 2) according to the 

degree of urbanization, in accordance with DEGURBA methodology9; 

 for the SORS to draw up a typology of the region, i.e. to define urban and rural areas (by 

area, NSTJ 3 level), according to urban-rural typology of the EC. 

Classification according to the degree of urbanization - level LAU 2. The concept of “Degree of 

Urbanization” shows the character of the area in which the respondent lives (densely populated 

                                                           
8 The division of settlements by type (urban/other) is based on the administrative criterion, i.e. on municipal 

decisions, according to which the status of urban settlement is assigned to a settlement that has established a general 

urban development plan, whereby the municipalities themselves assign the status of an urban settlement to a 

settlement.  
9 For individual LAU 2 the obtained degree of urbanization will be adjusted in accordance with methodological 

recommendations for dealing with specific situations based on the experience of other countries (terrain 

configuration, administrative significance, lack of centre function, expected changes in population, number of 

daily migrants, etc.), but also by introducing additional criteria due to specificity of territorial organization in the 

Republic of Serbia.  
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area, intermediate density area and sparsely populated/rural area). According to this concept, in 

accordance with the DEGURBA (NEW DEGREE OF URBANISATION CLASSIFICATION)10 

methodology, spatial units of LAU 2 level are classified into the following three categories11: 

 cities, with high population density, where at least 50% of the total population lives in 

one or more urban centres; 

 towns and suburbs, with medium population density, where less than 50% of the total 

population lives in an urban centre but at least 50% of the population lives in an urban 

cluster, and 

 rural areas, i.e. sparsely populated areas where more than 50% of the population lives in 

rural grids.  

The said categories are determined on the basis of data on spatial distribution of the population, 

when the network of population grids of size 1 km2 is first formed, and then: 

 urban centres (high population density) with a population of at least 50,000 living in 

adjacent grids and a population density of at least 1,500 inhabitants/km2; 

 urban clusters (clusters of moderate population density), with at least 5,000 inhabitants 

living in adjacent grids and a population density of at least 300 300 inhabitants/km2; 

 rural grids, those that remain outside urban centres and urban clusters (population density 

is usually less than 300 inhabitants/km2 and/or less than 5,000 inhabitants). 

Depending on the share of the population in urban centres, urban clusters or rural grids, the 

degree of urbanization is determined for all spatial units at LAU 2 level. 

Classification of urban and rural areas (area NSTJ 3 level) according to the urban-rural 

typology of the EC and Eurostat12. In addition to the degree of urbanization, the following 

urban and rural areas (by administrative districts, i.e. NSTJ 3 areas) are defined on the basis of 

data on spatial distribution of the population (by 1 km2 grids):  

 predominantly urban regions (>80% of the population live in urban centres); 

 intermediate regions (>50% and ≤80 % of the population live in urban clusters); 

 predominantly rural regions (≥50% of the population live in rural grids). 

Comment. The SORS will be able to make the aforementioned classifications (degree of 

urbanization and urban/rural typology) only when it has available data on spatial distribution 

of the population up to the level of house numbers, i.e. only after the 2021 Census of population, 

households and dwellings. The SORS plans to publish the selected set of census data by grid (1 

km2) by the end of 2022. 

Electronic database of updated values for common context indicators of IPARD II 

programme for period 2012-2018, with interpretation of value 

The electronic database includes all indicators set in IPARD II programme for the Republic of 

Serbia for the period 2014-2020, their values by year in the period 2012-2018 and index value 

in 2018 compared to base year 2012. 

The most important comments related to the created electronic value base of context indicators 

are: 

 Values of the context indicator are for the most part based on the SORS data, which does 

not have data for AP Kosovo and Metohija since 1999; 

                                                           
10 Methodology jointly developed by DG AGRI and DG REGIO, with support from the Joint Research Centre 

(JRC) and Eurostat. 
11 Territorial typologies manual - degree of urbanisation DEGURBA, Eurostat, Statistics Explained, 

https://ec.europa.eu/eurostat/statistics-explained/index.php?title=Territorial_typologies_manual_-_degree_of_urbanisation  
12 Territorial typologies manual - urban-rural typology, Eurostat, Statistics Explained, https://ec.europa.eu/eurostat/statistics-

explained/index.php?title=Territorial_typologies_manual_-_urban-rural_typology 

https://ec.europa.eu/eurostat/statistics-explained/index.php?title=Territorial_typologies_manual_-_degree_of_urbanisation
https://ec.europa.eu/eurostat/statistics-explained/index.php?title=Territorial_typologies_manual_-_urban-rural_typology
https://ec.europa.eu/eurostat/statistics-explained/index.php?title=Territorial_typologies_manual_-_urban-rural_typology
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 Since Serbia does not have an official definition of rural areas, for a number of indicators, 

where possible, other settlements are presented as predominantly rural;  

 For the purpose of estimating the population and area of the territory in predominantly 

rural regions, the evaluators additionally applied the OECD regional typology (local 

level, population density criterion. Thus, at the local level, all municipalities in Serbia are 

classified as rural if they have fewer than 150 inhabitants/km2. At the regional level, i.e. 

level of larger administrative and spatial units (area level, NUTS 3), depending on how 

much of the population of the region lives in rural communities, the following are 

differentiated: predominantly rural regions (where over 50% of the population lives in 

rural communities); intermediate or transitional regions (where 15 to 50% of the 

population lives in rural communities) and predominantly urban regions (regions where 

less than 15% of the population lives in rural communities); 

 In case when, for 2012, the set indicator value is not in line with the EC and Eurostat 

methodology, the evaluators set a new value, so that the series of data in the period 2012-

2018 would be methodologically harmonized and comparable. 

Interpreting the value of common context indicators in the period 2012-2018 

Socio-economic indicators. According to the SORS data, about 40% of the population lives in 

the so-called other settlements (for the purposes of this Report and evaluation of IPARD II 

programme they are interpreted as predominantly rural settlements), and the territory of these 

settlements occupies about 90% of the territory of Serbia (excluding Kosovo and Metohija). 

According to the local population density criterion (OECD methodology), predominantly rural 

regions occupy close to 80% of the territory of Serbia (excluding Kosovo and Metohija), with 

about half of Serbia's population living there. 

The average population density in the Republic of Serbia is 90 inhabitants per 1 km2, and within 

it the regional distribution of the population is very uneven. The highest population density is 

in the Belgrade region (522.6 inhabitants/km2), and the lowest in the South and East Serbia 

region (57.4 inhabitants/km2). 

The population of Serbia is getting older. According to the 2011 Census, the average age of 

people in Serbia is 42.2, which places Serbia in the group of countries with oldest population, 

not only in Europe-wide but also worldwide. In the period 2012-2018, the population aged 65 

and over increased and the number in other age groups decreased. 

Employment rate, calculated according to the methodology of the Labour Force Survey, in the 

period 2012-2018, the growth trend was recorded in total and in the type of settlement “other” 

(predominantly rural region), while the unemployment rate recorded a downward trend, in total 

and in the type of settlement “other”. At-risk-of-poverty rate did not change significantly.  

Gross domestic product per capita (at current prices), in euros, according to the purchasing 

power standard, increased by 36% in the observed period, but is still significantly lower than 

the EU average. Gross value added (at current prices), also increased by 25% in euros, and the 

in the structure of gross value added the tertiary sector share has the largest share (over 60%). 

The share of the primary sector (A. Agriculture, forestry and fishery) in total GVA ranges from 

7.3% to 8.8%. 

The number of employed people aged 15-64 has increased, with a trend of decrease in share of 

employees in the primary sector and an increase in share in the secondary and tertiary sectors. 

Sectoral indicators. In the sectoral analysis segment, in the period 2012-2018, the following 

changes have occurred: 

 employment in agriculture has decreased, while it has increased in forestry, food 

processing and tourism; 
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 Labour productivity in agriculture, as well as in the food industry has decreased and 

simultaneously; 

 the value of gross investment in fixed assets in sector A increased in the period 2012-

2017 by 12.3%, as well as the share of gross investment in GVA of agriculture, forestry 

and fishery.  

In the structure of value of agricultural production, the share of plant production increased 

slightly, and the share of livestock production decreased slightly, with a 4.3% decrease in the 

number of conditional heads. Also, in 2018, compared to 2012, the share of agricultural areas 

in the organic production system has tripled (still, the percentage share of these areas in the 

UAA is still low compared to EU-28 (0.6% compared to 7.5% in 2018), and irrigated 

agricultural area increased by 60%. 

In 2018 compared to 2012, the number of AH has decreased by 10.6%, while the average size 

of AH increased by 13.1%. The largest increase in the number of AHs was recorded in 

households that own “20–29.9 ha” and amounts to 44.2%. 

Agricultural labour force (number of persons) decreased by 7.3%, while the AWUs remained 

almost unchanged. Analysis of the age structure of farm managers indicates that the largest 

number of managers are over 55 years of age, and in 2018 compared to 2012, the number of 

younger managers (up to 35 years) decreased the most. Considering the level of training of farm 

managers, it is concluded that over 90% of managers have only practical agricultural 

experience, with unchanged share in the total number of managers in 2012 and 2018. 

Environmental indicators. Within the indicator Land Use Change, analysis of Corine Land 

Cover Database for Serbia for 2018 shows the presence of 31 of 44 class CLC nomenclature 

classes. Agricultural land is dominant with over 54.7% of the country's total territory. Forests 

and semi-natural areas cover almost 30.0% of the country, while grassland occupies 2.2% of 

the territory. Between 2012 and 2018, agricultural land decreased by 0.4%, grassland decreased 

by 6.6%, while areas under forest increased by 0.8%.  

U Within the indicator water quality, control of nitrate content in surface and groundwater is 

part of regular monitoring of the state of the environment in the Republic of Serbia and is carried 

out continuously in the period 2008-2017. The data on nitrate content in surface and 

groundwater shall be submitted to the European Environmental Agency. Median nitrate value 

in surface waters ranges from 0.5-1.98 (mg/l), which corresponds to excellent and good 

environmental status, at 90% of measuring sites. In groundwater, an average ten-year 

concentration greater than 50 (mg/l) has not been determined at any measurement site in the 

period 2008 - 2017 (Report on the state of the environment in the Republic of Serbia for 2018,  

www.sepa.gov.rs/download/Izvestaj2018.pdf).  

Regarding the soil erosion by water, according to estimates in the draft “National Action Plan 

for mitigating the consequences of drought and soil degradation” 

(file:///E:/IPARD_2019/Materijal%20i%20podaci/UNCCD_NAP_SRBIJA_NACRT.pdf) 

86.4% of the total territory of the Republic Serbia is affected by soil degradation of different 

types and intensities. The annual production of erosion material is 487.85 m3/km2, which is 4.88 

times more than normal (geological) erosion. According to the SORS data, in 2012, eroded land 

covered 6,296 km2, while in 2018 this area was 3,834  km2 (39.1%), which shows a significant 

positive trend in the reduction of eroded areas (SORS, Protection against harmful effects of 

water, announcements for 2012 and 2018, www.stat.gov.rs/oblasti/zivotna-sredina/vode/).  

Renewable energy from agriculture and forestry. According to the SORS data, biogas 

production in 2013-2018 increased from 184 TJ to 939 TJ (510.3%), while production of energy 

from wood fuels in 2012-2018 increased from 11,480 TJ to 46,931 TJ (408.8%), (SORS, Biogas 

Balance Sheet – for the said years, Wood Fuel Balance – for the said years, www.stat.gov.rs/sr-

latn/oblasti/energetika/tabele/). 

http://www.sepa.gov.rs/download/Izvestaj2018.pdf
file:///E:/IPARD_2019/Materijal%20i%20podaci/UNCCD_NAP_SRBIJA_NACRT.pdf
http://www.stat.gov.rs/oblasti/zivotna-sredina/vode/
http://www.stat.gov.rs/sr-latn/oblasti/energetika/tabele/
http://www.stat.gov.rs/sr-latn/oblasti/energetika/tabele/
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Appendix 3. Focus group report  

Six focus groups were held in total, one focus group with no less than six participants whose 

projects were approved for IPARD II programme, and focus groups with no less than six 

participants whose projects were not approved or who abandoned the implementation under 

IPARD II programme.  

 Focus group with IPARD beneficiaries whose project proposals for the IPARD II 

programme had been approved, was organized by and held in the premises of the AES 

Novi Sad, on 24th January 2020. The objective of the focus group was to determine the 

views of approved beneficiaries and to analyse possible changes to the IPARD II 

programme, in order to improve the quality and completeness of the documentation 

submitted to the IA.  

 Focus group with participants – potential beneficiaries of the IPARD support whose project 

proposals had not been approved or who withdrew from implementation of IPARD 

projects, was organized by and held in the premises of the AES Sombor, on 20th December 

2019. The objective of the focus group was to determine the reasons for cancellation and 

to analyse possible changes to the IPARD II programme in order to facilitate 

administrative procedures for the beneficiaries.  

 Focus group with participants – potential beneficiaries of the IPARD support whose project 

proposals had not been approved or who withdrew from implementation of the IPARD 

projects, was organized by and held in the premises of the AES Leskovac, on 21st December 

2019. The objective of the focus group was to determine the reasons for cancellation and 

to analyse possible changes to the IPARD II programme in order to facilitate 

administrative procedures for the beneficiaries.  

 Focus group with participants – potential beneficiaries of the IPARD support whose 

project proposals had not been approved or who withdrew from implementation of the 

IPARD projects, was organized by and held in the premises of the AES Niš, on 21st 

December 2019. The objective of the focus group was to determine the reasons for 

cancellation and to analyse possible changes to the IPARD II programme in order to 

facilitate administrative procedures for the beneficiaries.  

 Focus group with participants – potential beneficiaries of the IPARD support whose 

project proposals had not been approved or who withdrew from implementation of the 

IPARD projects, was organized by the AES Pirot, on 21st December 2019, and held in the 

premises of Pirot Municipality. The objective of the focus group was to determine the 

reasons for cancellation and to analyse possible changes to the IPARD II programme in 

order to facilitate administrative procedures for the beneficiaries. 

 Focus group with participants – potential beneficiaries of the IPARD support whose 

project proposals had not been approved or who withdrew from implementation of IPARD 

projects, was organized by and held in the premises of the AES  Mladenovac, on 26th 

February 2020. The objective of the focus group was to determine the reasons for 

cancellation and to analyse possible changes to the IPARD II programme in order to 

facilitate administrative procedures for the beneficiaries. 

Appendix 4. Report on conducted structured interviews  

A total of 45 structured interviews were conducted, as follows: 

- Four structured interviews with representatives of the IPARD MA; 

- Six structured interviews with representatives of the IPARD Agency; 

- Two structured interviews with representatives of the Rural Development Sector – 

MAFWM Group for Extension Service; 

- Three structured interviews with representatives of the IPARD Monitoring Committee; 
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- One structured interview with representatives of IPARD Technical Body - Phytosanitary 

Inspection; 

- One structured interview with representatives of the IPARD Technical Body – 

Environmental Inspection; 

- Two structured interviews with representatives of the IPARD Technical Body - 

Agricultural Inspection; 

- One structured interview with representatives of the IPARD Technical Body – Veterinary 

Inspection; 

- Eleven structured interviews with representatives of consulting agencies engaged within 

the IPARD II programme;  

- Fourteen structured interviews with representatives of the AES. 

Appendix 5. Questionnaire – the IPARD Managing Authority 

1. How do you evaluate the eligibility criteria (include the most significant obstacles)? 

- Company size, 

- Affiliates, 

- Operating conditions from the previous accounting period and other. 

2. Evaluate the frequency of announcing the open call, the method of announcement 

(Share of Measure M1) and the amount of funds per call? 

3. Evaluate the application documents required from the beneficiary? 

4. Evaluate the procedure of administrative control of applications? 

- Receipt of documentation,  

- Document review procedure, 

- Possibility to submit incomplete application 

- Reference prices and other. 

5. Evaluate on-site controls? 

6. Evaluate the ranking system? 

7. Evaluate the procedure for issuing IPARD decisions? 

8. Evaluate the administrative management in the post-decision phase (project change, 

deadlines for execution, etc.)? 

9. Specify the obstacles in the disbursement phase of the project (procedures for collecting 

documentation, operating conditions in the previous year, etc.)? 

10. Evaluate the standard implementation system? 

11. Evaluate the control system after the disbursement? 

12. Specify the main problems in project implementation (financing, etc.)? 

13. Evaluate the established system of work of other participants (consulting firms, 

agricultural stations, rural development offices, chambers of commerce, etc.). 

14. Do you have a recommendation for improvement of IPARD procedures? 

Appendix 6. Questionnaire – the IPARD Agency 

1. How do you evaluate the eligibility criteria (include the most significant obstacles)? 

- Company size, 

- Affiliates, 

- Operating conditions from the previous accounting period and other. 

2. Evaluate the frequency of announcing the open call, the method of announcement (Share 

of Measure M1) and the amount of funds per call? 

3. Evaluate the application documents required from the beneficiary? 

4. Evaluate the procedure of administrative control of applications? 

- Receipt of documentation,  

- Document review procedure, 

- Possibility to submit incomplete application, 
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- Reference prices and other. 

5. Evaluate on-site controls? 

6. Evaluate the ranking system? 

7. Evaluate the procedure for issuing IPARD decisions? 

8. Evaluate the administrative management in the post-decision phase (project change, 

deadlines for execution, etc.)? 

9. Specify the obstacles in the disbursement phase of the project (procedures for collecting 

documentation, operating conditions in the previous year, etc.)? 

10. Evaluate the standard implementation system? 

11. Evaluate the control system after the disbursement? 

12. Specify the main problems in project implementation (financing, etc.)? 

13. Evaluate the established system of work of other participants (consulting firms, 

agricultural stations, rural development offices, chambers of commerce, etc.) 

14. Do you have a recommendation for improvement of IPARD procedures? 

Appendix 7. Questionnaire – the IPARD Monitoring Committee 

1. How do you evaluate the implementation of IPARD II programme so far? 

- Very good 

- Good 

- Intermediate 

- Not good enough 

2. How do you evaluate the work of the IPARD Monitoring Committee so far? 

- Very good 

- Good 

- Intermediate 

- Not good enough 

3. Please evaluate cooperation of the IPARD Monitoring Committee with other bodies and 

institutions related to the implementation of IPARD II programme 

- Very good 

- Good 

- Intermediate 

- Not good enough 

4. Do you have any recommendations for improving IPARD procedures? 

Appendix 8. Questionnaire – the IPARD Technical Body: Environmental Inspection 

1. Total IPARD beneficiary inspections carried out so far? 

- Primary (first inspection) 

- Corrective (follow-up inspection in case of non-compliance) 

- Number of positive decisions 

- Number of negative decisions 

2. Does the beneficiary have to comply with all national and EU environmental standards? 

- Yes                     

- Partly (please estimate the percentage of the standard to be met or otherwise, explain): 

3. In the control of IPARD beneficiaries, the environmental inspection...? 

- Controls the entire agricultural holding (both subject to IPARD investment and 

existing capacities)      

- Controls only the subject of the IPARD investment         

4. Please evaluate the environmental inspection system for IPARD projects 

- The system is efficient and adequate, no changes are necessary                    

- System improvements are possible, please specify 
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5. Please evaluate the educations and trainings related to IPARD II programme implemented 

so far for environmental inspection? 

- The trainings were sufficient               

- Training would be necessary for the following, please specify: 

6. Are there publicly available forms and instructions for record keeping for IPARD 

beneficiaries? 

- Yes  

- No          

- Partly (please explain)      

7. Please evaluate the educations and trainings required for beneficiaries, AES and other 

participants in order to achieve standards in the scope of work of environmental 

inspection? 

- Not needed             

- Training would be necessary for the following, please specify: 

8. Please evaluate the system of work and cooperation with other bodies within the IPARD 

system (IPARD Agency, IPARD Managing Authority, IPARD Monitoring Committee, 

other technical bodies and others)? 

- The system is efficient and adequate, no changes are necessary       

- System improvements are possible, please specify 

9. Is there a designated person by the environmental inspection who is the contact for other 

IPARD bodies? 

- Yes            

- No            

10.  Is there a separate electronic protocol for communication of the environmental 

inspection with the IPARD Agency? 

- Yes            

- No            

11. Please evaluate the most significant obstacles for beneficiaries to meet the standards in 

the field of environmental inspection? 

- Insufficient knowledge and awareness of beneficiaries  

- Lack of investment funds   

- Lack of suppliers/contractors   

- Other, please specify 

12. Do you have a recommendation for improving IPARD procedures within the scope of 

environmental inspection? 

Appendix 9. Questionnaire – the IPARD Technical Body: Agricultural Inspection 

1. Total IPARD beneficiary inspections carried out so far? 

- Primary (first inspection) 

- Corrective (follow-up inspection in case of non-compliance) 

- Number of positive decisions 

- Number of negative decisions 

2. Does the beneficiary have to comply with all national and EU environmental standards? 

- Yes 

- Partly (please estimate the percentage of the standard to be met or otherwise, explain) 

3. In manure management, is the beneficiary obliged to ensure the management of the 

manure volume for the registered farm capacity or for the number of livestock to be kept 

on the farm after the project is implemented?  

4. Please evaluate the agricultural inspection system for IPARD projects 
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- The system is efficient and adequate, no changes are necessary 

- System improvements are possible, please specify 

5. Please evaluate the educations and trainings implemented so far for the agricultural 

inspection? 

- The trainings were sufficient 

- Training would be necessary for the following, please specify 

6. Are there publicly available forms for maintaining plant protection records for 

beneficiaries? 

- Yes 

- No 

7. Please evaluate the significance and the possibility of improving the work in the part of 

achieving the standards in the field of agricultural inspection of other participants 

(consulting firms, agricultural stations, offices for rural development, chambers of 

commerce, etc.) 

8. Please evaluate the educations and trainings required for beneficiaries, AES and other 

participants in order to achieve standards in the scope of work of agricultural inspection? 

9. Please evaluate the system of work and cooperation with other bodies within the IPARD 

system (IPARD Agency, IPARD Managing Authority, IPARD Monitoring Committee, 

other technical bodies and others)? 

- The system is efficient and adequate, no changes are necessary 

- System improvements are possible, please specify 

10. Please specify the most common deficiencies among the beneficiaries related to 

compliance within the scope of the agricultural inspection? 

11. Please evaluate the most significant obstacles for beneficiaries to meet the standards in 

the field of agricultural inspection? 

- Insufficient knowledge and awareness of beneficiaries  

- Lack of investment funds   

- Lack of suppliers/contractors   

- Other, please specify 

12.  Do you have a recommendation for improving IPARD procedures within the scope of 

agricultural inspection? 

Appendix 10. Questionnaire – the IPARD Technical Body: Phytosanitary Inspection 

1. Total IPARD beneficiary inspections carried out so far? 

- Primary (first inspection) 

- Corrective (follow-up inspection in case of non-compliance) 

- Number of positive decisions 

- Number of negative decisions 

2. Does the beneficiary have to comply with all national and EU environmental standards? 

- Yes 

- Partly (please estimate the percentage of the standard to be met or otherwise, explain) 

3. Please evaluate the phytosanitary inspection system for IPARD projects 

- The system is efficient and adequate, no changes are necessary 

- System improvements are possible, please specify 

4. Please evaluate the educations and trainings implemented so far for the phytosanitary 

inspection? 

- The trainings were sufficient 

- Training would be necessary for the following, please specify: 
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5. Are there publicly available forms for maintaining plant protection records for 

beneficiaries? 

- Yes 

- Ne 

6. Please evaluate the significance and the possibility of improving the work in the part of 

achieving the standards in the field of phytosanitary inspection of other participants 

(consulting firms, agricultural stations, offices for rural development, chambers of 

commerce, etc.) 

7. Please evaluate the educations and trainings required for beneficiaries, AES and other 

participants in order to achieve standards in the scope of work of phytosanitary 

inspection? 

- Training would be necessary for the following, please specify 

8. Please evaluate the system of work and cooperation with other bodies within the IPARD 

system (IPARD Agency, IPARD Managing Authority, IPARD Monitoring Committee, 

other technical bodies and others)? 

- The system is efficient and adequate, no changes are necessary 

- System improvements are possible, please specify 

9. Please specify the most common deficiencies among the beneficiaries related to 

compliance within the scope of the phytosanitary inspection? 

10. Please evaluate the most significant obstacles for beneficiaries to meet the standards in 

the field of phytosanitary inspection? 

- Insufficient knowledge and awareness of beneficiaries 

- Lack of investment funds 

- Lack of suppliers/contractors 

- Other, please specify: 

11. Do you have a recommendation for improving IPARD procedures within the scope of 

phytosanitary inspection? 

Appendix 11. Questionnaire – the IPARD Technical Body: Veterinary Inspection 

1. Total IPARD beneficiary inspections carried out so far? 

- Primary (first inspection) 

- Corrective (follow-up inspection in case of non-compliance) 

- Number of positive decisions 

- Number of negative decisions 

2. Does the beneficiary have to comply with all national and EU standards? 

- Yes 

- Partly (please estimate the percentage of the standard to be met or otherwise, explain) 

3. Please evaluate the veterinary inspection system for IPARD projects 

- The system is efficient and adequate, no changes are necessary 

- System improvements are possible, please specify 

4. Please evaluate the educations and trainings implemented so far for the veterinary 

inspection? 

- The trainings were sufficient 

- Training would be necessary for the following, please specify: 

5. Are there publicly available forms for maintaining plant protection records for 

beneficiaries? 

- Yes 

- Ne 

6. Please evaluate the significance and the possibility of improving the work in the part of 

achieving the standards in the field of veterinary inspection of other participants 
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(consulting firms, agricultural stations, offices for rural development, chambers of 

commerce, etc.) 

7. Please evaluate the educations and trainings required for beneficiaries, AES and other 

participants in order to achieve standards in the scope of work of veterinary inspection? 

8. Please evaluate the system of work and cooperation with other bodies within the IPARD 

system (IPARD Agency, IPARD Managing Authority, IPARD Monitoring Committee, 

other technical bodies and others)? 

- The system is efficient and adequate, no changes are necessary 

- System improvements are possible, please specify 

9. Please specify the most common deficiencies among the beneficiaries related to 

compliance within the scope of the veterinary inspection? 

10.  Please evaluate the most significant obstacles for beneficiaries to meet the standards in 

the field of veterinary inspection? 

- Insufficient knowledge and awareness of beneficiaries 

- Lack of investment funds 

- Lack of suppliers/contractors 

- Other, please specify 

11. Do you have a recommendation for improving IPARD procedures within the scope of 

veterinary inspection? 

Appendix 12. Questionnaire – the Consulting Agencies 

1. We have worked/are qualified to work on: 

- Measure 1           

- Measure 3           

2. How do you evaluate the achievement of the objectives of measure 1 and 3 improvement 

of competitiveness and introducing national and EU standards? 

- Yes, fully          

- Partly           

- Not achieved           

- Comment 

3. How do you evaluate the beneficiaries' prior knowledge and level of information about 

IPARD II programme? 

- Beneficiaries have excellent knowledge        

- Beneficiaries are somewhat familiar       

- Beneficiaries have no knowledge       

- Comment 

4. Do the sectors, eligible investments and expenditures in Measure 1 meet the priority needs 

of agriculture? 

- Yes, fully          

- Partly          

- No             

- Comment  

5. Do the sectors, eligible investments and expenditures in Measure 3 meet the priority needs 

of agriculture? 

- Yes, fully          

- Partly           

- No             

- Comment 

6. How do you evaluate the administrative procedures in the application submission phase 

for an IPARD project? 

- Adequate           
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- Partly adequate         

- Not adequate          

- Comment 

7. How do you evaluate the administrative procedures in the implementation phase for an 

IPARD project? 

- Adequate           

- Partly adequate         

- Not adequate          

- Comment 

8. How do you evaluate the administrative procedures in the disbursement phase of the 

IPARD project? 

- Adequate           

- Partly adequate         

- Not adequate          

- Comment 

9. Do you think that the conditions of other administrative bodies and regulations of other 

jurisdictions make it difficult to exercise the right to IPARD incentives (building permits, 

issuing various approvals, etc.)? 

- Yes            

- No             

- If yes, please indicate the most significant obstacles 

10. Please specify most important reasons for the poor absorption of the IPARD funds 

(check multiple fields if necessary) 

- Ignorance           

- Insufficient capacity regarding the size of the agricultural holding   

  Complicated procedures in the application submission phase 

   

- Complicated procedures in the implementation phase     

- Complicated procedures in the disbursement phase      

- Problems in the project financing phase       

- Reaching mandatory standards         

- Long period from the submission of application until disbursement  

 Insufficient rate of return (inadequate reference prices)    

- High preparation costs        

- Something else, please specify 

11. Please provide recommendations for improving IPARD II programme 

Appendix 13. Questionnaire – the AES 

1. We have worked/are qualified to work on  

- Measure 1                                   

- Measure 3                                    

- Other, please specify  

2. Please evaluate the transfer of knowledge of the promotion and training of agricultural 

advisors in the AES related to the IPARD?  

- Excellent                                 

- Medium                                      

- Not satisfactory  
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- Comment 

3. Training of agricultural advisors in the AES related to the IPARD included? 

- Agricultural advisers were trained specifically in their specialties to work on specific 

IPARD segments (e.g. preparation of general documentation, business plan, 

environmental standards, animal welfare standards, manure management, etc.) 

- All agricultural advisors have received the same training  

- There was no training  

- Comment 

4. I have a part of my working hours in which I work on the IPARD II programme? 

5. There is specialization/division of work in working on the IPARD? 

- Yes, within the IPARD project the agricultural advisers’ work in teams is based on the 

specialization (agro-economist - business plan, stockbreeder – animal welfare standards, 

etc.)        

- No                                                                                                                                    

- Other, specify 

6. After completed training, we have support in working with beneficiaries on the IPARD 

programme (an institution which we can consult for issues related to dilemmas in working 

with beneficiaries)? 

- Yes                                        

- No                                   

- Comment 

7. The results of work with the beneficiaries are monitored and evaluated (number of 

completed applications, number of approved applications, number of paid beneficiaries, 

etc.)? 

- Yes   - No   - Comment 

8. Please evaluate the achievement of the objectives of measures 1 and 3 improving 

competitiveness and introducing national and EU standards? 

- Yes, fully                                           

- Partly                                                                                    

- Not achieved  

- Comment 

9. Please evaluate the beneficiaries' prior knowledge and information about the IPARD II 

program? 

- Beneficiaries have excellent knowledge  

- Beneficiaries are somewhat familiar  

- Beneficiaries have no knowledge                                                            

- Comment 

10. Please specify the most important reasons for the poor absorption of the IPARD funds: 

- Ignorance                                                                                 

- Insufficient capacity regarding the size of the agricultural holding  

- Complicated procedures in the application submission phase  

- Complicated procedures in the implementation phase  

- Complicated procedures in the disbursement phase  

- Problems in the project financing phase   

- Reaching mandatory standards  

- Long period from the submission of application until disbursement  

- Insufficient rate of return (inadequate reference prices)           
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- Something else, please specify 

11. Please provide recommendations for improving the IPARD II programme. 


